

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

Page
1 of 2

2. AMENDMENT/MODIFICATION NO. 0003	3. EFFECTIVE DATE 08/17/2010	4. REQUISITION/PURCHASE REQ. NO. See Lines	5. PROJECT NO. (If applicable)
6. ISSUED BY DOT/Maritime Administration, DPO Acquisition 201 Mission Street, Suite 1800 San Francisco, CA 94105-1905		CODE 00094	7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Karen Suarez Interocean American Shipping Corporation 302 HARPER DR STE 200 MOORESTOWN, NJ 08057-4701	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
	(X) 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA1H05006 / GA5IAS10005
	(X) 10B. DATED (SEE ITEM 13) 11/24/2009

CODE * FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) UNILATERAL CONTRACT MOD IAW SMC, SECTION G-11 TASK ORDER REIMB

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

FY10 M&R IMPROVEMENTS/REPLACEMENTS A3
PROJECT IAS-PTK10-1007A3 APPLIES
This project is fully funded.
Completion date remains unchanged.

Increase scope of work by adding the following:
LINE ITEM: 018 (NEW SPONSOR REQUIREMENT)
PERFORMANCE PERIOD IS 5 August 2010 TO NOVEMBER 2009 to 30 November 2010

A. XTR Foundation, Analysis and Modifications:
Perform engineering analysis and shipboard modifications resulting from the increase in weight to the XTR antenna. Naval architect to perform new Finite Element Analysis and bolt calculations based on the new weight of the antenna. In addition, the Naval Architect shall complete drawing revisions and submittals to ABS under this work item.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Patricia L. Etridge
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. United States of America BY  (Signature of Contracting Officer)	16C. DATE SIGNED 08/17/2010

Line Item Summary	Document Number GA5IAS10005/0003	Title GA5IAS10005 PTK IMPRMT INCR	Page 2 of 2
--------------------------	--	---	-----------------------

Total Funding: \$999,700.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category
See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	--	----------	---------------	------------	------------

*PACIFIC TRACKER IMPROVEMENT AND REPLACEMENT IAS-PTK-10-1007A
PRWR1000010 0003
MOD 0003 INCREASE SCOPE*

0001AD	MOD 0003 SCOPE INCREASE		0.00	LOT	\$0.00	\$0.00
--------	-------------------------	--	------	-----	--------	--------

This is a New Line
FY10 M&R IMPROVEMENTS/REPLACEMENTS A3
PROJECT IAS-PTK10-1007A3 APPLIES
This project is fully funded.
Completion date remains unchanged.
Increase scope of work by adding the following:
LINE ITEM: 018 (NEW SPONSOR REQUIREMENT)
PERFORMANCE PERIOD IS 30 November 2010
A. XTR Foundation, Analysis and Modifications:
Perform engineering analysis and shipboard modifications resulting from the increase in weight to the XTR antenna. Naval architect to perform new Finite Element Analysis and bolt calculations based on the new weight of the antenna. In addition, the Naval Architect shall complete drawing revisions and submittals to ABS under this work item.

Ref Req No: PRWR1000010/0003

Funding Information:

2010 - 70 - X4303 - SPR809 - 70 - PMPA - T - 0000 - 000000 -
70 - 0970PM - PA - T000 - 25431 - - 6100 - 6600
0.00

Previous Total: \$999,700.00
Modification Total: \$0.00
Grand Total: \$999,700.00
(Includes Discounts)

Distribution: Karen Suarez,; Susan Wong, Kevin Dwyer, Dennis Gleavy, Maradobligations@faa.gov; Patricia.Wu, John Quach