

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 4
2. AMENDMENT/MODIFICATION NO. 0003	3. EFFECTIVE DATE 09/04/2012	4. REQUISITION/PURCHASE REQ. NO. MA-PR617-20120739	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. DOT/ Maritime Administration Pacific Div. Acquisition Office MAR 380-4 201 Mission Street Suite 1800 San Francisco CA 94105	CODE 00094	7. ADMINISTERED BY (If other than item 6) U. S. DOT Maritime Administration Pacific Div. Acquisition Office MAR 380.4 201 Mission Street Suite 1800 San Francisco CA 94804	CODE 00094
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Pacific-Gulf Marine, Inc. Post Office Box 6479 New Orleans LA 70174-6479		(X) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 720794824 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05016 PGM16P2012015	
		10B. DATED (SEE ITEM 13) 01/04/2012	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$42,000.00
 70XR161710.2012.93340KYS00.1261000000.25432.61006600.7012613340KYS0

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes Cost Reimbursement Alt II
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

KEYSTONE REPAIRS PGM-KYS12-1005 A3
 CHANGES FOR LINE ITEM NUMBER: 601AE
 Description changed from Cost reimbursable items KEYSTONE STATE

REPAIRS

1. THIS MOD ADDS FUNDING FOR NEW ITEM J; AND EXTENDS PERFORMANCE PERIOD TO 4-30-13.
 "THIS NEW WORK IS REQUIRED TO MAINTAIN VESSEL READINESS AT AN ACCEPTABLE RRF STANDARD."

2. STATEMENT OF WORK IN ITS ENTIRETY:
 Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) REBoyer, RRF Program Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Debra K. Velmere
15B. CONTRACTOR/OFFEROR 	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED 9/5/12	16C. DATE SIGNED 9/5/2012

NAME OF OFFEROR OR CONTRACTOR
Pacific-Gulf Marine, Inc.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>SR 1802354 A.) CRANE CONTROL/ELECTRONIC REPAIR PARTS PH9; INSTALL Intent: As the cranes age, the parts installed during the TMS crane maintenance contract are starting to fail and replacement parts are required. Include in this SR is the troubleshooting to identify what part is required and to remove the part if it is to be rebuilt and reused as a spare.</p> <p>SR 1802342 B.) CRANE ELECT/MECHANICAL REPAIR PARTS PH 9; INSTALL Intent: To supply crane parts that have been depleted over the years and/or break down during the normal course of operations. Included in this is the removal and installation of these parts if this is beyond the scope and ability of the vessel's crew.</p> <p>SR 1805066 C.) BILGE, BALLAST, FUEL OIL PIPING MODIFICATIONS Intent: Make necessary modifications to the Bilge, Ballast, and F.O. piping systems as outlined in survey conducted in FY11.</p> <p>SR 1803559 D.) PNEUMATIC QUICK CLOSING VALVES; REPAIR/REPLACE Intent: The intent of this work order is to repair to the extent possible or replace the Pneumatic Safety Quick Closing Valves. The existing valves are in the fuel oil system and are no longer parts supported.</p> <p>SR 1804224 E.) AB ABATEMENT PROGRAM PHASE 12; ACCOMPLISH Intent: Typically as equipment and fixtures require maintenance or modifications, hazardous AB is encountered in the existing lagging, insulation, bulkhead and overhead panels throughout the vessel. Once this material is damaged it can not be reused. In areas that require access to piping and electrical cable runs, the AB panels need to be removed and replaced with a safe, easy access non AB panel. The removal and replacement of these overhead panels is part of a multi-year project that will result in the complete removal of all AB overhead Continued ...</p>				

NAME OF OFFEROR OR CONTRACTOR
Pacific-Gulf Marine, Inc.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>panels and the installation of easy access non AB panels. The AB program was started in FY01 with the goal to eventually rid the vessel of AB materials</p> <p>SR 1805046 F.) INTRUSION ALARM; MODIFY Intent: The intent of this work order is to modify the Intrusion Alarm.</p> <p>SR 1805204 G.) DECK MACHINERY OIL CONTAINMENT-INSTALL Intent: The intent of this work order is to fabricate and install deck catchments to prevent oil pollution.</p> <p>SR 1804697 H.) CENTRIFUGAL PUMPS PHASE TWO; OVERHAUL Intent: The intent of this work order is to refurbish centrifugal pumps, pump motors and foundations.</p> <p>SR 1805063 I.) SEWAGE SYSTEM AND PIPING MODIFICATIONS Intent: Make necessary piping and system modifications to bring sewage system into regulatory compliance in accordance with recommendations made during survey conducted in FY11.</p> <p>SR 1805520 J.) Hazardous Material Container. Intent: Provide a new Hazardous Material Container to replace existing deteriorated container.</p> <p>3. Total Amount changed from \$224,950.00 by \$42,000.00 to \$266,950.00. Obligated Amount for this modification: \$42,000.00</p> <p>4. CHANGES FOR ACCOUNTING CODE: 70XR161710.2012.93340KYS00.1261000000.25432.610066 00.7012613340KYS0 Amount changed from \$224,950.00 to \$266,950.00</p> <p>Delivery Location Code: 00094-KEYSTONE STATE Keystone State Pacific Gulf Marine COTR: Leonard LaGrappe Pier 2, Berth 10, NAS Continued ...</p>				