

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

Page
1 of 3

2. AMENDMENT/MODIFICATION NO. 0008	3. EFFECTIVE DATE 08/04/2010	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY DOT/Maritime Administration, DGO Acquisition 500 Poydras Street, Room 1223 New Orleans, LA 70130-3394		CODE 00093	7. ADMINISTERED BY (If other than Item 6) DOT/Maritime Administration, DGO Acquisition 500 Poydras Street, Room 1223 New Orleans, LA 70130-3394
		CODE	00093

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) AMERICAN CONTRACTOR AND TECHNOLOGY, INC. 108 N PAT ST SCOTT, LA 70583-5324	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
	(X) 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA2C09001
	(X) 10B. DATED (SEE ITEM 13) 09/04/2009

CODE * FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods
(a) By completing Items 8 and 15, and returning _____ copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
2010 - 70 - X4303 - RRF - 9 - C7DG - 70 - IKE - 700761 - C7 - DG70IKE - - - 32270 - 1740 - 6000 - \$16,117.66

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual agreement of both parties
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to provide additional funding in support of the following: Line Item 0001AO, Concrete Poles, Bases & Flood Lights. - relocating three light poles and the rewiring of existing distribution panel, installing 4-double pole breakers and changing existing voll ballasts as described in contractor's proposal.

As a result of this modification, the contract price is increased by \$16,117.66 from \$4,024,278.63 to \$4,040,359.27.

15A. NAME AND TITLE OF SIGNER (Type or print) Jason Chanslor - President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Aline Smith	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED 8-4-10	16B. United States of America BY <u>Aline Smith</u> (Signature of Contracting Officer)	16C. DATE SIGNED 08/04/2010

Line Item Summary	Document Number DTMA2C09001/0008	Title Composite Fender Piling	Page 2 of 3
--------------------------	--	---	-----------------------

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
Division		Closed FYs		Cancelled Fund							

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

0001AO - Concrete Poles, Bases & Flood Lights (09/28/2009 to 09/27/2010) 1.00 \$16,117.66

The purpose of this modification is to provide additional funding in support of the following: relocate 3 light poles, rewiring of existing distribution panels, install 4 -double pole breakers and change existing volt ballasts in accordance with contractor's proposal.

Previous Total: \$4,024,241.61
Modification Total: \$16,117.66
Grand Total: \$4,040,359.27

**Contract Level
Funding Summary**

Document Number
DTMA2C09001/0008

Title
Composite Fender Piling

Page
3 of 3

Funding Strip Code

2010 - 70 - X4303 - RRF - 9 - C7DG - 70 - IKE - 700761 - C7 - DG70IKE - - - 32270 - 1740 - 6000 -

Change in Funded Amount

\$16,117.66