

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

Page
1 of 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

0004

10/25/2006

6. ISSUED BY

CODE 00091

7. ADMINISTERED BY (If other than Item 6)

CODE

DOT/Maritime Administration, MAR-380
400 Seventh Street, SW., Room 7310
Washington, DC 20590

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code)

Diana Carlson
INTEGRATED CONCEPTS AND RESEARCH CORPORATION
1033 NORTH FAIRFAX STREET SUITE 400
ALEXANDRIA, VA 22314-1540

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

(X) 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA1D03009 / TO-319

(X) 10B. DATED (SEE ITEM 13)
10/25/2005

CODE * FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
FAR 52.243-2 - Change Cost Reimbursement

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Task Order 319, Modification 0004 is hereby issued to incorporate the following changes:

1. The purpose of this modification is to extend the deliverable date for Milestone 6, the Final Report on the FLAC 3D analysis for the South Extension and South Replacement areas as well as extend the Task Order Period of Performance, at no additional cost. This extension is necessary to allow for continued processing of the data necessary to develop the report. This change is reflected in ICRC Memorandum I-M 620 dated 10/04/06, and the revised task order milestone 6 and period of performance as posted on the Port of Anchorage Contract Management System.

2. The Task Order Period of Performance is hereby extended from 15 October 2006, to January 31, 2007, at no additional cost to the government.

All other terms and conditions remain unchanged

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Wayne Leong


15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. United States of America

16C. DATE SIGNED

(Signature of person authorized to sign)

BY  (Signature of Contracting Officer)

10/27/2005

Line Item Summary	Document Number TO-319/0004	Title Optimize Construction Dredging	Page 2 of 2
--------------------------	---------------------------------------	--	-----------------------

Total Funding: \$0.00

FYs **Fund** **Budget Org** **Sub** **Object Class** **Sub** **Program** **Cost Org** **Sub** **Proj/Job No.** **Sub** **Reporting Category**
See Line Item(s)
Division **Closed FYs** **Cancelled Fund**

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
0001	Optimize Construction Dredging	01/31/2007	0.00	LOT	\$0.00	\$0.00
	Change in Delivery Date, Performance Period The contractor shall perform all work in accordance with the Statement of Work posted on the POA Contract Management System to optimize construction dredging. This is Cost Plus Fixed Fee Completion Type Task Order with a ceiling amount of \$121,509.19. No funds are obligated by this Task Order. \$71,224.02 is hereby reallocated from funds obligated under Task Order 405, Program Element X000545 to fund this effort. This work is for professional services and the fee has been previously approved at 5.00%.					OPTION PERIOD
0002	Increase in Task Order	01/31/2007	0.00	LOT	\$0.00	\$0.00
	Change in Delivery Date, Performance Period Additional work associated with Global Stability and FLAC analysis in Areas 1, 2, & 3, to optimize construction dredging. Task Order is increased by \$50,285.17 from \$71,224.02 to \$121,509.19. Funds in the amount of \$50,285.17 shall be reallocated from Task Order 405 Mod 0001, program element X000545.					
					Previous Total:	\$0.00
					Modification Total:	\$0.00
					Grand Total:	\$0.00
					(Includes Discounts)	