

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE \_\_\_\_\_ Page 1 of 2

2. AMENDMENT/MODIFICATION NO. 0007 3. EFFECTIVE DATE 10/22/2007 4. REQUISITION/PURCHASE REQ. NO. \_\_\_\_\_ 5. PROJECT NO. (If applicable) \_\_\_\_\_

6. ISSUED BY DOT/Maritime Administration, MAR-380 400 Seventh Street, SW., Room 7310 Washington, DC 20590 CODE 00091 7. ADMINISTERED BY (If other than Item 6) CODE \_\_\_\_\_

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Diana Carlson INTEGRATED CONCEPTS AND RESEARCH CORPORATION 1033 NORTH FAIRFAX STREET SUITE 400 ALEXANDRIA, VA 22314-1540 9A. AMENDMENT OF SOLICITATION NO. \_\_\_\_\_ 9B. DATED (SEE ITEM 11) \_\_\_\_\_ 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA1D03009 / TO-320 (X) 10B. DATED (SEE ITEM 13) 11/16/2005 (X)

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) - 69 - X1750 - 9 - 05 - 210 - - X000545 - 180000 - - 2523 - - - - -

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE  
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
 D. OTHER (Specify type of modification and authority) FAR 52.243-2 Changes-Cost-Reimbursement

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Task Order 320, Modification 0007 is hereby issued to incorporate the following changes:

- The purpose of this modification is to administratively close out the Task Order and reduce the budget to reflect actual costs upon completion and acceptance of the scope of work subject to audit. This modification reduces subcontractor cost in the amount of \$3,135.08, including ICRC fees and profit for survey work and reduced cost in the amount of \$1,411.09, including ICRC fees and profit, for utility design services. All delivers for this Task Order have been submitted and accepted by MARAD. The period of performance for this Task Order expired on May 30, 2007. This change is reflected in the ICRC Memorandum I-M 812 dated 10/15/07, and the Modification 0007 budget, dated 10/12/07, as posted on the Port of Anchorage Contract Management System.
  - This Modification decreases the Task Order total from \$721,895.47 to \$717,349.29, a net decrease of \$4,546.18.
- All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Theresta Lanier  
 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. United States of America BY  16C. DATE SIGNED  
 (Signature of person authorized to sign) (Signature of Contracting Officer)

<b>Line Item Summary</b>	<b>Document Number</b> TO-320/0007	<b>Title</b> Tidewater Road Improvements Dei	<b>Page</b> 2 of 2
--------------------------	---------------------------------------	---	-----------------------

Total Funding: \$0.00

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
<b>Division</b>		<b>Closed FYs</b>		<b>Cancelled Fund</b>							

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

0002	Reallocation	05/30/2007	0.00		(\$4,546.18)	\$0.00
------	--------------	------------	------	--	--------------	--------

Change in Extended Description, Unit Price

Funds in the amount of \$273,518.20 are hereby reallocated to this task order from Task Order 103

Excess funds in the amount of \$4,546.18 from Program Element X000545, PO# 1D03009000405 shall remain obligated to Task Order 405 until such time as they can be reallocated to a different Task Order

**Previous Total:** \$0.00  
**Modification Total:** \$0.00  
**Grand Total:** \$0.00  
(Includes Discounts)