

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

Page 1 of 6

2. AMENDMENT/MODIFICATION NO. 0002 3. EFFECTIVE DATE 08/05/2008 4. REQUISITION/PURCHASE REQ. NO. See Lines 5. PROJECT NO. (If applicable)

6. ISSUED BY DOT/Maritime Administration, WR Acquisition Office of Acquisition, MRG-4200, 201 Mission Street, Suite 2200 San Francisco, CA 94105-1905 CODE 00094 7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR Dale Sirois PACIFIC-GULF MARINE, INC. 401 WHITNEY AVE STE 511 Gretna, LA 70056-2504 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05013 / PGM13W08010 10B. DATED (SEE ITEM 13) 12/27/2007 CODE * FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12. ACCOUNTING AND APPROPRIATION DATA (If required) - 2008 - 70X - 4303000 - 70 - 0861 - 33 - 40HUD0 - 9 - 33 - 40HUD0 - 0 - - 25432 - 0861 - 0000 - 00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) G.11 Task Order - Reimbursement

E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) In scope change of the statement of work and increase in funds.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Debra K. Velmore 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. United States of America BY Debra K. Velmore 16C. DATE SIGNED 08/15/2008 (Signature of person authorized to sign) (Signature of Contracting Officer)

Line Item Summary	Document Number PGM13W08010/0002	Title DTMA8C05013 HUD REPAIRS	Page 2 of 6
--------------------------	--	---	-----------------------

Total Funding: \$614,770.00

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
Division		Closed FYs		Cancelled Fund							

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

CAPE HUDSON Replace SOW PGM HUD08 1005 A PRWRSM08055 0002 0003

0001AC	MOD 0002	09/30/2008	1.00	LOT	\$39,000.00	\$39,000.00
--------	----------	------------	------	-----	-------------	-------------

This is a New Line

Base year 3, Ship group 13, Ship 3 (CAPE HUDSON)

CLIN 0303AE; PROJECT NO. PGM HUD08 1005 A3

THE SOW HAS BEEN CHANGED AS FOLLOWS: A) DEFERRED ITEM 001B. B) REVISED THE START DATE OF ITEMS 001D, 002A, 002C, 003B, 004C, 004D. C) ADDED ITEM 004E. AND ITEM 004F. THE TOTAL OF THE TASK ORDER IS \$614,770.

Ref Req No: PRWRSM08055/0003

Funding Information:

- 2008 - 70X - 4303000 - 70 - 0861 - 33 - 40HUD0 - 9 - 33 -

40HUD0 - 0 - - 25432 - 0861 - 0000 - 00

39,000.00

Previous Total: \$575,770.00

Modification Total: \$39,000.00

Grand Total: \$614,770.00

(Includes Discounts)

Distribution: S Wong, C Johnston, T Richmond, K Antoniadias, T Cogan, J Quach, maradobligations@faa.gov, SM

Award/Contract Modification	Document No. PGM13W08010/0002	Document Title DTMA8C05013 HUD REPAIRS	Page 3 of 3
--	---	--	-------------

TABLE OF CONTENTS

SECTION C -- Descriptions and Specifications	4
C.1 MOD 0002	4

Award/Contract Modification	Document No. PGM13W08010/0002	Document Title DTMA8C05013 HUD REPAIRS	Page 4 of 4
------------------------------------	---	--	-------------

SECTION C -- DESCRIPTIONS AND SPECIFICATIONS

C.1 MOD 0002

Cape Hudson - PGM13W08010
 Project: PGM-HUD08-1005A
 FY08 M&R Repairs
 Modification #2

This attachment replaces in its entirety the scope of work detailed in the modification 2 of this Task Order.

Line Item: 001
 END OF PERFORMANCE PERIOD IS MARCH 14, 2008.

A.) CABINETS, REEFER PLUG, STEEL REPAIRS, GENERAL

Intent: Various steel structures located on main deck have significant rust deterioration, requiring steel renewal.

B.) CARGO MAX, PROGRAM; UPGRADE

Deferred to FY09

C.) DISTILLER, ALFA-LAVAL, 30-TON, INSTALL

Intent: For a qualified Naval Architect to design required changes to piping, wiring and plating and submit plans to ABS for approval.

D.) FANS, CARGO, ELECTRICAL SYSTEMS, REPAIR

(Revised Start Date: 4/11/2008)

Intent: To replace or repair cargo fan electrical systems in the weather deck area. To include weather damaged or physically damaged items such as the following: limit switches, wiring, wire runs, lighting, outlets, and other electrical items that are in connected to the fan house or in the cargo fan system.

E.) WASTED FISH PLATE, PORT & STBD SIDE, MIDSHIP; RENEW

Intent: To repair wasted fish plate @ port & starboard midship deck 4 areas to prevent possible pollution from a deck spill.

Line Item: 002
 END OF PERFORMANCE PERIOD IS MARCH 31, 2008.

A.) FANS, ENGINE ROOM, MOTORS & DAMPERS; REPAIR

(Revised Start Date: 4/11/2008)

Intent: To repair the engine room supply and exhaust fans and dampers to operating condition as described in the OEM technical manual. The items to be repaired shall be identified by a condition survey.

B.) FORK TRUCK, CAT V80E, SERVICE

Intent: To have the Caterpillar V80E forklift, serviced by a qualified forklift repair shop. To service, brakes, tires, electrical, hydraulic and other systems to return the forklift to safe and dependable working condition as described in the Caterpillar technical manual.

C.) GANGWAYS & PILOT LADDERS, REPAIR

(Revised Start Date: 4/11/2008)

Award/Contract Modification	Document No. PGM13W08010/0002	Document Title DTMA8C05013 HUD REPAIRS	Page 5 of 5
------------------------------------	---	--	-------------

Intent: To return both port & starboard accommodation ladder systems, and both port & starboard pilot ladder systems to safe, fully-operational status.

D.) PIPE, BOILER CONDENSATE RETURN, REPLACE

Intent: Boiler condensate drain line is rotted beyond reasonable repair and requires replacement.

E.) PIPE, BYPASS, STEAM DUMP REGULATOR, REPAIR

Intent: One section of the boiler steam dump regulator bypass line is rotted, requiring replacement.

F.) PIPING, DRAIN, SWIMMING POOL, REPLACE

Intent: To replace the leaking drain line, so that when the system performance is tested It will equal the original design and performance criteria, workmanship and material standard shall ensure vessel and machinery maintains class and regulatory currency.

G.) REGULATORS, TEMPERATURE, CALIBRATE

Intent: Provide the services of a qualified instrumentation technician to fine-tune the units to proper operation.

H.) THERMOMETERS AND GAUGES, ENGINE ROOM; REPAIR

Intent: To Repair, calibrate or replace the local thermometers and gauges in the machinery spaces as described in the OEM technical manual.

Line Item: 003

END OF PERFORMANCE PERIOD IS JUNE 30, 2008.

A.) # 1 BALLAST PUMP SUCTION VALVE, REPLACE

Intent: Contractor to supply labor and materials to replace / repair existing ballast valve hv-8025.

B.) AUTOMATION, HFO SEPARATOR, REPAIR

(Revised Start Date: 7/28/2008)

Intent: Automation service technician to evaluate, troubleshoot & repair current separator automation.

C.) CHECK VALVE NO. 1 BALLAST PUMP; REPAIR/REPLACE

Intent: Contractor to supply labor and materials to remove din 300 mm check valve from discharge of no. 1 ballast pump.

D.) FIRE DAMPERS; REPAIR

Intent: To replace or repair the faulty control room terminal blocks, switches, lamps and local proximity switches.

E.) TUNNEL, PIPE, CENTERLINE, PRESERVE

Intent: To Blast and recoat to the latest MARAD specifications, the centerline pipe tunnel.

F.) PHASE II RAMP REPAIRS

Intent: Accomplish the recent identified ramp repairs, to include V-46 Valves, Hydraulic Motors and various electrical problems identified during Ramp Grooming.

Line Item: 004

END OF PERFORMANCE PERIOD IS SEPTEMBER 30, 2008.

A.) BOILER, BURNER, CONTROL; REPLACE

Intent: To replace the oil fired boiler burner controls. Replacement programs are to meet standard marine practice and all regulatory requirements. All materials are to be Class Type Approved.

Award/Contract Modification	Document No. PGM13W08010/0002	Document Title DTMA8C05013 HUD REPAIRS	Page 6 of 6
--	---	--	-------------

B.) CARGO HOLD, LIGHTING; REPAIR

Intent: To repair fixtures and replace bulbs in the cargo holds

C.) MAIN ENGINE, CRANKPIN BEARING, RE-TENSION

(Revised Start Date: 4/11/2008)

Intent: To re-tension the main engine #2, #4, #6 & #8 crankpin bearings that were not done during the 5 FY06 complete cylinder overhauls. All work to be as described in the B&W technical manual.

D.) MAIN ENGINE, CYLINDER UNITS, 2,5,8 COMPLETE; OVERHAUL

(Revised Start Date: 4/11/2008)

Intent: To Overhaul the main engine cylinder units number 2, 5, and 8 complete as described in the OEM technical manual.

E.) STEEL, BALLAST TANK; REPAIRS

Intent: The intent of this SR is to accomplish Ballast Tank Steel repairs in #4 Port Upper Wing.

F.) DECK 6 STRUCTURE; REPAIR

Intent: The intent of this work order is to repair the damaged deck below the Starboard push out cylinder.

DEFERRED ITEMS

B.) CARGO MAX, PROGRAM; UPGRADE

Intent: To provide a qualified naval architect to upgrade the cargo max program to a usable windows version. The new program must be approved by ABS and USCG.