

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	Page 1 of 6	
2. AMENDMENT/MODIFICATION NO. 0005	3. EFFECTIVE DATE 10/06/2010	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO (If applicable)			
6. ISSUED BY DOT/Maritime Administration, MAR-380 1200 New Jersey Ave SE. MAR380 W26-429 Washington, DC 20590		CODE 00091	7. ADMINISTERED BY (If other than Item 6)		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Lloyd Engineering, Inc. 9418 Mills Rd Houston, TX 77070-5512				9A. AMENDMENT OF SOLICITATION NO.		
				9B. DATED (SEE ITEM 11)		
				(X)	10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA1C10034	
				(X)	10B. DATED (SEE ITEM 13) 07/19/2010	
CODE p		FACILITY CODE				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) FAR 243-01 Alt III, paragraph(b)



E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. Due to vessel activity at the Poland Ave Wharf the contractor was unable to complete its inspection of the berths as originally scheduled. A second inspection has been scheduled for January 11 and 12, 2011. The parties agree to an increase in the total contract price of \$33,352 from \$936,144 to \$969,496 and an extension in the period performance of CLIN 0002 from March 1 to May 1, 2011 as a complete equitable adjustment for this change.

B. The Contractor shall invoice separately for the work performed under this modification and cite CLIN 0004.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Stan Hazard, President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Benedict J. Burnowski	
15B. CONTRACTOR/OFFICER  (Signature of person authorized to sign)		16B. United States of America BY:  (Signature of Contracting Officer)	
15C. DATE SIGNED 28 DEC 10		16C. DATE SIGNED 12/28/10 12/29/2010	

Line Item Summary	Document Number DTMA1C10034/0005	Title Engineering Survey - Poland Ave Wharf	Page 2 of 6
--------------------------	--	---	-----------------------

Total Funding: \$969,496.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category
See Line Item(s)

Division Closed FYs Cancelled Fund

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

0002	Repair Drawings and Specifications		0.00	JOB	\$0.00	\$0.00
------	------------------------------------	--	------	-----	--------	--------

(07/22/2010 to 05/01/2011)

Change in Performance Period

Based upon the professional Engineering Survey conducted of the Poland Avenue wharf structure per Item 001, MARAD desires the development of a repair plan to restore the structure to the original loading capacity and serviceable condition or to a minimum deck loading requirement of 425 PSF except for the area supporting the Cape K deployed ramp which requires a minimum of 437 PSF. Repair Plan to consist of a written specification, construction level drawings and cost estimate associated with repair of the docks. Repairs are to be broken down into sequential projects. The Maritime Administration has a Heavy Weather Mooring plan and calculations specific to vessels assigned to this facility which will be made available for determining mooring hardware upgrade replacement as needed and fendering suitability analysis.

0004	Additional Berth Inspection		1.00	JOB	\$33,352.00	\$33,352.00
------	-----------------------------	--	------	-----	-------------	-------------

(01/11/2011 to 01/12/2011)

This is a New Line

Funding Information:

2011 - 70 - X4303P - N07PN0A - 0M - ISCO - 00 - 000000007 -
011617P - NO - A0MISC25 - 21 - 5 - 6100 - 6600 - -
33,352.00

Previous Total: \$936,144.00
Modification Total: \$33,352.00
Grand Total: \$969,496.00
(Includes Discounts)

Address Detail**Title**

Engineering Survey - Poland Ave Wharf

Document Number

DTMA1C10034/0005

Page

3 of 6

Shipping Addresses

Code	Detail
0001	Org: DOT/Maritime Administration, MAR-612 Addr: 1200 New Jersey Ave SE, MAR-612, W25-209 Washington DC 20590 Attn: Jim Kahler, COTR; Ship Berthing Specialist Phone: (202) 366-5072 ext. Fax: () - ext.

Invoice Addresses

Code	Detail
0001	Org: DOT/ Enterprise Services Center (ESC) OFO/FAA, Addr: MARAD A/P Branch, AMZ-150 PO Box 25710 Oklahoma City OK 73125 Attn: Tammy Curnett, Lead Accounting Technician Phone: (405) 954-2063 ext. Fax: (405) 954-9573 ext.

	Document No. DTMA1C10034/0005	Document Title Engineering Survey - Poland Ave Wharf	Page 4 of 6
--	---	--	-------------

TABLE OF CONTENTS

SECTION A -- Solicitation/Contract Form	5
A.1 Summary of Changes	5
SECTION F -- Deliveries or Performance	6
F.1 Period of Performance	6

	Document No. DTMA1C10034/0005	Document Title Engineering Survey - Poland Ave Wharf	Page 5 of 6
--	---	--	-------------

SECTION A -- SOLICITATION/CONTRACT FORM

A.1 SUMMARY OF CHANGES

The free form item 'Period of Performance' has been edited.

	Document No. DTMA1C10034/0005	Document Title Engineering Survey - Poland Ave Wharf	Page 6 of 6
--	---	--	-------------

SECTION F -- DELIVERIES OR PERFORMANCE

F.1 PERIOD OF PERFORMANCE

The contract's period of performance shall be from July 22, 2010 to May 1, 2011.