

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   3
2. AMENDMENT/MODIFICATION NO. 0003	3. EFFECTIVE DATE 04/12/2011	4. REQUISITION/PURCHASE REQ. NO. MA-PR616-20110325	5. PROJECT NO. (If applicable) MNC-JAC11-2012A
6. ISSUED BY U.S. DOT/ Maritime Administration Gulf Div.Acquisition Office, MAR 380.3 Hale Boggs Building 500 Poydras Street Suite 1223 New Orleans LA 70130-3396	CODE 00093	7. ADMINISTERED BY (If other than Item 6) U. S. DOT Maritime Administration Gulf Div. Acquisition Office, MAR 380.3 500 Poydras Street, Suite 1223 Hale Boggs Building New Orleans LA 70130-3396	CODE 00093
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Matson Navigation Company, Inc Attn: Steve Rubin 555 12th Street Oakland CA 94607-4046		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 940662400 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA1H08005 GAAMNC2011006	
		10B. DATED (SEE ITEM 13) 01/21/2011	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease: -\$294,180.00  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) IAW G.11 Task Order-Reimbursable

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to: (1) REMOVE the following SR under Line Item 0001 - "SR 1003141 - The intent of this item is to deactivate and remove the port and starboard lifeboat davits and associated machinery from the ship in Alameda, CA and ship them along with the lifeboats to the DGO New Orleans warehouse." (2) revise Line Item 0001: Deactivation - Technical Requirement funding to reflect \$885,820.00 (decrease of \$369,180.00), and, (3) revise Line Item 0002: Deactivation - Supplemental Growth funding to reflect an increase of \$75,000.00 (increase of \$75,000.00).

The Task Order Obligation revised total is \$1,121,820.00 (Net Decrease of \$294,180.00)

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MARIE CASSE
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 04/12/2011

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DTMA1H08005/GAAMNC2011006/0003

PAGE OF  
2 3

NAME OF OFFEROR OR CONTRACTOR  
Matson Navigation Company, Inc

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>*****REVISED TASK ORDER TO READ AS FOLLOWS:*****</p> <p>FY11 OPER Deactivation Project No. MNC-JAC11-2012A Account No. 020-012</p> <p>The purpose of this project is to provide for Deactivation at the completion of operations at the conclusion of exercise/mission "PREPO" for the Cape Jacob, for the period commencing at arrival at Alameda, CA on or about February 17, 2011 and continuing up to and through April 30, 2011. Dates may change depending on the schedule/mission requirements prior to arrival.</p> <p>Line Item 0001: Deactivation - Technical Requirement Funding is provided to accomplish technical requirements for all Deactivation items. This will include all general services and work items required to be done to Deactivate the vessel as listed in the attached specifications which include SR #s 1003036-1003083, 1003085-1003086 and/or other requirements for completion of the Deactivation.</p> <p>Decrease: (\$369,180.00) Revised Total Cost: \$885,820.00</p> <p>Line Item 0002: Deactivation - Supplemental Growth Funding is provided in support of Deactivation for supplemental growth work on the original work items in the Deactivation package and for supplemental growth work that may arise during the Deactivation Period.</p> <p>Increase: \$75,000.00 Revised Total Cost: \$236,000.00</p> <p>The Task Order Obligation (Line Items 0001 and 0002) revised total is \$1,121,820.00 (Net Decrease of \$294,180.00),</p> <p>70X1710SXX.2011.81181GDJAC.1181000000.25431.61006600 / 701181GDJAC000 Delivery Location Code: 00093 U.S. DOT/Maritime Administration Division of Gulf Operations SS CAPE JACOB Continued ...</p>				

**CONTINUATION SHEET**REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DTMA1H08005/GAAMNC2011006/0003PAGE OF  
3 3NAME OF OFFEROR OR CONTRACTOR  
Matson Navigation Company, Inc

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Payment: MARAD A/P INVOICES P.O.BOX 25710 OKLAHOMA CITY OK 73125 FOB: Destination Period of Performance: 02/17/2011 to 04/30/2011				