AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
0003	01/19/2010	See Lines	

6. ISSUED BY CODE 00094
DOT/Maritime Administration, WR Acquisition
201 Mission Street, Suite 1800
San Francisco, CA 94105-1905

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code)

PATRIOT CONTRACT SERVICES, LLC
1320 Willow Pass Rd Ste 485
Concord, CA 94520-7940

CODE P FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
(X)	10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05018 / PCS18W07017
(X)	10B. DATED (SEE ITEM 13) 08/23/2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
☐	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
☐	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
☐	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
☑	D. OTHER (Specify type of modification and authority) FAR 43.103(a) Bilateral Modification

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Deobligate
The purpose of this modification is to deobligate $7919.90 as follows:

From: $ 268,275.00
By:- $7919.90
To: $ 260,355.10

All other terms and conditions remain unchanged.

The Ship Manager herby agrees that pursuant to FAR 4.804, Closeout of contract files, that all invoices have been submitted and paid. Further, by signing this modification, the Ship Manager is providing a closing statement certifying completion of this order as required by FAR 4.804-5(a)(13).

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Lisa Hernandez Contract Mgr	Patricia L. Etridge
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED 1-30-10
16B. United States of America BY (Signature of Contracting Officer)	16C. DATE SIGNED 2/01/10

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

Line Item Summary	Document Number	Title	Page
	PCS18W07017/0003	PCS18W07017 GIB DDX EXTEND	2 of 2

Total Funding: $260,355.10

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
See Line Item(s)											

Division **Closed FYs** **Cancelled Fund**

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
CAPE GIBSON Deobligate PRWRSM07171						
0001	Mod 0003r	09/30/2007	0.00	LOT	($7,919.90)	($7,919.90)

Change In Description, Extended Description, Funding, Unit Price
The purpose of this modification is to deobligate as follows:
Ref Req No: PRWRSM07171

Funding Information:
- 2007 - 70X - 4303000 - 70 - 0761 - 33 - 40GIB0 - 9 - 33 -
40GIB0 - 0 - - 25432 - 0761 - 0000 - 00
-7,919.90

Previous Total: $268,275.00
Modification Total: ($7,919.90)
Grand Total: $260,355.10
(Includes Discounts)

DIST:VENDOR/COTR/CO/FINANCE