AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
0003	02/10/2011	PRWRSM08108	

6. ISSUED BY CODE 00094
DOT/Maritime Administration, WR Acquisition
Office of Acquisition, MRG-4200,201 Mission Street, Suite 2200
San Francisco, CA 94105-1905

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and Zip Code)*
Dale Sirois
PACIFIC-GULF MARINE, INC.
401 WHITNEY AVE STE 511
Gretna, LA 70056-2504

CODE p FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED *(SEE ITEM 11)*
(X)	10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05013 / PGM13W08018
(X)	10B. DATED *(SEE ITEM 13)* 03/11/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
- 2008 - 70X - 4303000 - 70 - 0861 - 33 - 40HNY0 - 9 - 33 - 40HNY0 - 0 - - 25432 - 0861 - 0000 - 00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
☐	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
☐	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
☐	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
☑	D. OTHER *(Specify type of modification and authority)* FAR 43.103(a) bilateral

E. IMPORTANT: Contractor ☐ is not, [X] is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*
correct Deobligation of Mod 002.

Mod 0002 's total $320,490.90
add +$11,127.00
TO Be: $331,617.90

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
REBOVER TURF MANAGER		Kathryn Rato	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. United States of America	16C. DATE SIGNED
(Signature of person authorized to sign)	22FEB2011	BY *(Signature of Contracting Officer)*	2/22/11

Line Item Summary	Document Number	Title	Page
	PGM13W08018/0003	DTMA8C05013 HNY SEA TRIAL	2 of 2

Total Funding: $331,617.90

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category

Division **Closed FYs** **Cancelled Fund**

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
CAPE HENRY PRWRSM08108						
0001	Mod 0003	09/30/2008 (08/25/2008 to 07/20/2010)	0.00	LOT	$11,127.00	$11,127.00

Change in Description, Extended Description, Funding, Unit Price
correct deobligation of Mod 0002 to be only -34,882.10. not $46,009.10.
correct balance is $331,617.90

Ref Req No: PRWRSM08108

Funding Information:
- 2008 - 70X - 4303000 - 70 - 0861 - 33 - 40HNY0 - 9 - 33 -
40HNY0 - 0 - - 25432 - 0861 - 0000 - 00
11,127.00

Previous Total: $320,490.90
Modification Total: $11,127.00
Grand Total: $331,617.90
(Includes Discounts)

Distribution: S Wong, C Johnston, T Richmond, K Antoniadias, T Cogan, J Quach, maradobligations@faa.gov, SM