AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF 2 PAGES

2. AMENDMENT/MODIFICATION NO.: 0009

3. EFFECTIVE DATE: 09/09/2011

4. REQUISITION/PURCHASE REQ. NO.: MA-PR617-20110750

5. PROJECT NO. (If applicable):

6. ISSUED BY CODE 00094

U.S. DOT/ Maritime Administration
Pacific Div. Acquisition Office
MAR 380-4
201 Mission Street Suite 1800
San Francisco CA 94804

7. ADMINISTERED BY (If other than Item 6) CODE 00094

U. S. DOT Maritime Administration
Pacific Div. Acquisition Office
MAR 380.4
201 Mission Street Suite 1800
San Francisco CA 94804

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

Pacific-Gulf Marine, Inc.
Post Office Box 6479
New Orleans LA 70174-6479

CODE 720794824 FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05016 PGM16P2011002

10B. DATED (SEE ITEM 13) 11/09/2010

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease: -$45,275.92
70XR161710.2011.91940GCN00.1161000000.25418.61006600.7011611940GCN0

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-01 Changes Clause (August 1987) (Alternate 1)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

GCN STATE SMFF ROS PGM-GCN11-1002 A8
CONFIRMING VERBAL NO-NOTICE ACTIVATION NOTICE OF 9/9/2011

1. The purpose of this modification is to provide fixed fees adjustment for TURBO ACTIVATION 11-4 No-Notice Test Activation for the period of 9/9/2011 through 09/14/2011 (8 days) @ $-5659.49 per day for Line Item Number 703AA ROS with CREW.

2. Quantity of days changed from 383 by -8 to 365 days. Quantity of 201 at the rate of $5412.80 plus 99 days at the rate of $5,511.73, plus 8 days at the rate of $1,791.15.,and new quantity change from 65 by -8 to 57 days at the rate of $5,659.49. Total Amount changed from $2,015,830.12 by $-45,275.92 to $1,970,554.20.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print): Dale M. Sirois COO

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print): Debra K. Velmere

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED 9/16/11

16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)

16C. DATE SIGNED 9/16/11

NAME OF OFFEROR OR CONTRACTOR
Pacific-Gulf Marine, Inc.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	3. Start and End Dates remains unchanged at 01 OCT 2010 and 30 SEP 2011..				
	4. New Total Obligated Amount for this Award: $1,970,554.20.				
	5. CHANGED ACCOUNTING CODES: PREVIOUS ACCOUNTING CODE: 70XR161710.2011.91940GCN00.1161000000.25418.610066 00/7011611940GCN0 $2,001,500.92 by -45,275,92 to $1,956,222.00				
	UNCHANGED ACCOUNTING CODES: 70X1710SXX.2011.81150PAGCN.1150000000.25418.610066 00.701150PAGCN000 $8,955.75 70X1710SXX.2011.81150PRGCN.1150000000.25418.610066 00.701150PRGCN000 $5,373.45				
	Delivery Location Code: 00094-GRAND CANYON Grand Canyon State Pacific Gulf Marine COTR: Leonard LaGrappe Pier 2, Berth 10, Nas Alameda Alameda Ca 94501-7601				
	Payment: MARAD A/P INVOICES 6500 SOUTH MACARTHUR BLVD OKLAHOMA CITY OK 73169 FOB: Destination Period of Performance: 10/01/2010 to 09/30/2011				