DEPARTMENT OF TRANSPORTATION
MARITIME ADMINISTRATION

TIGER II GRANT AGREEMENT

PROJECT NUMBER:	DTMA1G11002
MODIFICATION:	0003
TITLE:	Coos Bay Rail Line Rehabilitation
FUNDING DATA:	N/A
RECIPIENT NAME AND ADDRESS:	Oregon International Port of Coos Bay 125 Central Avenue Suite 300 Coos Bay, OR 97420-2378
AGENCY NAME AND ADDRESS:	DOT/Maritime Administration Office of Acquisition, MAR-380 1200 New Jersey Avenue, SE., W28-201 Washington, DC 20590

MODIFICATION AUTHORITY: No Cost Extension

DESCRIPTION:

This modification is being issued to extend the period of performance to February 28, 2013, at no additional cost to the government. The purpose of this extension is for the delayed start date that affected the overall project schedule.

The remaining balance of $16,069,148.83 remains unchanged.

All other terms and conditions of the grant remain unchanged.

DEPARTMENT OF TRANSPORTATION
MARITIME ADMINISTRATION:

Judy Bowers, Contracting Officer — Date 3/22/12

Delores Bryant
Agreements/Grants Officer — Date 3/22/12