AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	Page 1 of 5

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
0003	08/27/2008	PRWRSM06082	

6. ISSUED BY CODE 00091
DOT/Maritime Administration, MAR-380
1200 New Jersey Ave SE, MAR380 W26-429
Washington, DC 20590

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and Zip Code)*

Crowley Liner Services, Inc.
9487 Regency Square Blvd,
Jacksonville, FL 32225-8126

CODE * FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED *(SEE ITEM 11)*
(X)	10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05014 / CLS14W06011
(X)	10B. DATED *(SEE ITEM 13)* 03/07/2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
06 - - X303 - 9 - - 33 - - IFINS0 - 9170 - - 254S - - 0633 - 0561 - - -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
☐	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
☐	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
☑	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103 (a)
☐	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not, [X] is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*
Deobligation for close out purposes

From $589,000.00

By $5,236.79

To $583,763.21

Crowley hereby agrees that pursuant to FAR 4-804 (Close out of contract files) that all invoices have been submitted and paid. Further by signing this Modification, Crowley is Certifying the Completion of this Order as required by FAR 4.804-5 (a) (13).

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
Sharon Timmons/Contracting Officer		Barbara A. Gillum	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. United States of America BY	16C. DATE SIGNED
Sharon Timmons *(Signature of person authorized to sign)*	8/27/08	Barbara A. Gillum *(Signature of Contracting Officer)*	08/30/2008

NSN 7540-01-152-8070
PREVIOUS EDITION
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)
53.243

Total Funding: $583,763.21

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category

Division **Closed FYs** **Cancelled Fund**

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
close out						
0001	CLIN 0103AE Cost reimbursable items (see Attachment J-9) individually funded via task order Change in Funding, Unit Price Modification issued to extend task order date from 31 Dec 06.	03/31/2007	0.00	LOT	($5,236.79)	($5,236.79)

Ref Req No: PRWRSM06082

Funding Information:
06 - - X303 - 9 - - 33 - - IFINS0 - 9170 - - 254S - - 0633 -
0561 - - -
-5,236.79

Previous Total: $589,000.00
Modification Total: ($5,236.79)
Grand Total: $583,763.21
(Includes Discounts)

Distribution: SWONG FLINEHAN CJOHNSTON

Detail

Line Item Number	Description	Ship Code	Invoice Code	Change in Quantity	Unit of Issue	Change in Unit Price	Change in Total Cost
0001	CLIN 0103AE Cost reimbursable items (see Attachment J-9) individually funded via task order	0000	0000	0.00	LOT	$-5,236.790	($5,236.79)

Ref Req No: PRWRSM06082

Contract Type: Cost No Fee

Delivery Date: 03/31/2007

Period of Performance:

Extended Description:

Modification issued to extend task order date from 31 Dec 06.

Line Type: Priced

Period Type: Base Period

Product/Service Code: M299

SIC Code: 4412

NAICS CODE: 483111

Description

Company:

Prod./Cat. Number:

Drawing Number:

Spec. Number:

Serial Number:

Piece Number:

Model Number:

NSN:

Recycled Product:

Color:

Size:

Inspection/Acceptance

Location:

Level:

Pricing

Base Fee:	.000	**Min. Profit Fee:**	.000	**Estimates**			
Award Fee:	.000	**Max. Profit Fee:**	.000	**Quantity:**	.000	**Est. Cost:**	.000
Fixed Fee:	.000	**Target Profit Fee:**	.000	**Min. Quantity:**	.000	**Est. Cost - Low:**	.000
Ceiling:	.000	**Taxes:**	.000	**Max. Quantity:**	.000	**Est. Cost - High:**	.000
				Variation in Quantity:	.000	**Target Cost:**	.000
						Target Price:	.000

Funding

Funding Strip	Expiration Date	Change in Funded Amount
06 - - X303 - 9 - - 33 - - IFINS0 - 9170 - - 254S - - 0633 - 0561 - - -		($5,236.79)

Address Information

F.O.B. Destination

Additional Markings:

Address Detail	Title	Document Number	Page