AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF 3

2. AMENDMENT/MODIFICATION NO. 0006

3. EFFECTIVE DATE 08/21/2012

4. REQUISITION/PURCHASE REQ. NO. MA-PR616-20120475

5. PROJECT NO. *(If applicable)* IAS-ALR11-1005B

6. ISSUED BY CODE 00093

U.S. DOT/ Maritime Administration
Gulf Div.Acquisition Office,
MAR 380.3
Hale Boggs Building
500 Poydras Street Suite 1223
New Orleans LA 70130-3396

7. ADMINISTERED BY *(If other than Item 6)* CODE 00093

U. S. DOT Maritime Administration
Gulf Div. Acquisition Office,
MAR 380.3
500 Poydras Street, Suite 1223
Hale Boggs Building
New Orleans LA 70130-3396

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

Interocean American Shipping Corporation
Attn: Mitch Walker
302 Harper Dr Ste 200
Moorestown NJ 08057-4701

CODE 132835366 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C11025
IAS25G2011010

10B. DATED *(SEE ITEM 13)* 03/26/2011

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

Net Decrease: -$84,311.33

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 CHANGES, COST REIMBURSEMENT
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

THE PURPOSE OF THIS MODIFICATION IS TO DEOBLIGATE REMAINING BALANCE AND CLOSE THE TASK ORDER.

The Ship Manager hereby agrees that pursuant to FAR 4.804, Closeout of contract files, that all invoices have been submitted and paid for against this task order, and hereby certifies that, pursuant to clause H.5 of the contract, the Ship Manager has paid to the Government any funds, rebates, credits, or other amounts (including interest, if any) accruing to or received by the Ship Manager or any assignee arising under this task order. Further, by signing this modification, the Ship Manager is providing a closing statement certifying completion of this task order as required by FAR 4.804-5(a)(13).

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*
Karen Suarez, Contracts Mgr

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
MARIE CASSE

15B. CONTRACTOR/OFFEROR
Karen Suarez
Digitally signed by Karen Suarez
DN: cn=Karen Suarez, o=Interocean American Shipping Corp, ou=Purchasing/Contracts Dept., email=karen.suarez@iashipping.net, c=US
Date: 2012.08.25 14:42:45 -04'00'
(Signature of person authorized to sign)

15C. DATE SIGNED 08-25-12

16B. UNITED STATES OF AMERICA
Marie Casse
(Signature of Contracting Officer)

16C. DATE SIGNED 08/27/2012

NAME OF OFFEROR OR CONTRACTOR
Interocean American Shipping Corporation

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	FY11 M&R REPAIRS PROJECT NO. IAS-ALR11-1005B ACCOUNT NO. 010-005 LIST OF CHANGES: Reason for Modification : Close Out. Obligated Amount for this Modification: -$84,311.33. New Total Obligated Amount for this Award: $583,310.42. CHANGES FOR LINE ITEM NUMBER: 21AE Total Amount changed from $667,621.75 to $583,310.42. Obligated Amount for this modification: -$84,311.33. CHANGES FOR DELIVERY LOCATION: 00093-ALTAIR Amount changed from $54,892.00 to $583,310.42. CHANGES FOR ACCOUNTING CODE: 70XR161710.2011.932FSALR00.1161000000.25432.610066 00 / 70116132FSALR0 Amount changed from $572,621.75 to $565,310.42. Percent changed from 100 to 96.91416 CHANGES FOR ACCOUNTING CODE: 70XR161710.2011.93240SPE00.1161000000.25432.610066 00 / 7011613240SPE0 Amount changed from $95,000.00 to $18,000.00. Percent changed from 14.22961 to 3.08584 DELETED ACCOUNT CODES: 70XR161710.2011.932FSALR00.1161000000.25432.610066 00 / 70116132FSALR0 Delivery Location Code: 00093-ALTAIR ALTAIR 4401 RIVER ROAD DGI/MARTEX TERMINAL ATTN:John Kaltsutkis, Port Engineer Marrero LA 70072-2124 USA Payment: MARAD A/P INVOICES P.O.BOX 25710 OKLAHOMA CITY OK 73125 Continued ...				

NAME OF OFFEROR OR CONTRACTOR
Interocean American Shipping Corporation

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	FOB: Destination Period of Performance: 03/25/2011 to 12/31/2011 PREVIOUS TOTAL: $667,621.75 MODIFICATION: ($ 84,311.33) REVISED TOTAL: $583,310.42				