AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
0001	11/14/2008	PRCR0700180	

6. ISSUED BY CODE 00093
DOT/MARITIME ADMINISTRATION, Division of Gulf Operations
500 POYDRAS STREET, ROOM 1223
NEW ORLEANS, LA 70130-3394

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and Zip Code)*

Interocean American Shipping Corporation
302 HARPER DR STE 200
MOORESTOWN, NJ 08057-4701

CODE * FACILITY CODE

	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED *(SEE ITEM 11)*
(X)	10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05011 / IAS11C07017
(X)	10B. DATED *(SEE ITEM 13)* 09/06/2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

2007 - - X4303 - 996 - 22 - MIS0 - 0 - 0000 - 000000 - 70 - 071696 - 22 - MIS0 - 25432 - 6100 - 6600 -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
☐	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
☐	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
☑	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103 (a)
☐	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to de-obligate remaining balance of $3,512.93 and close the task order.

From: $130,000.00
Decreased by: $ 3,512.93
To: $126,487.07

Interocean American Shipping Corporation agrees that pursuant to FAR 4.804 (Close out of contract files) that all invoices have been submitted and paid. Further by signing this modification, Interocean American Shipping is Certifying the Completion of this order as required by FAR 4.804-5 (a) (13).

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
Karen Suarez, Contract Mgr		Marie Casse	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. United State	16C. DATE SIGNED
(Signature of person authorized to sign)	12/1/08	BY Marie Casse *(Signature of Contracting Officer)*	11/14/2008

Line Item Summary	Document Number	Title	Page
	IAS11C07017/0001	CHP-OPDS CONDUIT TRNSPT/DISP	2 of 2

Total Funding: $126,487.07

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category

Division **Closed FYs** **Cancelled Fund**

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
This Task Order is being issued to provide the following effort:						
0001	CLIN 0302AE - Cost reimbursable items (see Attachment J-9) individually funded via task order Change in Extended Description, Funding, Unit Price TASK ORDER CLOSE OUT. Option year 1, Ship group 11, Ship 2 (CHESAPEAKE) FY07 M&R CONDUIT RELATED ISSUES PROJECT NO. IAS-CHE07-1005D ACCOUNT NO. 010-005 The purpose of this modification is to de-obligate remaining funds of $3,512.93 and close out task order..	12/31/2007 (09/01/2007 to 12/31/2007)	0.00	LOT	($3,512.93)	($3,512.93)

Ref Req No: PRCR0700180

Funding Information:
2007 - - X4303 - 996 - 22 - MIS0 - 0 - 0000 - 000000 - 70 -
071696 - 22 - MIS0 - 25432 - 6100 - 6600 -
-3,512.93

Previous Total: $130,000.00
Modification Total: ($3,512.93)
Grand Total: $126,487.07
(Includes Discounts)