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	FillText2: OPER No-Notice Test Activation (Turbo)   CTM-ISL12-2002 AThe purpose of this project is to accomplish all work necessary for activation, operation and deactivation of the vessel in support of No-Notice Test ActivationM TA 12-01. Ship Manager shall segregate and summarize costs by each of the Project Line Items, Project Sub-Line Items (NS5 Account) and Line Of Accounting (LOA) in their invoice to MARAD. The Ship Manager may not exceed Total Authorized Project Line Item Amounts stated in the Task Order SUPPLIES/SERVICES Column (b) without written authorization (Task Order Modification SF-30) from theContracting Officer. Variances to Project sub-Line Item Total Estimates may be authorized by the COTR on a case-by-case basis provided the sum of the Sub-line Item Total Estimates remains within the Total Authorized Project Line Item Amounts for each Project Line Item Number listed in Column (b). All completed work shall be in compliance with applicable standards as set forth in the Ship Manager contract at C.6.3, Compliance Documents, and subparagraphs thereto, at the time of acceptance. 
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	FillText9: At conclusion of the no-notice test activation, submit the following in an electronic format: 1. Condition reports (including trend analysis as appropriate) from all technical representatives as file attachments to the respective SRs in NS5. 2. Lessons learned during the no-notice test activation /operation/deactivation as a file attachment to the SMGR Contract Deliverable Work Order in NS5. 3. List of uncorrected deficiencies (that require repairs) – entered into NS5. The above tasking shall be completed and submitted to MARAD thirty (30) days but NLT forty-five (45) calendar days after completion of the deactivation.ACCOUNTING DATA:70X1710SXX.2012.81236PAISL.1236000000.25432.61006600.701236PAISL000 ACTIVATION FUNDING $233964.4070X1710SXX.2012.81236PRISL.1236000000.25432.61006600.701236PRISL000OPERATING COSTS  $80,429.6470X1710SXX.2012.81236PDISL.1236000000.25432.61006600.701236PDISL000 DEACTIVATION FUNDING $122,885.76Project Line Item 0001 – Total Authorized Amount - including sub-Line Items 1.1, 1.2, 1.3:  $437,279.801) Project Line Item # 1 - Activation (NS5 Account 020-001):  $233,964.40Provide funding for the activation of the vessel in accordance with the MARAD approved ship manager’s Activation Plan and testing of all equipment including cargo gear, to prepare for operation in support of no-notice test activation. 2) Project Line Item # 2 - Operating Costs (NS5 Account 020-002): $80,429.64The purpose of this item is to provide for labor, materials, and services to conduct at-sea operational testing and declaring the vessel ready for sea (this is required only if the vessel has not been operational or carried out a maintenance sea trial within the last 12 months) and to operate the vessel for no-notice test activation in accordance with MARAD approved ship manager contract operation plans. The work covered under this item includes crew costs (wages, benefits, minor Maintenance & Cure, transportation, overtime, etc.); consumables (provisions/steward stores, engine/deck stores, lube oils, medical supplies, safety gear, etc.); M&R/spares (technical representatives, spares, regulatory fees, industrial assistance/voyage repairs, etc); admin costs (SM travel, etc.); voyage costs (communications, laundry/cleaning services, waste disposal, etc.). 3) Project Line Item # 3 - Deactivation (NS5 Account 020-012): $122,885.76The purpose of this item is to provide for deactivation at the completion of operations at the conclusion of no notice test activation. The work allowed to be completed under this project includes crew costs (wages & benefits, minor Maintenance & Cure, transportation, overtime, etc.); vessel support services (material handling, crane service, oil boom deployment, shore power connect, etc.); in port services (agent fees, tug assist, pilots, line handlers, etc.); repairs etc. (laundry/cleaning, waste disposal, industrial assistance, etc.) required to deactivate the vessel. All completed work shall be in compliance with applicable standards as set forth in the Ship Manager contract at C.6.3, Compliance Documents, and subparagraphs thereto, at the time of acceptance. THIS IS A PERMANENT OBLIGATING DOCUMENT – PRISM IS UNAVAILABLE
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