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1 0 1. CONTRACT ID CODE
 

0002

00091

400 Seventh Street, SW., Room 7310

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   1

Modification issued to correct Project number of Modification 0001 funding of $40,000.00.  Change from ODI MHC09 5002 A1 to ODI MHC10 5002A.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

11/06/2009

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Debra K. Velmere

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

D.  OTHER (Specify type of modification and authority)

Page
1 of 2

2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

Houston, TX 77084-5113

 
Ocean Duchess, Inc
16211 Park Ten Place

NO.

09/13/2009

DTMA8C05020 ODI20W09013/

3. EFFECTIVE DATE
10/20/2009

4. REQUISITION/PURCHASE REQ. NO.
See Lines

5. PROJECT NO. 
 

(If applicable)

Debbie.Velmere
Dvelmere



Line Item 
Summary

PageTitleDocument Number 1 2 2

$1,970,000.00Total Funding:

ODI20W09013/0002 DTMA8C05020 MHC ESL/REC 06 Nov 09 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

MOHICAN Correct Project Number for FY10 funds for Growth ODI MHC10 5002A PRWRSM09160 0002

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$0.00 $0.00

Change in Extended Description
Award Term Incentive Option 1-year 1, Ship group 20, Ship 2 (CAPE MOHICAN)
CLIN 0502AE;  PROJECT NO. ODI-MHC10-5002

Increase funds (701061; $40,000 see below) to support growth work on MHC Port Boiler Retube Project.  Start Date and
Completion Date remain the same.

LINE ITEM: 001
START DATE REMAINS 09/11/09
COMPLETION DATE REMAINS 04/30/10

A.)  PORT BOILER; RETUBE

The intent of this item is to replace generating, wall, floor, roof and screen tubes in port propulsion boiler on S/S Cape Mohican.
Perform repairs as required to boiler externals and internals including the refractory in the boiler firebox and the economizer.
Flush and hydrostatically test the boiler and make ready for operation.

Funding Table
700561 - $1,152,695
700661 - $777,305
701061 - $40,000

TOTAL PROJECT FUNDING IS $1,970,000.

0001AA MOD 0001 0.00 LOT

(09/11/2009 to 04/30/2010)

Ref Req No: PRWRSM09160/0001



Line Item 
Summary

PageTitleDocument Number 1 2 2

$1,970,000.00Total Funding:

ODI20W09013/0002 DTMA8C05020 MHC ESL/REC 06 Nov 09 3 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$0.00 $0.00

This is a New Line
Award Term Incentive Option 1-year 1, Ship group 20, Ship 2 (CAPE MOHICAN) CLIN 0502AE;  PROJECT NO. ODI MHC09
5002 A1

Net Zero Mod to indicate the correct MHC FY10 ESL Project for growth (ODI-MHC10-5002A) on the $40,000 line item (TASK
ORDER MOD 0001)

START DATE 10/01/09
COMPLETION DATE 04/30/10

0001AB MOD 0002 0.00

(10/01/2009 to 04/30/2010)

Ref Req No: PRWRSM09160/0002

Funding Information:
2010 -   - X4303 - RRF 933 - 40 - SPE0 - 0 - 0000 - 000000 -
70 - 106133 - 40 - SPE0 - 25432 -   -   -
0.00

$1,970,000.00

$0.00

$1,970,000.00

Distribution:  Susan Wong; Chuck Johnston; Tobin Richmond; Linda Turnbow; Kyle Durden; John James;  MARADObligations@faa.gov; John.Quach@dot.gov

Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


