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1 0 1. CONTRACT ID CODE
 

0003

00093

500 Poydras Street, Room 1223

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

The purpose of this modification is to:
  a)  Add WO/SR 1303855, STERN RAMP REPAIRS, and
  b)  Provide additional funding in support of Stern Ramp Repairs and Supplemental Growth.

As a result of this modification, the task order total not-to-exceed value is increased by $137,000.00 from $1,558,000.00 to $1,695,000.00.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

01/26/2009

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Marie Casse

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

IAW G.11 Task Order-Reimburseable

D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

New Orleans, LA 70130-3394

DOT/Maritime Administration, DGO Acquisition

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

BALA CYNWYD, PA 19004-1496

 
KEYSTONE SHIPPING SERVICES INC
SUITE 600, ONE BALA PLAZA EAST

NO.

10/21/2008

DTMA8C05007 KEY07C09001/

3. EFFECTIVE DATE
01/26/2009

4. REQUISITION/PURCHASE REQ. NO.
See Lines

5. PROJECT NO. 
 

(If applicable)

marie.casse
Marie Casse



Line Item 
Summary

PageTitleDocument Number 1 3 1

$1,695,000.00Total Funding:

KEY07C09001/0003 KEN - FY08 DRYDOCK 26 Jan 09 2 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$137,000.00 $137,000.00

Change in Extended Description, Funding, Unit Price
Change in Extended Description, Funding, Unit Price.
Base year 4, Ship group 7, Ship 1 (CAPE KENNEDY)

FY08 M&R DRYDOCK
PROJECT NO. KEY-KEN09-1006C
ACCOUNT NO. 010-006

The purpose of this project is to accomplish all work related to a drydocking or large project on the approved ship's business plan.
All general services and work items required to be done in drydock, such as inspection and maintenance of the hull, sea valves,
propeller, tailshaft, rudder, anchors and chains are included.  All completed work shall be in compliance with applicable standards
as set forth in the Ship Manager contract at C.6.3, Compliance Documents, and subparagraphs thereto, at the time of
acceptance.

Line Item 0001: Drydock - Technical Remt - Increase: $44,917.00 Revised Total Cost:  $1,441,097.00
Funding is provided to accomplish technical requirements for all drydock hull and underwater repairs, regulatory inspections,
upgrades and enhancements for FY09 drydock period.  This will include opening, examination and repair of all tanks, hull repairs
and hull coatings, tail shaft examination and stern tube seal, line shafting, rudder and pintle examination, sea valves and sea
chests, anchor chains and chain locker, fathometer, cathodic protection, and/or other regulatory requirements for completion of
drydock activity.

Line Item 0002: Drydock - Supplemental Growth - Increase: $92,083.00 Revised Total Costs: $253,903.00
Funding is provided in support of FY09 M&R Drydock for supplemental growth work that may exist as the results of work items
required to be done in drydock, such as inspection and maintenance of the hull, sea valves, propeller, tail shaft, rudder, anchors
and chains, etc.

0002 CKIN 0401AE - Cost Reimbursable Items
(See Attachment J-9) individually funded via
task order

0.00 LOT

(01/03/2009 to 04/01/2009)

Funding Information:
2009 -   - X4303 - RRF - 9 - 3240 -   - KEN00 -   - 70 - 096132 -
40 - KEN0 - 25432 - 6100 - 6600 -
137,000.00

$1,695,000.00

$137,000.00

$1,558,000.00Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)



Address Detail
2 3Title

KEN - FY08 DRYDOCK

Document Number

KEY07C09001/0003

Page
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Invoice Addresses
Code Detail

MARAD A/P CR Invoices Branch, AMZ-150 PO Bo

Code Detail

Addr: MARAD A/P Branch, AMZ-150 PO Box 25710
DOT/ Enterprise Services Center (ESC) OFO/FAA,  Org:0002DOT/  Enterprise Services Center (ESC) OFO/FAA,0001

Addr:
Org:

(405) 954-1270 ext.     Fax:(   )    -     ext.     Fax:
(405) 954-1693 ext.     Phone:(   )    -     ext.     Phone:
Christy Remington, Accounting TechnicianAttn:No Contacts IdentifiedAttn:
Oklahoma City  OK   73125Oklahoma City  OK   73125


