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1 0 1. CONTRACT ID CODE
 

0005

00091

400 Seventh Street, SW., Room 7310

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

is not,   X 1

This modification is being issued to increase the scope of work to include the RFTAS II system to populate CASTLE fields with RFTAS time and attendance 
data.  The Statement of Work also includes:

                         1)  Ability to log into CASTLE from RFTAS
                         2)  Populate CASTLE pages with RFTAS T&A data
                         3)  Visits as needed to the Beaumont Researve Fleet for testing and installation
                         4)  One trip each to James River and Suisan Bay for installation and training

As a result of this action, the total amount of the contract is being increased as follows:

FROM                                BY                             TO
$329,040.00                     $30,000.00                 $359,040.00

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

07/14/2005

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Delores Bryant

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

FAR 52.243-01 Changes Clause

D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

Beaumont, TX 77706

Michael Sabochick Consulting

6384 Folsom
NO. DTMA1C03021

3. EFFECTIVE DATE
06/24/2005

4. REQUISITION/PURCHASE REQ. NO.
See Lines

5. PROJECT NO. 
 

(If applicable)

dbryant
DBSign



Line Item 
Summary

PageTitleDocument Number 1 3 1

$359,040.00Total Funding:

DTMA1C03021/0005 RFTAS II SYSTEM 24 Jun 05 2 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$30,000.00 $30,000.00

This is a New Line

0006 Increase Scope of Work 1.0007/31/2005 

(06/27/2005 to 07/31/2005)

Funding Information:
-  - 69X - 4303 - 1 - 05 - 69 - 160000 - 8ONDAO -  - 3105 - 05 -
6900 - 561 -   -   -
30,000.00

$359,040.00

$30,000.00

$329,040.00Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)



Address Detail
2 3Title

RFTAS II SYSTEM

Document Number

DTMA1C03021/0005

Page
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Shipping Addresses
Code Detail

400 Seventh Street, SW., Room 2112
DOT/Maritime Administration, MAR-612

Addr:
Org:0001

Attn:
Phone:
Fax: (   )    -     ext.     

(202) 366-0905 ext.     
LeCount Briscoe
Washington  DC   20590

Invoice Addresses
Code Detail

400 Seventh Street, SW., Room 7325
DOT/Maritime Administration, MAR-3300001

Addr:
Org:

(   )    -     ext.     Fax:
(202) 366-5852 ext.     Phone:
John G. Hoban, Director, Office of AccountingAttn:
Washington  DC   20590


