AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page

1 0of 2
2. AMENDMENT/MODIFICATION NO. |3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)
0005 ' 07/07/2011 PRSAR100102
6. ISSUED BY CODE | 00092 7. ADMINISTERED BY (If other than ftem 6} CODEl 00092
DOT/Maritime Administration, Atlantic Division Acquisition DOT/Maritime Administration, Atlantic Divisicn Acquisition
Office of Acquisition, MRG-7200,7737 Hampton Boulevard, Building 19, Suite | Office of Acquisition, MRG-7200,7737 Hampton Boulevard, Building 19, Suite
300 300
Norfolk, VA 23505 Norfolk, VA 23505
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, Stafe and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
MAERSK LINE LIMITED 9B. DATED (SEEITEM 11)
ONE COMMERCIAL PL 20TH FL
NORFOLK, VA 23510-2126 (xy | 10A- MODIFICATION OF CONTRACT/ORDER
NO. N0O33C055340 / MLL40A10015
X) 10B. DATED (SEEITEM 13)
CODE * IFACILITY CODE 11/18/2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in llem 14. The hour and date specified lor receipt of Offers I:I is extended, I:’ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

{a) By completing Iltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separale letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA  (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF

CONTRACTS/ORDERS.
T MODIEIES THE CONTRACT/ORDER. NG, AS DESCRIBEDINITEM 14

CHECK ONE| A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorityy THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
THE CONTRACT ORDER NO. IN ITEM 10A. CLAUSE: 52.243-2 -- Changes --Cost-Reimbursement.

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

L]

D. OTHER (Specify typé of modification and authority)

L]

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return _1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Crganized by UCF section headings, including soficitation/contract subject matter where feasible.}

The Contractor hereby agrees that pursuant to FAR 4.804, Closeout of contract files {in this instance meaning just the task order number cited in Block 104},
that all invoices have been submitted and paid for against this task order, and hereby cerlifies that, pursuant to Clause H.15 of the contract, the Contractor
has paid to the Government any funds, rebates, credits, or other amounts (including interest, if any)} accruing to or received by the Contractor or any assignee
arising under this task order. Further, by signing this modification, the Contractor is providing a closing statemenl certifying completion of this order as
required by FAR 4.804-5(a}(13).

For details on funding adjustment and the new total amount see Line Item Summary.

This task order is closed.

Excepl as providad harein, all terms and conditions of lha document referenced in lom 9A or 10A, as heralefore changed, remains unchanged and in full force and effecl.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print}
Eileen M. Williams
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |[16B. Unit . icaz4 F ‘ * 16C. DATE SIGNED
E BY Rlrarra AUG 4, 2011
ignalure of person authorized fo sign) | AUG 0 3 2']“ ignature of Contracting Officer) '

NSN 7540-01-152-807C STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION Prescribed by GSA FAR {48 CFR)
UNUSABLE 53.243




Line ltem Document Number Title Page
Su mmary MLLA40A10015/0005 CLOSEOUT 2 of 2
Total Funding: $270,381.46
FYs Fund Budget Org Sub Object Class Sub Program CostOrg Sub Projilob No. Sub Reporting Category
See Line ltem(s)
Division Closed F¥Ys Cancelled Fund
Line Item Delivery Date Unit of
Number  pegeription (Start date to End date) Quantity Issue Unit Price Total Cost
0001 CLIN 4014AA POLLUX 0.00 JOB ($84,618.54) ($84,618.54)

{10/01/2009 to 02/28/2011)
Change in Funding, Unit Price
The purpose of this modification is to correct the LOA and extend the performance period to 02/28/2011 to complete FY10
approved work items.

FY10 Improvements/Replacements - NS-5 Project Number MLL-PLL10-1007A

This project is to accomplish additional MARAD approved specific work items for improvements, upgrades, and equipment
replacements on the approved ships' business plan, as identified below in the Work Item List with no change to previously
authorized work items.

The work to be completed under this funding item includes replacement of any equipment contained in the vessel's equipment
configuration listing or the modification for any structure or system requiring regulatory approval. Each work item has a
Configuration or Allowance Change Request attached.

All completed work shall be in compliance with applicable standards as set forth in the Ship Manager contract at C.6.3,
Compliance Documents, and subparagraphs thereto, at the time of acceptance.

Work Item List:

WO/SR 3100306 - Repair or Replace the Engineers Alarm Panel

WO/SR 0200503 - Install a new Air Conditioning system on bridge

WO/SR 3100309 - Repair the Superheater Heater Temperature Control Line Drains

WO/SR 3100666 - Upgrade the ships Refrigeration Plant

WO/SR 3100628 - Renew the Tank Level Indicaters for ihe DFM & Ballast Tanks

WO/SR 3100633 - Contractor to provide and install a new Steering Stand that meets all regulatory requirements.
Ref Req No: PRSAR100102

Funding Information:

2010 - 70 - X4303 - RRF 931 - FS - PLLO - 0 - 0000 - 000000 -
70-106131-FS - PLLO - 25432 - 6100 - 6600 -

-84,618.54

Previous Total: $355,000.00
Modification Total: (384,618.54)

Grand Total: $270,381.46
{Includes Discounts}




