
ORDER FOR SUPPLIES OR SERVICES

3. ORDER NO. 4. REQUISITION/REFERENCE NO.

PAGE   OF  PAGES

5. ISSUING OFFICE (Address correspondence to) b. STREET ADDRESS

IMPORTANT:  Mark all packages and papers with contract and/or order numbers. 1

1. DATE OF ORDER 2. CONTRACT NO. (If any) 6. SHIP TO:

a. NAME OF CONSIGNEE

c. CITY d. STATE e. ZIP CODE

7. TO:

a. NAME OF CONTRACTOR

f. SHIP VIA

8. TYPE OF ORDER

b. COMPANY NAME

c. STREET ADDRESS

d. CITY e. STATE f. ZIP CODE

9. ACCOUNTING AND APPROPRIATION DATA

a. PURCHASE b. DELIVERY

REFERENCE YOUR:

Please furnish the following on the terms 

and conditions specified on both sides of 

this order and on the attached sheet, if any, 

including delivery as indicated.

Except for billing instructions on the 

reverse, this delivery order is subject 

to instructions contained on this side 

only of this form and is issued 

subject to the terms and conditions 

of the above-numbered contract.

10. REQUISITIONING OFFICE

11. BUSINESS CLASSIFICATION   (Check appropriate box(es))

a. SMALL b. OTHER THAN SMALL c. DISADVANTAGED d. WOMEN-OWNED

13. PLACE OF

a. INSPECTION b. ACCEPTANCE

14. GOVERNMENT B/L NO. 15. DELIVER TO F.O.B. POINT 

ON OR BEFORE (Date)

16. DISCOUNT TERMS

17. SCHEDULE (See reverse for Rejections)

09/17/2012

MSC2012002 MA-PR615-20120945

U.S.DOT/ Maritime Administration

Atlantic Div. Acquisition Office

MAR-380-2

7737 Hampton Blvd

Cynthia Tirrell-Norton

MARINE SYSTEMS CORPORATION (DUNS #073807968)

70 FARGO ST

BOSTON MA 02210-2122

See Schedule
12. F.O.B. POINT

Destination

TS KENNEDY

Massachusetts Maritime Academy
101 Academy Drive

Buzzards Bay MA 02532

U.S. DOT/ Maritime Administration

ITEM NO.

(a)
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ORDERED

(c)

UNIT

(d)

UNIT

PRICE

(e) 
AMOUNT

(f)

QUANTITY
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(g)

X

X

 23 

Destination Destination

Building 19 Suite 300

NORFOLK VA 23505-1204

DTMA-92-D-2012-0006

f. SERVICE-DISABLED

    VETERAN-OWNED

e. HUBZone

X
g. WOMEN-OWNED SMALL BUSINESS (WOSB)

 ELIGIBLE UNDER THE WOMEN-OWNED 

SMALL BUSINESS PROGRAM

h. ECONOMICALLY DISADVANTAGED WOMEN-OWNED 

SMALL BUSINESS (EDWOSB)

        TS KENNEDY Emerg DG Replacement Design

        This is a firm, fixed price order to
        include all labor, subconsultant support,
        materials, travel and expenses to complete
        performance of the attached Statement of
        Continued ...

19. GROSS SHIPPING WEIGHT18. SHIPPING POINT 20. INVOICE NO.

21. MAIL INVOICE TO:

a. NAME

b. STREET ADDRESS   

(or P.O. Box)

c. CITY d. STATE e. ZIP CODE

SEE BILLING 

INSTRUCTIONS 

ON REVERSE

17(h)  

TOTAL

(Cont. 

pages)

17(i)

GRAND

TOTAL

$88,768.25

22. UNITED STATES OF 

AMERICA BY  (Signature)

23. NAME  (Typed)

TITLE: CONTRACTING/ORDERING OFFICER

Monique Leake

$88,768.25

OPTIONAL FORM 347 (Rev. 5/2011) 

     Prescribed by GSA/FAR 48 CFR 53.213(f)

AUTHORIZED FOR LOCAL REPRODUCTION 

PREVIOUS EDITION NOT USABLE

MARAD A/P INVOICES

6500 SOUTH MCARTHUR BLVD

OKLAHOMA CITY OK 73169

monique.leake
MRL



DATE OF ORDER

 2 

ORDER FOR SUPPLIES OR SERVICES 

SCHEDULE - CONTINUATION

CONTRACT NO.

AMOUNTUNIT

PRICE

UNITQUANTITY

ORDERED

SUPPLIES/SERVICESITEM NO.

IMPORTANT:  Mark all packages and papers with contract and/or order numbers.

ORDER NO.

QUANTITY

ACCEPTED

09/17/2012 MSC2012002

PAGE  NO

(a) (b) (c) (d) (e) (f) (g)

DTMA-92-D-2012-0006

        Work (SOW). The SOW includes both Phase I,
        Conceptual Design Study, and Phase II,
        Detailed Design Study.  Once selection is
        made of an alternative approach resulting
        from Phase I, Phase II requires preparation
        of appropriate plans and specifications for
        use by MARAD in soliciting proposals to
        accomplish the installation of the new DG
        set.  Should a selection other than Marine
        Systems Corporation's Option #1,
        Replacement in Main Deck Space, be
        selected, an equitable price adjustment may
        be necessary at the request of either party.
        Admin Office:
             U. S. DOT Maritime Administration
             Atlantic  Div. Acquisition Office
             MAR-380.2
             7737 Hampton Blvd
             Building 19 Suite 300
             Norfolk VA 23505-1204
        Period of Performance: 09/17/2012 to
        04/16/2013

0001    BASE - Program Manager                         200 HR        86.67      17,334.00

        Accounting Info:
        70X4303SPR.2012.80919AUKDY.0919000000.
        25711.61006600 / 700919AUKDY000
        Funded: $17,334.00

0002    BASE - Project Engineer                         80 HR        68.82       5,505.60

        Accounting Info:
        70X4303SPR.2012.80919AUKDY.0919000000.
        25711.61006600 / 700919AUKDY000
        Funded: $5,505.60

0004    BASE - Sr. Engineer                            242 HR        52.45      12,692.90

        Accounting Info:
        70X4303SPR.2012.80919AUKDY.0919000000.
        25711.61006600 / 700919AUKDY000
        Funded: $12,692.90

0005    BASE - Engineer                                 46 HR        45.72       2,103.12

        Continued ...

Prescribed by GSA FAR (48 CFR) 53.213(f)

OPTIONAL FORM 348 (Rev. 4/2006)AUTHORIZED FOR LOCAL REPODUCTION

PREVIOUS EDITION NOT USABLE

TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H)) $37,635.62
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ORDER FOR SUPPLIES OR SERVICES 

SCHEDULE - CONTINUATION

CONTRACT NO.

AMOUNTUNIT

PRICE

UNITQUANTITY

ORDERED

SUPPLIES/SERVICESITEM NO.

IMPORTANT:  Mark all packages and papers with contract and/or order numbers.

ORDER NO.

QUANTITY

ACCEPTED

09/17/2012 MSC2012002

PAGE  NO

(a) (b) (c) (d) (e) (f) (g)

DTMA-92-D-2012-0006

        Accounting Info:
        70X4303SPR.2012.80919AUKDY.0919000000.
        25711.61006600 / 700919AUKDY000
        Funded: $2,103.12

0006    BASE - Sr. Engineering Technician               16 HR        49.61         793.76

        Accounting Info:
        70X4303SPR.2012.80919AUKDY.0919000000.
        25711.61006600 / 700919AUKDY000
        Funded: $793.76

0008    BASE - Sr. Designer                            320 HR        77.53      24,809.60

        Accounting Info:
        70X1750SMR.2012.120SMP1070.0000160000.
        25711.61006600
        Funded: $24,809.60

0009    BASE - Designer                                200 HR        58.36      11,672.00

        Accounting Info:
        70X1750SMR.2012.120SMP1070.0000160000.
        25711.61006600
        Funded: $11,672.00

0011    BASE - CAD Operator                            114 HR        38.93       4,438.02

        Accounting Info:
        70X1750SMR.2012.120SMP1070.0000160000.
        25711.61006600
        Funded: $4,438.02

0014    BASE - Subcontract/Consultant Support                                    8,000.00

        Accounting Info:
        70X4303SPR.2012.80919AUKDY.0919000000.
        25711.61006600 / 700919AUKDY000
        Funded: $5,714.51
        Accounting Info:
        70X1750SMR.2012.120SMP1070.0000160000.
        25711.61006600
        Funded: $2,285.49

0015    BASE - Reimbursable Expenses (excl Travel)                                 341.25

        Continued ...

Prescribed by GSA FAR (48 CFR) 53.213(f)

OPTIONAL FORM 348 (Rev. 4/2006)AUTHORIZED FOR LOCAL REPODUCTION

PREVIOUS EDITION NOT USABLE

TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H)) $50,054.63
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SCHEDULE - CONTINUATION

CONTRACT NO.

AMOUNTUNIT

PRICE

UNITQUANTITY

ORDERED

SUPPLIES/SERVICESITEM NO.

IMPORTANT:  Mark all packages and papers with contract and/or order numbers.

ORDER NO.

QUANTITY

ACCEPTED

09/17/2012 MSC2012002

PAGE  NO

(a) (b) (c) (d) (e) (f) (g)

DTMA-92-D-2012-0006

        Accounting Info:
        70X1750SMR.2012.120SMP1070.0000160000.
        25711.61006600
        Funded: $341.25

0016    BASE - Travel Expenses                                                   1,078.00

        Accounting Info:
        70X1750SMR.2012.120SMP1070.0000160000.
        25711.61006600
        Funded: $1,078.00

        The total amount of award: $88,768.25. The
        obligation for this award is shown in box
        17(i).

Prescribed by GSA FAR (48 CFR) 53.213(f)

OPTIONAL FORM 348 (Rev. 4/2006)AUTHORIZED FOR LOCAL REPODUCTION

PREVIOUS EDITION NOT USABLE

TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H)) $1,078.00



Contract DTMA‐92‐D‐2012‐0006 
Task Order: MSC2012002  

TS KENNEDY Emergency DG Replacement 
Design Statement of Work  Page | 5

 

 

DEPARTMENT OF TRANSPORTATION 

STATEMENT OF WORK (SOW) 

U.S. DOT ‐ MARITIME ADMINISTRATIONTRAINING SHIP “KENNEDY” 
Conceptualize, assess and present the various options for a replacement Emergency Diesel Generator 

and associated emergency switchboard. 
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GENERAL PROVISIONS 

Note: This GENERAL section applies to all ITEMS within this SOW and therefore is Not Separately 

Priced.  To the extent that efforts to comply with the requirements stated in this GENERAL section 

present a cost impact, the cost is to be allocated to the priced ITEMS  

ABBREVIATIONS/DEFINITIONS 

As  used  throughout  this  statement  of  work,  the  following  terms  and  abbreviations  shall  have  the 

meaning stated: 

  ABS      American Bureau of Shipping 

  ANSI      American National Standards Institute     

  ASME      American Society of Mechanical Engineers         

CFR      Code of Federal Regulations substitute for        

          (USCG Requirements)  

  CONTRACTOR    Contractor (same as YARD or SHIPYARD if applicable) 

  CONTRACT    Construction Contract between the Owner and the Contractor including 

these  Specifications and  the accompanying Contract Drawings.   These 

Specifications are "senior" to Drawings in cases of potential conflict. 

  CRES      Stainless steel (Grade should be specified) 

COTR  Contracting Officer's Technical Representative is responsible for 
monitoring the contractor's progress in fulfilling the technical 
requirements specified in the contract. The COTR ensures that all 
required documentation and data are submitted in accordance with the 
procurement deliverable schedule. Should the contractor fail to fulfill 
the contractual requirements, the COTR must inform the contractor of 
such failure. The COTR informs the contracting officer of any technical 
or contractual problems or delays. The COTR maintains administration 
records, approves invoices and performs final inspection and 
acceptance of work performed under the contract. The COTR is not 
authorized to make any commitments or obligations on behalf of the 
government. The COTR may not grant the contractor permission to 
deviate from the requirements stated in the contract, nor direct the 
contractor to perform any work outside that stated in the contract. 
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  DWG or DWGS    Contract Drawing or Drawings 

  EOS      Engineer's Operating Station 

              GF      Government Furnished  

  GFE      Government Furnished Equipment 

LT  Long Ton (2240 LBS) All weights in this Specification are expressed in LT 

or pounds 

  MARAD     Maritime Administration, U.S. Department of Transportation 

       MAY       This word, or the adjective "OPTIONAL", mean that an item is truly 

optional.  One vendor may choose to include the item because a 

particular marketplace requires it or because the vendor feels that it 

enhances the product while another vendor may omit the same item. 

  MUST    This word, or the terms "REQUIRED" or "SHALL", mean that the 

definition is an absolute requirement of the specification. 

  MUST NOT     This phrase, or the phrase "SHALL NOT", mean that the definition is an 

absolute prohibition of the specification. 

OWNER  U.S. Department of Transportation 

Maritime Administration 

West Building 

1200 New Jersey Avenue, SE 

Washington, DC 20590 

  QA      Quality Assurance 

  SEAL WELD    Structure which is double continuously welded. 

  SHOULD     This word, or the adjective "RECOMMENDED", mean that there may 

exist valid reasons in particular circumstances to ignore a particular 

item, but the full implications must be understood and carefully 

weighed before choosing a different course. 

  SHOULD NOT  This phrase, or the phrase "NOT RECOMMENDED" mean that there may 

exist valid reasons in particular circumstances when the   particular 

behavior is acceptable or even useful, but the full implications should be 
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understood and the case carefully weighed before implementing any 

behavior described with this label. 

SPECIFICATION   The specification is an explicit set of requirements to be satisfied by a 

material, product, or service. 

STATEMENT OF WORK (SOW) 

A statement of work (SOW) is a formal document that captures and 

defines the work activities, deliverables and timeline a Contractor will 

execute against in performance of specified work for the OWNER. In this 

document the Specification is generally synonymous with the words 

statement of work (SOW) 

  USCG (CG)    United States Coast Guard 

  VESSEL      T/S Kennedy  

  YARD      Contracting Shipyard as applicable (same as CONTRACTOR) 

EXPANDED DEFINITIONS 

GOVERNMENT FURNISHED (if applicable) 

All  equipment  herein  specified  as  GOVERNMENT  FURNISHED  (GF)  or  GOVERNMENT  FURNISHED 

EQUIPMENT  (GFE)  is  to  be  installed  by  the  CONTRACTOR  in  such  condition  that  it  is  completely 

serviceable  under  normal  conditions  of  vessel  operations.    Such  installations  are  to  adhere  to  all 

applicable  specifications of Regulatory Agencies  and  are  to be  to  the  satisfaction of  the  COTR.    This 

includes, but is not limited to, the following: 

  1.   Time and materials for assembly. 

  2.   Time and materials for positioning and proper securing 

  3.   Time and materials for connections of piping, wiring, etc. 

   4.   Time and materials for operational testing 

 

All equipment, which  is not herein, specified as either GOVERMENR FURNISHED (GF) or EXISTING shall 

be provided and installed as detailed above by the CONTRACTOR (CONTRACTOR). 
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CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE  (COTR) 

Contracting Officer's Technical Representative is responsible for monitoring the contractor's progress in 

fulfilling the technical requirements specified in the contract. The COTR ensures that all required 

documentation and data are submitted in accordance with the procurement deliverable schedule. 

Should the contractor fail to fulfill the contractual requirements, the COTR must inform the contractor 

of such failure. The COTR informs the contracting officer of any technical or contractual problems or 

delays. The COTR maintains administration records, approves invoices and performs final inspection and 

acceptance of work performed under the contract. The COTR is not authorized to make any 

commitments or obligations on behalf of the government. The COTR may not grant the contractor 

permission to deviate from the requirements stated in the contract, nor direct the contractor to perform 

any work outside that stated in the contract. 

GOOD SHIPBUILDING PRACTICE 

The  term  "good  shipbuilding  practice" means  construction  practices, which  are  in  accordance with 

soundly engineered and approved processes.  These processes are to meet the requirements contained 

within  this  document.    Construction  and  testing  shall  conform  to  regulatory  agency  and  industry 

accepted  standards  so  as  to  ensure  that  the  vessel  will  meet  the  general  and  particular  design 

requirements. 

QUALITY ASSURANCE 

Inspections  by  the  COTR  are  for  the  purpose  of  verifying  the  CONTRACTOR’s  Quality  Assurance 

Program.   COTR  inspections are not to be used as a substitute  for  in‐process control of quality by the 

CONTRACTOR. 

SOLE SOURCE/BID SUBSTITUTIONS 

It is not necessary to quote all material and equipment as "sole source" unless expressly stated in these 

Specifications.   The CONTRACTOR will be permitted  to submit bids containing substitutions as  long as 

such substitutions are clearly stated and detailed.   Any bid substitution must be equal to the specified 

model,  must  be  sufficiently  documented  to  prove  equality,  and  must  meet  the  performance 

requirements of the vessel. 

The  CONTRACTOR  is  responsible  for  all  additional  costs  associated  with  proposed  substitutions 

including, but not limited to, required engineering expenses.  In this regard, the specifications herein are 

guidelines  for  minimum  performance  requirements.    If  those  specifications  are  not  offered  by  a 

particular manufacturer, product, or model, the CONTRACTOR will be expected to include a separate list 

of all discrepancies.  Substituted manufacturers, products, or models will not be considered unless they 

have  been  demonstrated  to  be  equal  to  or  exceeding  the  quality,  durability  and  design  and  the 

minimum performance functions of the specified equipment.  Any proposed substitution must conform 

substantially to the specified requirements for the machinery and/or equipment. 
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CONFLICTS ‐ SPECIFICATIONS/DRAWINGS 

Where Specifications and Drawings are not in agreement, it is the responsibility of the CONTRACTOR to 

notify  the  COTR  in  writing  that  such  a  disagreement  does  exist  and  request  resolution  of  same.  

Generally, the Specifications are to be considered senior to the Contract Drawings; however, there may 

be instances where, by mutual agreement, this priority may be reversed. Written notification, therefore, 

is essential and required. 

INTENT AND GENERAL SPECIFICATION REQUIREMENTS 

GENERAL 

The primary purpose of this Statement of Work (SOW) is to accomplish the following: 

1. To conceptualize, assess and present the various options for an Emergency Diesel Generator rated in 

accordance with the electrical load analysis and all applicable regulations, capable of a continuous load 

of approximately 600 kW at a .8 power factor. The generator and diesel engine shall be constructed in 

accordance with ABS  rules, USCG  regulations,  SOLAS passenger  ship  requirements  for  an  emergency 

source of power, and current MARPOL requirements including all surveys and certificates required. 

 

2.  To  conceptualize,  assess  and  present  the  various  options  for  the  location  of  the  recommended 

Emergency Generator. 

 

3.  To  identify  the  best  value  cost  for  the  installation  and  commissioning  of  the  new  skid mounted 

Emergency Diesel Generator and associated emergency switchboard based on the design concepts in 1 

and 2. 

 

4.  To  provide  technical  advice  as well  as  the  necessary  documentation  (  including  a  detailed  DRW 

package  and  draft  statements  of  work  to  procure,  install  and  certify  the  skid  Emergency  Diesel 

Generator  and  associated  emergency  switchboard  in  accordance  with  all  applicable  regulatory 

requirements. 

 

Note: Because the location/size of emergency diesel generator equipment designed in this specification 

will impact the emergency switchboard, the emergency switchboard needs to be included in any design 

proposal.  Although not specified in detail as part of this statement of work, any design should address 

the emergency switchboard replacement or retention, size, and disposition of the existing equipment. 

ERRORS/OMISSIONS 

In  the  event  that  there  are  found  to  be  errors  or  omissions  in  these  Specifications  or  in  the 

accompanying Drawings that would have an adverse effect upon the completion of this contract and/or 
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delivery  to  the  OWNER  of  a  product  that  is  complete  and  functional,  the  CONTRACTOR  shall  call 

attention to such errors or omissions in his bid package. 

Minor design errors or omissions shall be properly addressed by the CONTRACTOR in the normal course 

of the contract performance.  Major design errors or omissions shall be resolved by Change Orders. 

   

SPECIFICATIONS IN EXCESS 

Although the Drawings & Specifications contemplate a project, which will be completed  in accordance 

with  the  requirements  of  the  several  regulatory  bodies  referred  to  herein,  in  certain  respects  the 

Contract Drawings and Specifications may be in excess of such requirements and must not be changed 

except on written approval of the OWNER. 

If  the CONTRACTOR  is of  the opinion  that  any  aspect of  the  Specifications  are  so  stringent,  that  his 

Company  is  unwilling  or  incapable  of  completing  the  Project  within  those  parameters;  it  is  the 

CONTRACTOR's obligation  to provide written notification of  such a  conflict  to  the OWNER  in his bid 

package.    If  such  notification  is  not  included with  the  bid  package,  it  is  held  that  the  CONTRACTOR 

agrees with and will complete the project in compliance with the specifications as set forth.  

 

MANUFACTURER'S REPS 

Whether or not  it  is  specifically  stated  in  these  Specifications, when  it  is  required by  the equipment 

manufacturer or by  the  specialized  technical nature of  the design,  and/or when work  is  outside  the 

normal  scope  of  the  CONTRACTOR  work  force,  the  CONTRACTOR  is  to  provide  the  services  of 

Manufacturers' Reps for such assistance and expertise as is required for the development of the design 

for  installation,  on‐line  testing,  calibration,  adjustments,  etc.  of  CONTRACTOR  Furnished  and  GF 

equipment.    

 CERTIFICATION/DOCUMENTATION 

The CONTRACTOR shall, in a timely manner, provide the OWNER with  information and certifications as 

may be required for the re‐documentation and re‐certification of the vessel.  

The latest amendments to all laws, regulations, rules and conventions, which are in force at the time of 

Bid Closing, are to be considered as part of the CONTRACT.   Any amendment to such requirements or 

any new laws, regulations, rules or conventions that come  into force after Bid Closing, shall be treated 

as a change to the CONTRACT if not otherwise covered by these Specifications and Drawings. 
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GENERAL VESSEL DESCRIPTION 

The  TS  Kennedy  is  a  U.S.  Government  owned  “Public  Nautical  School  Ship”  provided  to  the 

Massachusetts Maritime Academy for the purpose of training young men and women for a career in the 

U.S. Maritime  Industry.  Emergency  generator  currently  installed  onboard  training  ship  Kennedy  is  a 

Caterpillar model 3406 – 462, rated at 315 kW at 1800 RPM. 

Name/ KENNEDY    Primary VIN/ 509652    Call/ KVMU    Flag/ US 

 

  Alt VIN's  Type   

  509652  Official Number (U.S.)   

  6621662  IMO Number   

  6704200  ABS Number   

  1069  Hull Number   

  338919000  MMSI Number   

  11270  GMDSS   

 

a. Length overall        536 ft‐11 in 
b. Breadth, molded        76 ft 0 in 
c. Depth, molded        42 ft‐6 in 
d. Full Load Draft        28 ft‐6 in 
e. Propulsion Plant        Steam Geared Turbines 
f. Propulsion Rated BHP, Normal    12,500 
g. Propulsion Rated BHP, Maximum    15,500 
h. Fuel Consumption, Max Power    594 Bbl/Day 
i. Fuel Consumption, Normal Power    490 Bbl/Day 
j. Fuel Consumption, In Port      40 Bbl/Day 
k. Trial Speed, Normal HP @ 29’0” Draft    20 Kts 
l. Cruising Radius @ 20 Kts      10,000 N. M. 
m. Light Ship Weight:        12,891.54 LT 
n. With fixed ballast        12,891.54 LT 
o. Without fixed ballast        8,540.29 LT 
p. U.S. Gross Tonnage        13,886 LT 
q. U.S. Net Tonnage        4,165 LT 
r. Displacement, Full Load      18,550.49 LT 
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s. Deadweight          1,431 LT 
t. Classification          ABS/USCG (Subchapter R) IMO 

&  
SOLAS 

u. Class notation        Unrestricted service, A1 E, 
AMS,  

and applicable Passenger Vessel 

Rules 

v. Fuel Oil Storage Capacity, 98% Full    11793.95 Bbls 
w. Fuel Oil Settling Capacity, 98% Full    1472.72 Bbls 
x. Diesel Oil – Emergency Generator Tank  896 Gallons 
y. Fresh Water, 100% Full      31731 Gallons 
z. Distilled Water, 100% Full      5730 Gallons 
aa. Reserve Feed Water        38896 Gallons 
bb. Lube Oil – Gravity, 100%      1234 Gallons 
cc. Lube Oil – Storage, 100%      1314 Gallons 
dd. SW Clean Ballast, 100% Full      998.36 Tons   
ee. Permanent Fixed Ballast      3546 LT 
ff. Liquid Mud Fixed Ballast, 100% Full    873.3 LT 
gg. Heavy Fuel Oil (for Aux Diesel Gen)    4036 Gallons 
hh. Diesel Oil (for Aux Diesel Gen)     971 Gallons 
ii. Clean Lube Oil (for Aux Diesel Gen)    207 Gallons 
jj. Sludge/Dirty Oil (for Aux Diesel Gen)    412 Gallons 

 

DRAWING, CORRESPONDENCE, AND COMMUNICATION PROCEDURES 

The CONTRACTOR shall provide the COTR with a copy of all correspondence relating to this design study, 

which the CONTRACTOR has with Regulatory Bodies,  in particular, the ABS or USCG (MSC) Washington 

and the Local OCMI. 

The CONTRACTOR shall invite the COTR to be present during all discussions relating to this design study, 

which he may have with  the Representatives of Regulatory Bodies,  in particular, with  the  Local ABS 

representative, OCMI or representatives of those offices. 

These  documents  and  discussions may  include,  but  are  not  limited  to,  the  design,  construction  of 

modules, ripouts, and relocations, installation of equipment and machinery, testing, sea trials, delivery, 

and operation of the vessel. 
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LAWS, CLASSIFICATION, RULES, REGULATIONS, STANDARDS, CERTIFICATES 

COMPLIANCE 

The vessel, as delivered, shall comply with  the requirements of relevant State and Federal Regulatory 

Agencies.  These shall include: 

 USCG: 46 CFR Subchapter “R” PART 167—PUBLIC NAUTICAL SCHOOL SHIPS. 

 USPHS: Publication No.393, "Handbook on Sanitation of Vessel Construction" 

 USCG: "International Rules of the Road" 

 Institute of Electrical & Electronics Engineers Standards #45   

 Federal Communications Commission 

 Classification:  ABS/USCG (Subchapter R) IMO & SOLAS 

 Class notation: Unrestricted service, A1 E, AMS, and applicable Passenger Vessel 

 SOLAS Passenger Ship 

 Current MARPOL requirements 
 

DOCUMENTATION 

All necessary certifications and/or documents covering the approval of and  indicating compliance with 

subject regulations shall be obtained by the CONTRACTOR and supplied to the OWNER.   

SUBSEQUENT REGULATORY CHANGES 

IF:   CONTRACT changes are required by modifications or additions to the Laws or Regulations of the 

Commonwealth of Massachusetts,  the United States,  the Regulatory Agencies  listed above, or 

any governmental body or board thereafter organized or created;  

AND:    Such  changes  require  an  increase or decrease  in  the  cost of  the project,  and occur within  a 

period of 30 days following the Bid Opening; 

THEN:   It  is  agreed  by  the  CONTRACTOR  and  OWNER  to  re‐negotiate  the  CONTRACT  PRICE  and/or 

DELIVERY DATE in light of such changes. 

CONTRACT AND GUIDANCE DRAWINGS 

GENERAL 

The Contractor shall submit DWGS, permits or other correspondence required by regulation for review 

and  approval.    Submittals will  commence  upon  signing  a  Contract with  the  successful  bidder.    The 

Contractor is tasked to keep the Owner and the operator apprised of the status of such submittals.  

EXISTING VESSEL INFORMATIONAL DRAWINGS 
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Existing vessel informational drawings are available from the Chief Engineer, and should be requested in 

writing if required; it should be understood that the vessel has been in service for a number of years and 

had  a  number  of  conversions  bidders  should  be  cautioned  as  the  accuracy  of  the  existing  vessel 

drawings cannot be verified, bidders should be specific about what  information they are seeking from 

the existing drawings. Requested drawings will be  forward  to all  interested bidders.   Drawings will be 

provided  in electronic  format when available.       The OWNER does not warrant  the accuracy of  these 

plans and  requires  the CONTRACTOR  to verify by physical ship check any and all of  the existing plans 

prior to submitting their bid. 

INTERFERENCES/ACCESS 

The  elimination of  all  equipment  interferences;  and  the  location or  relocation of machinery, pumps, 

piping, wiring, ductwork and misc. equipment so that proper access for operation and maintenance can 

be readily achieved is the CONTRACTOR responsibility.   It is essential that the CONTRACTOR is aware of 

his  obligation  in  this  regard.    The  CONTRACTOR  is  responsible  to  see  that  ALL  INSTALLATIONS  are 

arranged,  constructed,  and/or  relocated  in  "good  shipbuilding practice"  and  that  they  adhere  to  the 

requirements of the CFR. The CONTRACTOR and the COTR are mutually responsible for the maintenance 

of ongoing communications, inspections, and approvals as design progresses.   

HEADROOM 

Clear headroom in accommodations, working, public spaces, passageways, and toilet and shower spaces 

shall be as high as possible but shall not be less than 7 feet 0 inches.  Clear headroom under local points 

such as ducts, piping,  lights, girders, etc. shall not be  less than 6 feet 8  inches  in the above spaces and 

will be the subject of individual, case by case, written approval from the COTR.  In way of double berths, 

clear headroom (ceiling height) shall be not less than 7 feet 0 inches above the finished deck. 

 ACCESS & MAINTENANCE REQUIREMENTS 

GENERAL 

The  structure  and  layout of  any  added machinery  and  equipment  shall be designed  to permit  ready 

access to all parts for operation, inspection, maintenance and repair without removal or disturbance of 

other structure or equipment.  Ladders, doors, manholes, scuttles, bolted plates, etc. shall be provided 

as required  for access.    If conversion structure or  installations affect access to existing machinery and 

equipment, satisfactory steps shall be taken to re‐route reasonable access. 
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VENDORS/SUBCONTRACTORS 

ASBESTOS SUBCONTRACTOR (if applicable)     

The  CONTRACTOR  shall,  as  part  of  this  Contract,  engage  the  services  of  a  certified  asbestos 

subcontractor (unless the CONTRACTOR has  in‐house capability) to remove and dispose of properly all 

asbestos removed or disturbed for the performance of this contract. 

Note: The OWNER hereby  informs the CONTRACTOR that the existing vessel does contain asbestos and 

that the CONTRACTOR is specifically required to provide certification that the CONTRACTOR is a certified 

asbestos abatement contractor or  that  the CONTRACTOR has engaged a certified asbestos abatement 

subcontractor.  

VENDOR LISTING 

The  CONTRACTOR  shall  provide  the  COTR with  a  listing  of major Vendors  and  Subcontractors  being 

proposed on  the  contract.    The  list  shall  include  name;  address;  telephone  and  fax numbers;  e‐mail 

address; purchase order or contract number; and an equipment or service description.  This list will be 

for  the purpose of enabling  the OWNER  to effectively communicate with vendors and subcontractors 

working on the job and to give a baseline for the entry of the vessel as designed into the OWNERS CMM 

system.    

ACCESS TO YARD/VESSEL/DOCUMENTS (IF APPLICABLE) 

ACCESS TO YARD/VESSEL 

The Government Representatives  (COTR)  shall be  afforded  access  to  the CONTRACTOR  Shipyard,  the 

COTR’s offices, and the vessel 24 hours a day for the duration of the Contract and for a reasonable time 

after delivery or until  such  time as  the vessel departs  the CONTRACTOR  facility  for her home port  (if 

applicable) . 

ACCESS TO DOCUMENTS 

The OWNER and/or COTR  shall have  ready access during normal working hours  to all documentation 

concerning  the  design  including  but  not  necessarily  limited  to:  Drawings;  Specifications;  Technical 

Information;  Engineering  Calculations;  Schedules;  Test &  Inspection  Reports;  Relevant  Subcontractor 

Documents;  Regulatory  Body  Reports;  Approvals;  Recommendations;  and  the  Contractor’s  Detailed 

Contract Estimate. 

PROSECUTION OF WORK  

STARTING DATE FOR PROJECTS  
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The Notification of Award will stipulate the date on which it is expected the Contractor will begin 

contract work and from which date contract time will be charged.  No work shall begin on the project 

until the contract has been fully executed.  

PROGRESS REVIEW MEETINGS 

The  CONTRACTOR  and  COTR  shall  hold  progress  review meetings  every  (1) week  to  be  held  at  the 

CONTRACTOR facility or such other location as approved by both parties beginning (1) week after the of 

the  contract.    The  purpose  of  the meetings  is  to  discuss,  report,  and  resolve  problems  relative  to 

progress,  anticipated delays,  cost  experience  in  relation  to budget  and  projected  end  costs,  staffing, 

schedules, CONTRACTOR  furnished material, design problems  (including Subcontractor problems), and 

other related matters. 

MATERIALS AND WORKMANSHIP 

MATERIAL GENERAL 

All  material  specified,  shall  be  of  commercial  quality;  suitable  for  marine  environment;  and  shall 

conform to ASTM, Federal, Military, SAE, ABS, and USCG  (CFR) requirements. This material shall be so 

designated on Bills of Material and on Construction Drawings.  

MATERIAL MILITARY SPECS 

Where Military  or  Federal  Specifications  are  referred  to,  they  are  referenced  solely  to  indicate  the 

degree of quality of material  required.   Compliance with  the detailed  requirements of  these Military 

Specs is not intended as long as the materials meet the required regulatory requirements. 

CONTRACTOR'S OBLIGATION 

The CONTRACTOR  is to provide all  infrastructure,  labor, and transportation for employees, supplies as 

required, fuel for vehicles and machinery, water, power, lighting, air, steam, crane and forklift services, 

CONTRACTOR communications, line handling, wharfage, towing and shifting services as indicated in the 

SOW.   

GENERAL INFORMATION 

Note: This GENERAL information applies to all ITEMS within this SOW and therefore is Not Separately 

Priced.  To the extent that efforts to comply with the requirements stated in this GENERAL section 

present a cost impact, the cost is to be allocated to the priced ITEMS  
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DRAWING REFERENCES AND SITE VISIT 

 
The following Shipbuilder's Drawings (Avondale Shipyard) and conversion drawings (Bender Shipyard) 
are included with this Request for Quotation, and will be available on board at the Site Visit and Pre‐
Proposal Conference on 09:00, 20 May 2012 at the Massachusetts Maritime Academy, 101 Academy 
Drive, Buzzards Bay, MA 02532. Point of Contact: COTR, Jeffrey Brown at (757) 694‐5505. 
 
DRAWING NUMBER  TITLE

583‐01   FIRE AND SAFETY PLAN (BENDER SHIP REPAIR)

C3‐100S29‐1‐3 BC   TANK CAPACITY CURVES (AVONDALE SHIPYARD)

835‐09  TANK SOUNDING TABLES (BENDER SHIP REPAIR)

C3‐100S29‐6‐3  WELDING SEQUENCE (AVONDALE SHIPYARD)

100‐05    WELDING SEQUENCE (BENDER SHIP REPAIR)

150‐04  STRUCTURAL MODS OLD (MID‐SHIPS) HOUSE 

320‐03  SWBD CABLE CONN MN& EMER BD 

321‐01  ELECTRICAL ONE LINE  

321‐02  WIREWAYS 

321‐06  WIREWAY RUNS & DET. 

350‐02  TRANSITIONAL POWER DET 

500‐13  EMERG. GEN. RM ARRG’T 

514‐19  VENT ARRG’T EMERG. GEN. RM  

801‐01  GENERAL ARRG’T 

835‐02  ELECTRICAL LOAD ANALYSIS 

835‐03  SHORT CIRCUIT ANALYSIS 

835‐25  LOAD CONDITIONS 

150‐01  FWD DECK HOUSE SCANTLINGS 

583‐02  STRUCTURAL FIRE PROTECTION PLAN 

AVAILABILITY AND PERFORMANCE PERIOD 

The ship shall be available for work performance on or about 1 September 2012 with a 
completion date sufficient to return the ship back to Buzzards Bay, MA no later than 1 
April 2013. 
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STATEMENT	OF	WORK	
 

DESCRIPTION OF THE ASSIGNMENT 

 

The specific objectives of the design study are: 

 

1.  To  conceptualize,  assess  and  present  the  various  options  for  a  skid mounted  Emergency  Diesel 

Generator rated in accordance with the electrical load analysis and all applicable regulations, capable of 

a continuous load of approximately 600 kW at a .8 power factor. The generator and diesel engine shall 

be constructed in accordance with ABS rules, USCG regulations, SOLAS passenger ship requirements for 

an emergency source of power, and current MARPOL requirements including all surveys and certificates 

required. 

 

2.  To  conceptualize,  assess  and  present  the  various  options  for  the  location  of  the  recommended 

Emergency Generator. 

 

3.  To  identify  the  best  value  cost  for  the  installation  and  commissioning  of  the  new  skid mounted 

Emergency Diesel Generator and associated emergency switchboard based on the design concepts in 1 

and 2. 

 

4. To provide technical advice as well as the necessary documentation to procure, install and certify the 

skid mounted Emergency Diesel Generator and associated emergency switchboard. 

 

Requested services, including suggested methodology 

 

The assignment must be conducted in two phases, whereby each phase constitutes a separate mission.  

 

Phase 1 shall be the "Conceptual Design Study" which shall set out to achieve objectives 1 ‐3.  

 

Phase 2 shall be the “Detailed Design Study” which must effectively address objective 4. 

 

Each phase will  require  the  submission of a draft  report  followed by a period of 15 working days  for 

review and comments after which the final report shall be submitted taking  into account the feedback 

received. 

 

During Phase 1 the contractor shall, inter alia, investigate the various options relating to the size, layout, 

location  methodologies  and  related  costs.  The  various  options  presented  must  be  developed  in 
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sufficient details to allow an informed decision regarding the conceptual design of the new emergency 

generator,  emergency  switchboard  and  the  other  suggested modifications  required  for  an  approved 

installation 

 

Following  the  completion of  the  “Conceptual Design Study” of phase 1and  the  selection of  the most 

suitable option, Phase  2  shall  commence.  This  component of  the  contract must  provide  a  clear  and 

detailed road map for the procurement of the new emergency generator and the conversion required 

for  its  installation.  The  overarching  intent  is  that  upon  the  completion  of  the  design  study,  the 

beneficiaries of the study will be equipped with the necessary documentation to procure and direct the 

installation  of  the  various  components  and  services  required  to  commission,  operate  and maintain 

emergency generator in a financially and environmentally sustainable way. 

 

Phase	1:	Conceptual	Design	Study	
The contractor shall assess, present and recommend options for a conceptual design of a skid mounted 

Emergency  Diesel  Generator  and  associated  emergency  switchboard  rated  in  accordance  with  the 

electrical load analysis and all applicable regulations, capable of a continuous load of approximately 600 

kW at a .8 power factor. The generator and diesel engine shall be constructed  in accordance with ABS 

rules, USCG  regulations, SOLAS passenger  ship  requirements  for an emergency  source of power, and 

current MARPOL requirements including all surveys and certificates required. 

 

 The “Conceptual Design Study” shall include but not be limited to: 

 

a) Conceptual engineering design 

 

(i) Review and comment on the existing emergency generator and the current  location 

as it is installed on the ship. 

 

(ii) Define and recommend suitable generator packages including the appropriate prime 

movers for installation in the current location including: 

 

(iii)  Define  and  recommend  the  various  options  relating  to  the  location  of  the  new 

generator  including: Optimal  fuel storage capacity and  the type of equipment need  to 

achieve compliance with current and future regulations. 

 

Note: Because the location/size of emergency diesel generator equipment designed in this specification 

will impact the emergency switchboard, the emergency switchboard needs to be included in any design 

proposal.  Although not specified in detail as part of this statement of work, any design should address 

the emergency switchboard replacement or retention, size, and disposition of the existing equipment. 
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Note: Where a new  location  is  recommended, develop  comprehensive design  criteria  that  ensure  the 

achievement of the objectives of the project. 

 

b) Financial and Economic Analysis 

 

Undertake a detailed financial and economic analysis of the different options to provide 

decision‐makers with an overall understanding of the project's impact.  

 

c) Ranking 

 

(i)  Develop  a  selection  criteria  taking  into  account  technical,  financial  &  economic, 

institutional and environmental factors. 

 

(ii) Propose a ranking of  the various conceptual design options based on  the selection 

criteria developed  in order to enable decision makers to take an  informed decision on 

the most suitable option. 

 

At the end of Phase 1 the team leader shall present the draft "Conceptual Design Report" in a briefing 

session to MARAD and the Ships leadership. 

 

Phase	2:	Detailed	Design	Study	
 

Based on the selected option for the emergency generator and after the acceptance of the final Phase 1 

report, the contractor shall prepare: 

 

a) Detailed engineering design 

 

(i)  A  detailed  design  of  all  elements  of  the  project  and  provide  the  associated 

documentation including detailed drawings (general arrangements, electrical, structural 

ripout,  etc…),  technical  specifications,  required  adaptation measures  and  associated 

works. The design shall conform to international codes and standards. 

 

(ii) A detailed program  to guide  the  implementation activities  including procurement, 

conversion, and commissioning. 

 

(iii) Update the preliminary cost estimates prepared in Phase 1. 

 

b) Procurement documents 
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Based  on  the  detailed  engineering  design  prepare  the  procurement  documents 

(including  design  drawings),  bill  of  quantities,  technical  specifications,  etc.  for  all 

elements of the project. The table below should be considered the minimum drawings  

expected to be developed or modified as part of this CLIN.  

 

Note:   This  should be  considered a minimum estimate of  the drawings  required  to be 

addressed  as  part  of  this  CLIN,  the  contractor may  be  required  to  develop  additional 

drawings to gain regulatory approval or develop a package that meets the intent of the 

CLIN of a complete biddable design package.  

 

Recommended SWBS DWG NO.  TITLE 

150‐04  STRUCTURAL MODS OLD (MID‐SHIPS) HOUSE 

320‐03  SWBD CABLE CONN MN& EMER BD 

321‐01  ELECTRICAL ONE LINE  

321‐02  WIREWAYS 

321‐06  WIREWAY RUNS & DET. 

350‐02  TRANSITIONAL POWER DET 

500‐13  EMERG. GEN. RM ARRG’T 

514‐19  VENT ARRG’T EMERG. GEN. RM  

801‐01  GENERAL ARRG’T 

801‐04  CAPACITY PLAN 

835‐02  ELECTRICAL LOAD ANALYSIS 

835‐03  SHORT CIRCUIT ANALYSIS 

835‐10   TRIM & STABILITY BOOKLET 

835‐11  CUMULATIVE WEIGHT CHANGE ESTIMATE 

835‐25  LOAD CONDITIONS 

150‐01  FWD DECK HOUSE SCANTLINGS 

583‐02  STRUCTURAL FIRE PROTECTION PLAN 

555‐62  EXTENT OF FIRE SUPPRESSION SYSTEMS 

342‐02  FUEL SYSTEM ARRG’T EMERG. GEN. RM  

  RIP‐OUT AND REMOVALS ARRG’T EMERG. GEN. RM

342‐01  ENGINE EXHAUST  

 

 

c) Operation and Maintenance documents 

 

(i)  Prepare  a  strategy  for  the  operation  &  maintenance  of  the  completed  installed 

system and advise, as necessary, on human capacity development issues. 
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(ii) Prepare the necessary operation and maintenance manuals. 

(iii) Update the preliminary estimates for operational and maintenance costs. 

NOTE:   Wherever the words “detailed drawings” appear in this SOW, it is to be understood to mean all 

pertinent  engineering  calculations,  detailed  structural  drawings,  arrangement  drawings,  rip  out 

drawings,  piping  drawings,  HVAC  drawings,  electrical  system  drawings  and  all  other  drawings  and 

details required to accurately identify, to a ship yard, the full scope of work and materials required.  For 

example, structural drawings shall include detailed foundations, fabrication details, locating dimensions, 

installation details (to weld to existing ship structure), welding symbols, and a complete material list with 

material  descriptions,  quantities  and  material  specifications  as  well  as  sources  for  the  material.   

Electrical drawings shall  include  installation details, one  line diagrams, equipment wiring details, cable 

sizes,  cable  types,  watertight  penetration  details,  and  a  complete  material  list.    Piping  and  HVAC 

drawings  shall  include  all  penetration  details,  material  descriptions,  quantities  and  material 

specifications as well as sources  for  the material. All drawings shall  include additional views, sections, 

elevations and details, as necessary, as required for clarification.    




