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1 0 1. CONTRACT ID CODE
 

0002

00091

400 Seventh Street, SW., Room 7310

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

Task Order 314, Modification 002 is hereby incorporated to change the following:
1.  The purpose of this modification is to extend the period of performance from July 31, 2007, to September 30, 2007, and add scope and budget associated 
with developing the final layout plans.  This modification provides funds in the amount of $8,806.55, including fees and profit, for TECicon to develop layouts 
for container storage showing detailed parking arrangements for both interim and final yard layouts, and funds in the amount of $9,121.74, including ICRC 
fees and profit, for TECicon in to incorporate changes and comments to the construction phasing plans and fully develop the utility corridors.  As a result of 
these changes, Milestone 3 has been extended from July 31, 2007, to September 30, 2007.  These changed are reflected in ICRC Memoramdum I-M 739, 
dated August 10, 2007, as posted on the Port of Anchorage Contract Management System.
2.  This Modification increases this Task Order total from $46,111.96 to $64,040.25, a net increase of $17,928.29.  No new funds are obligated in this 
modification; rather, new CLIN 0002  is created to reflect the funding reallocated from Task Order 102, program element X000445, to this task order.

All other terms and conditions remain unchanged

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

08/14/2007

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Wayne Leong

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

FAR 52.243-2 Changes, Cost Reimbursement

D.  OTHER (Specify type of modification and authority)

Page
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

ALEXANDRIA, VA 22314-1540

Diana Carlson
INTEGRATED CONCEPTS AND RESEARCH CORPORATION
1033  NORTH FAIRFAX STREET SUITE 400

NO.

01/03/2007

DTMA1D03009 TO-314/

3. EFFECTIVE DATE
07/31/2007

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. 
 

(If applicable)

wayne.leong
WWLSign



Line Item 
Summary

PageTitleDocument Number 1 2 1

$46,111.96Total Funding:

TO-314/0002 Port Layout Planning 08 Aug 07 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$0.00 $0.00

Change in Delivery Date, Extended Description, Performance Period
OPTION
PERIOD

The contractor shall provide all work in accordance with the Statement of Work posted on the Port of Anchorage Contract
Management System to provide professional planning consultation services to update the master port plan.  The total amount of
this task is $64,040.25.  Remaining funds are reallocated as indicated in CLIN 0002.  This is a cost plus fixed fee Task Order with
a 5% fee.

The subcontractor will update the layout plan to incorporate additional real estate that has been leased or transferred to the Port
of Anchorage, develop temporary tenant relocations during the different phases of construction, determine optimum locations for
permanent structures and features, and provide space planning support.

0001 Port Layout Planning 0.00 JOB09/30/2007 

$0.00 $0.00

This is a New Line
Funds in the amount of $17,928.29 is hereby reallocated from Task Order 102, program element X000445, to this Task Order.

0002 Reallocation of Funds 0.0009/30/2007 

Funding Information:
- 69 - X1750 - 9 - 04 - 210 -   - X000445 - 180000 -   - 2523 -   -
M-4- - 0445 -   -   -
0.00

$46,111.96

$0.00

$46,111.96Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


