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1 0 1. CONTRACT ID CODE
 

0009

00091

400 Seventh Street, SW., Room 7310

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

Task Order 204, Modification 0009 is hereby issued to incorporate the following changes:

1. The purpose of this modification is to reduce the budgeted direct labor to actual costs as of June 30 2007 and extend the period of performance to allow 
sufficient time to finalize revisions to the Memorandum of Agreement between MARAD and the NVE.  This modification reduces the Direct Labor by 
$15,345.32, including ICRC fees and profit.  All subsequent direct labor in spport of this Task Order shall be invoiced against Task Order 112.  This change is 
reflected in the ICRC Memorandum I-M 780 and the revised Modification 0009 budget both dated 8/08/07, and as posted on the Port of Anchorage Contract 
Management System. 
2. This modification decreases the Task Order total ceiling from $235,060.47 to $219,715.15, a net decrease of $15,345.32.  The amount obligated under this 
task order remains unchanged.  New CLIN 0003 is hereby created in the amount of $15,345.32 to reflect reallocation of these funds to task order 418.
3. The Period of Performance is hereby extended retroactively from June 30, 2007 to October 15, 2007.

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

08/30/2007

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Wayne Leong

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

FAR 52.243-2 Changes Cost Reimbursement

D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

ALEXANDRIA, VA 22314-1540

Diana Carlson
INTEGRATED CONCEPTS AND RESEARCH CORPORATION
1033  NORTH FAIRFAX STREET SUITE 400

NO.

07/09/2004

DTMA1D03009 TO-204/

3. EFFECTIVE DATE
08/21/2007

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. 
 

(If applicable)

wayne.leong
WWLSign



Line Item 
Summary

PageTitleDocument Number 1 3 1

$49,868.05Total Funding:
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Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

($15,345.32) ($15,345.32)

Change in Delivery Date, Extended Description, Performance Period, Funding, Unit Price
The contractor shall accomplish archeological inspection and monitoring support services in accordance with the Statement of
Work posted on the POA Contract Management System.  This Task Order a cost plus fixed fee task order with a ceiling amount of
$219,715.15, with funding of $34,522.73 obligated under this CLIN and the remaining reallocated from other task orders as set
forth in CLIN 0002.

0001 2004-2005 Archaeological Inspection and
Monitoring Services - Port of Anchorage

0.00 NTE10/15/2007 

(06/26/2004 to 10/15/2007)

Funding Information:
-   - 1750 - 1 - 04 - PA -   - PAB001 - 2523 -  -  -  -  -  -   -   -
-15,345.32

$0.00 $0.00

Change in Delivery Date, Performance Period
Labor and subcontract services of the Native Village of Eklutna to perform archeological inspection services, cultural history
development, and construction of a small display in the Port area.
No new funds are obligated under this CLIN.  Funds in the amount of $185,192.42 are hereby reallocated from Task Order 403 to
this CLIN and this task order.
69X8083-017 1 04 PAC PAC001 180000 2523

0002 Village of Eklutna Services 0.0010/15/2007 

$15,345.32 $15,345.32

This is a New Line
Funds from CLIN 0001 are hereby reallocated to task order 418.

0003 Reallocation of Funds 1.00 LOT

Funding Information:
- 69 - X1750 - 1 - 04 - PA -   - PAB001 - 180000 -   - 2523 -   -
-   -   -   -
15,345.32

$49,868.05

$0.00

$49,868.05Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)



Address Detail
2 3Title

POA Task Order 204

Document Number

TO-204/0009
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Shipping Addresses
Code Detail

400 Seventh Street, SW., Room 7214
DOT/Maritime Administration, MAR-800

Addr:
Org:0001

Attn:
Phone:
Fax: (   )    -     ext.     

(202) 366-4721 ext.     
Margaret D. Blum, Associate Administrator
Washington  DC   20590

Invoice Addresses
Code Detail

400 Seventh Street, SW., Room 7325

Code Detail

Addr: 400 Seventh Street, SW., Room 7325
DOT/Maritime Administration, MAR-330Org:0002DOT/Maritime Administration, MAR-3300001

Addr:
Org:

(   )    -     ext.     Fax:(   )    -     ext.     Fax:
(202) 366-5852 ext.     Phone:(202) 366-5088 ext.     Phone:
John G. Hoban, Director, Office of AccountingAttn:Ruby P. McPhaulAttn:
Washington  DC   20590Washington  DC   20590


