AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page

1 of 2
2. AMENDMENT/MODIFICATION NO. |3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)
0007 07/13/2007
6. ISSUED BY CODE| 00091 7. ADMINISTERED BY (If other than Item 6) CODE|
DOT/Maritime Administration, MAR-380
400 Seventh Street, SW., Room 7310
Washington, DC 20590
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
Diana Carlson
INTEGRATED CONCEPTS AND RESEARCH CORPORATION 9B. DATED (SEE ITEM 11)
1033 NORTH FAIRFAX STREET SUITE 400
ALEXANDRIA, VA 22314-1540 ) 10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA1D03009 / TO-408
) 10B. DATED (SEE ITEM 13)
CODE _* [FACILITY CODE 07/29/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detall

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF

CONTRACTS/ORDERS.
IT MODIEIES THE CONTRACT/QORDER NO. AS DESCRIBED INITEM 14

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
D THE CONTRACT ORDER NO. IN ITEM 10A.

CHECK ONE

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

D C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

FAR 52.243-2 Changes Cost Reimbursement

E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Task Order 408, Modification 0007 is hereby issued to incorporate the following changes:

1. The purpose of this modification is to extend the Task Order Period of Performance and increase funding for additional engineering design efforts. The
additional design efforts were requested by the Port of Anchorage and has caused delays in the construction of the value Yard Roof structure. The additional
cost is for subcontract cost for additional design and engineering services performed by GNE, which were not iincluded in the original scope of work. This
change is reflected in ICRC Memorandum I-M 741 dated 5/31/07 and the Statement of Work, as posted on the Port of Anchorage Contract Management
System.

2. As aresult of these changes the Task Order ceiling amount is changed from $999,328.81 to $1,003,148.02, a net increase of $3,819.21. No new funds are
obligated on this modification; rather, funds in the amount of $3,819.21 are

hereby reallocated from task order 102, program element X000445.

3. The Task Order Period of Performance is extended from March 31, 2007 to July 31, 2007.

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Wayne Leong
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED (16B. United Sﬁy of America /- 16C. DATE SIGNED
v I,
: : : BY W g Z R 07/24/2007
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION Prescribed by GSA FAR (48 CFR)

UNUSABLE 53.243
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Line ltem Document Number Title Page

Summ ary TO-408/0007 Ultra Low Sulfur Diesel Pipeline 20f2

Total Funding: $305,680.55

FYs Fund Budget Org Sub Object Class Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Category
See Line Item(s)
Division Closed FYs Cancelled Fund
Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0001 Pipeline Upgrade Construction 07/31/2007 0.00 JOB $0.00 $0.00

OPTION

(07/29/2005 to 07/31/2007) PERIOD

Change in Delivery Date, Extended Description, Performance Period

The contractor shall perform all work in accordance with the Statement of Work posted on the POA Contract Management
System, to design and build a pipeline system to transport ultra low sulfur diesel fuel from existing valve yard to the existing POL
dock at the POA. This is a Cost Plus Fixed Fee Completion Type Task Order, the ceiling amount for the work is $1,003,148.02.
This CLIN represents partial funding in the amount of $305,680.55, with remaining funds reallcoated from the contract and other
task orders as indicated in CLINs 0002 and 0003. The total of funds obligated under this task order is $305,680.55.

This primiary scope is for construction related activities so the fee for this CPFF Task Order is set at the previously approved rate
of 5%.

0002 Pipeline Upgrade Construction 07/31/2007 0.00 LOT $0.00 $0.00

Change in Delivery Date, Performance Period

Partial Funding of this task order through reallocation of funds from other sources under this contract, as indicated below.
Reallocate $321,804.19 from Task Order 102, Mod 0005, program element 69X1750-9-04-210-X000445-180000-2523-M-4-0445
to this task order; Reallocate $54,547.77 from Task Order 402, Mod 0005, program element
69X1750-9-04-210-X000445-180000-2523-M-4-0445 to this task order; Reallocate $132,809.84 from the base contract, Program
Element 69X8083-017-1-04-PAC-180000-PAC001-2523 to this task order;

The reallocation of funds to this task order under this CLIN totals $509,161.80.
0003 Reallocation of Funds 07/31/2007 0.00 LOT $0.00 $0.00

Change in Delivery Date
Reallocation of funds in the amount of $184,486.46 from Task Order 405, Mod 0001 program element X000545.




Line ltem Document Number Title

This is a New Line
Funds in the amount of $3,819.21 are hereby reallocated to this task order from program element X000445, task order 102.

Funding Information:

-69 - X1750-9-04-210 - - X000445 - 180000 - - 2523 - -
M-4- - 0445 - - -
0.00

Previous Total: $305,680.55
Modification Total:  $0.00

Grand Total: $305,680.55
(Includes Discounts)

Page
Summ ary TO-408/0007 Ultra Low Sulfur Diesel Pipeline 30f2
Total Funding: $305,680.55
FYs Fund Budget Org Sub Object Class Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Category
See Line Item(s)
Division Closed FYs  Cancelled Fund
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0004 Reallocation of fuds 07/31/2007 0.00 $0.00 $0.00




