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1 0 1. CONTRACT ID CODE
 

0002

00093

EMAIL: marad.cr.invoices@dot.gov

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

This MOD increases the Task Order value from $235,430.00 by $231,500.00 to a revised total NTE $466,930.00 and authorizes WO# 1701150- SIDE SHELL
RENEWAL, NO. 1 CARGO HOLD.  The purpose of the work is to repair deteriorated structural steel discovered as per of the required regulatory (ABS & CG) 
inspection of the vessels tanks and hull structure.   Repairs are required in order to complete regulatory certification 

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

05/11/2007

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Wayne Leong

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

IAW G.11 Task Order Reimbursables

D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

,  

DOT/Maritime Administration, CR Acquisition

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

Walnut Creek, CA 94595-1648

 
PATRIOT CONTRACT SERVICES LLC
1661 TICE VALLEY BLVD STE 200

NO.

11/09/2006

DTMA8C05021 PCS21C07003/

3. EFFECTIVE DATE
05/11/2007

4. REQUISITION/PURCHASE REQ. NO.
PRCR0700051

5. PROJECT NO. 
 

(If applicable)

wayne.leong
WWLSign



Line Item 
Summary

PageTitleDocument Number 1 2 1

$466,930.00Total Funding:

PCS21C07003/0002 FRW  - REGULATORY & SUPPORT 11 May 07 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$231,500.00 $231,500.00

Change in Funding, Unit Price
Base year 2, Ship group 21, Ship 3 (CAPE FAREWELL)

FY07 M&R REGULATORY FEES & SUPPORT
PROJECT NO. PCS-FRW07-1003A
ACCOUNT NO. 010-003
The purpose of this project is to provide for all necessary, mandatory and essential phase M regulatory inspections, associated
regulatory fees, subcontractor support, corrective actions and materials directly related to regulatory inspections.  Minor repairs
that are required immediately to complete the regulatory inspection are included; recommendations for repairs that are deferred to
a future date should be added to a REPAIRS Project.

All completed work shall be in compliance with applicable standards as set forth in the Ship Manager contract at C.6.3,
Compliance Documents, and subparagraphs thereto, at the time of acceptance.

(List of Surveys and Inspections)
ABS Fees, annual lay up survey
Cargo Gear, Quintennial Inspection
ABS Fees, Special Survey
Special Survey Machinery, Aux Pumps

0001 CLIN 0203AE - Cost reimbursable items (see
Attachment J-9) individually funded via taks
order

0.00 LOT12/31/2007 

(10/01/2006 to 12/31/2007)

Ref Req No: PRCR0700051

Funding Information:
2007 -   - X4303 - 932 - 40 - FRW0 - 0 - 0000 - 000000 - 70 -
076132 - 40 - FRW0 - 25432 - 6100 - 6600 -
319,730.00

$466,930.00

$231,500.00

$235,430.00Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


