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1 0 1. CONTRACT ID CODE
 

0001

00093

500 POYDRAS ST., ROOM 1223,,

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
70 - 0761 - 32 - 40VIC0 -  - 932 -   - 40VIC00 - 25432 - 00 - 00000000 -  -  -   -   -   -  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

A. The purpose of this modification is to:
(1). Extend the task order end date from 10/01/2007 to 12/31/2007 due to the vessel being deployed to another location, and the original work still need to be 
completed. 
B. The Total Cost remains unchanged at NTE $562,000.00.

END OF MODIFICATION 0001

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

10/12/2007

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Frank Bajowski

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

IAW G.11 - Task Orders - Reimbursable

D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

NEW ORLEANS, LA 70130-3394

DOT/Maritime Administration, CR Acquisition

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

BALA CYNWYD, PA 19004-1496

 
KEYSTONE SHIPPING SERVICES INC
SUITE 600, ONE BALA PLAZA EAST

NO.

03/13/2007

DTMA8C05009 KEY09C07011/

3. EFFECTIVE DATE
10/12/2007

4. REQUISITION/PURCHASE REQ. NO.
PRCR0700132

5. PROJECT NO. 
 

(If applicable)

frank.bajowski
FB Signature



Line Item 
Summary

PageTitleDocument Number 1 3 2

$562,000.00Total Funding:

KEY09C07011/0001 VIC-APPROVED IMPRV/REPL 12 Oct 07 2 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$0.00 $0.00

Change in Delivery Date, Performance Period

Base year 2, Ship group 9, Ship 1 (CAPE VICTORY)

FY07 M&R APPROVED IMPROVEMENTS/REPLACEMENTS A
PROJECT NO. KEY-VIC07-1007A
ACCOUNT NO. 010-007
The purpose of this project is to accomplish MARAD approved specific work items for improvements, upgrades and equipment
replacements on the approved ship's business plan, as identified below:

The work to be completed under this funding item includes replacement of any equipment contained in the vessel's equipment
configuration listing or the modification of any structure or system requiring regulatory approval.  Each work item has a
Configuration or Allowance Change Request attached.  All completed work shall be in compliance with applicable standards as
set forth in the Ship Manager contract at C.6.3, Compliance Documents, and subparagraphs thereto, at the time of acceptance.

(Work Item List with Configuration and/or Allowance Change Requests)

(Minimum requirement: Each work item in the list must have a descriptive title and a summary paragraph description of the
requirement.)

0001 CLIN 0201AE - Cost reimbursable items (see
Attachment J-9) individually funded via task
order

0.00 LOT

(03/19/2007 to 12/31/2007)

Ref Req No: PRCR0700132



Line Item 
Summary

PageTitleDocument Number 1 3 2

$562,000.00Total Funding:

KEY09C07011/0001 VIC-APPROVED IMPRV/REPL 12 Oct 07 3 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$0.00 $0.00

Change in Delivery Date, Extended Description, Performance Period
WO 1300665 - Spar Deck Blasting and Coating - $180,000.00
This item describes the requirements to high-pressure wash, blast and paint the entire underside of the vessels spardeck from the
deckhouse aft to frame 190 forward (including all piping, fixtures, ramp and supporting structure).
Scheduled Start 4/2/2007  Scheduled Completion 12/31/2007

WO 1300666 - Fiberglass Louvers Crop and Replace - $28,100.00
The intent of this item is to remove the existing wasted mild steel louvers located on the P/S side shell in way of the engine room
ventilation/fire damper intakes and fabricate new SS Louver adaptors to install fiberglass louvers.
Scheduled Start 6/4/2007 Scheduled Completion 12/31/2007

WO 1300675 - Oily Water Seperator System Replace - $136,400.00
The intent of this item is to remove the existing OWS System and to install an owner furnished Alfa Laval EcoStream oily water
cleaning system.
Scheduled Start 3/19/2007 Scheduled Completion 12/31/2007

WO 1300690 - Cascade Air System Installation - $27,500.00
The intent of this item is to install a new ASTM Cascade Bottle System and Fill Station to fill SCBA Bottles on demand in the
vessels CO2 Room.
Scheduled Start 4/2/2007  Scheduled Completion 12/31/2007

WO 1399684 - Stern Ramp Control System Upgrade - $190,000.00
The intent of this item is to improve stern ramp operation and reliability by replacing the existing relay logic control system with an
integrated PLC System.
Scheduled Start 4/2/2007 Scheduled Completion 12/31/2007

0001AA DESCRIPTION OF WORK 0.00

(03/19/2007 to 12/31/2007)

Ref Req No: PRCR0700132

$562,000.00

$0.00

$562,000.00Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


