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1 0 1. CONTRACT ID CODE
 

0003

00091

400 Seventh Street, SW., Room 7310 1200 New Jersey Ave., SE MAR380, W28-201

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

A. The purpose of this modification is to:
(1). Extend the task order end date from 9/30/2007 to 12/31/2007 due to the vessel being deployed to another location, and the original work still need to be 
completed. 
B. The Total Cost remains unchanged at NTE $367,877.44.

END OF MODIFICATION 0003

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

10/12/2007

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Frank Bajowski

00091

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

IAW G.11 - Task Orders - Reimbursable

D.  OTHER (Specify type of modification and authority)

Page
1 of 2

2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590 Washington, DC 20590

DOT/Maritime Administration, MAR-380 DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

BALA CYNWYD, PA 19004-1496

 
KEYSTONE SHIPPING SERVICES INC
SUITE 600, ONE BALA PLAZA EAST

NO.

05/17/2007

DTMA8C05009 KEY09C07015/

3. EFFECTIVE DATE
10/12/2007

4. REQUISITION/PURCHASE REQ. NO.
PRCR0700151

5. PROJECT NO. 
KEY-VIC07-2001A

(If applicable)

frank.bajowski
FB Signature



Line Item 
Summary

PageTitleDocument Number 1 2 1

$367,877.44Total Funding:

KEY09C07015/0003 VIC -TURBO ACTIV REIMBS 12 Oct 07 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$0.00 $0.00

Change in Delivery Date, Performance Period
Base year 2, Ship group 9, Ship 1 (CAPE VICTORY)

FY07 ACTIVATION
PROJECT NO.  KEY-VIC07-2001A
ACCOUNT NO.  020-001
The purpose of this project is to provide for the activation of the vessel as  to prepare for operation in support of TURBO
ACTIVATION 07-2.

The work allowed to be completed under this project includes crew wages, transportation and overtime; vessel support services
including material handling, boiler water, donkey boiler, crane service, oil boom deployment, etc.; technical representatives and
services including, thermography, vibration analysis, automation, engine diagnostics, communications, navigation, performance
testing, etc.; agent fees; stores for steward, engine and deck department; tug assist, pilots and line handlers; laundry and cleaning
services, waste disposal; and minor repairs required to activate, operate and deactivate the vessel.

If there is an operational period under MSC OPCON following activation, there will be additional projects for the operational
period.  Upon turnover/ acceptance of the vessel back to marad, the deactivation activities are included in this project.

All completed work shall be in compliance with applicable standards as set forth in the Ship Manager contract at C.6.3,
Compliance Documents, and subparagraphs thereto, at the time of acceptance.

0001 CLIN 0201AE - Cost reimbursable items (see
Attachment J-9) individually funded via task
order

0.00 LOT

(05/17/2007 to 12/31/2007)

Ref Req No: PRCR0700151

$367,877.44

$0.00

$367,877.44Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


