
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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1 0 1. CONTRACT ID CODE
 

0001

N00033

914 Charles Morris Court, S.E.

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
2009 -   - X4303 - RRF - 9 - 32FS -   - BEL00 -   - 70 - 096132 - FS - BEL0 - 25432 - 6100 - 6600 -  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

This modification is issued to:

(A) Add service request nos. SR 3000495 - Install VC Injection System on P/S Boilers, SR 3800321 - Unrep Stations Study & Equipment Removal, SR 
3800330 - Re-tile Crew Mess, Remove Carpet/Tile State Rooms, SR 3800341 - Renew Ice Machine in Officers' Mess, SR 3800353 - Main Motor Winding 
Heaters, SR 3800354 - Slop Tank Study for Increasing Vessel Capability, SR 3800358 - K.W. Meter Installation and SR 3800361 - Sewage System Study for 
Increasing Ships Capability, and
(B) Provide additional funding in the amount of $126,000.00.

Total cost of Task Order not to exceed $286,000.00.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

01/13/2009

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Barbara A. Gillum

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

IAW with G.4 Task Order - Reimbursables

D.  OTHER (Specify type of modification and authority)

Page
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20398-5540

Military Sealift Command, N1033/PM5

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

NORFOLK, VA 23510-2126

 
MAERSK LINE, LIMITED
ONE COMMERCIAL PL 20TH FL

NO.

11/25/2008

N033C055340 MLL40G09012/

3. EFFECTIVE DATE
01/13/2009

4. REQUISITION/PURCHASE REQ. NO.
See Lines

5. PROJECT NO. 
 

(If applicable)

Barbara.gillum
BGSign



Line Item 
Summary

PageTitleDocument Number 1 3 2

$286,000.00Total Funding:

MLL40G09012/0001 BEL-FY09 APPVD IMPVMTS/REPLCMTS 13 Jan 09 2 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$126,000.00 $126,000.00

Change in Funding, Unit Price
(See Attachment J-9 individually funded via task order)

FY09 M&R Approved Improvements/Replacements A
Project Number: MLL-BEL09-1007A
Account Number: 010-007

The purpose of this project is to accomplish MARAD approved specific work items for improvements, upgrades, and equipment
replacements on the approved ships' business plan, as identified below.  All completed work shall be in compliance with
applicable standards as set forth in the FSS Operating Contract at Section J-34 TE-2, Compliance Documents, and
subparagraphs thereto, at the time of acceptance.

Work Item List Attached

0001 CLIN 3008AA - Cost Reimbursable Items 0.00 LOT

(11/26/2008 to 10/31/2009)

Ref Req No: PRCR0900087

Funding Information:
2009 -   - X4303 - RRF - 9 - 32FS -   - BEL00 -   - 70 - 096132 -
FS - BEL0 - 25432 - 6100 - 6600 -
126,000.00



Line Item 
Summary

PageTitleDocument Number 1 3 2

$286,000.00Total Funding:

MLL40G09012/0001 BEL-FY09 APPVD IMPVMTS/REPLCMTS 13 Jan 09 3 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$0.00 $0.00

Change in Extended Description
FY09 M&R Approved Improvements/Replacements A
Project Number: MLL-BEL09-1007A
Account Number: 010-007

SR 3800414 - Upgrade Leslie Control Stations
The intent of this SR is to provide labor and materials to upgrade thirty-two (32) Leslie Control stations in the Port and Stud
engine rooms.  The new systems will be able to hold the required pressure of the control loop and greatly increase the efficiency
of the steam usage at each listed station.

SR 3000495, INSTALL VCI INJECTION SYSTEM ON P/S BOILER.  THE INTENT OF THIS WORK IS TO CROP AND INSERT
FITTINGS/PIPE IN BOILER DRAIN LINES TO FACILLITATE INJECTION OF BOILER LAY-UP MATERIAL.

SR 3800321, UNREP STATIIONS STUDY AND EQUIPMENT REMOVAL.  THE INTENT OF THIS WORK IS TO REMOVE PORT
AND STBD UNDERWAY      REPLENISHMENT TRANSFER STATION BOOM STANCHIONS AND SUPPORTS.

SR 3800330, RE-TILE CREWS MESS, REMOVE CARPET/ TILE STATE ROOMS.  THE PURPOSE OF THIS WORK IS TO
REMOVE CARPETING & REPLACE WITH VINYL TILES IN ELEVEN FWD HOUSE FOS'CLE DECK STATE ROOMS, AND ONE
FOS'CLE DECK CREW LOUNGE, ALSO REPLACE TILES ON FOS'CLE DECK PASSAGEWAYS.

SR 3800341, RENEW ICE MACHINE IN OFFICERS MESS.  THE INTENT OF THIS SR IS TO PROVIDE AND INSTALL NEW
ICE MACHINE IN OFFICERS MESSROOM.

SR 3800353 MAIN MOTOR WINDING HEATERS.  THE  INTENT OF THIS SR IS TO FURNISH & INSTALL EXTERNAL
ELECTRIC BAND HEATERS ON MAIN MOTORS IN ENGINE ROOM.

SR 3800354, SLOP TANK STUDY FOR INCREASING VESSEL CAPABILITY.  THE INTENT OF THIS WORK IS TO PROVIDE
PROFESSIONAL ENGINEERING      SERVICES TO DETERMINE FEASIBILITY OF INCREASING SLOP TANK HOLDING
CAPABILITIES.

SR 3800358, K.W METER INSTALLATION.  THE INTENT OF THIS WORK IS FOR THE INSTALLATION OF A DIGITAL OR
ANALOG KILO-WATT HOUR METER TO BE INSTALLED ON VESSEL SHORE POWER BUS.

0001AA Work Item List 0.00

(11/26/2008 to 10/31/2009)

$0.00 $0.00

This is a New Line
SR 3800361, SEWAGE SYSTEM STUDY FOR INCREASING SHIPS CAPABILITY.  THE INTENT OF THIS SR IS TO PROVIDE
SERVICE OF NAVAL ARCHITECT/MARINE ENGINEERING PERSONNEL TO CONDUCT FEASIBILITY SURVEY TO
INCREASE MARINE SANITATION DEVICE HOLDING CAPABILITY.

0001AB Work Item List (Continued) 0.00

(11/26/2008 to 10/31/2009)

$286,000.00

$126,000.00

$160,000.00Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


