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Line Item 
Summary

PageTitleDocument Number 1 2 1

$82,113.29Total Funding:

CLS28W03003/0003 CLS28W03003 CLOSEOUT 31 Mar 08 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

CAPE INTREPID
CLIN  3001AL    GROUP 28   PHASE  4  WO 39A2

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$0.00 $0.00

Change in Funding
DUE TO MISSION CHANGES UNDER OPERATION ENDURING FREEDOM FUNDING IS DECREASED BY $252,000 FOR
REPAIRS AS OUTLINED IN THE MARTS DSN LISTING.

THE OWN STAFF PORTION IS ESTIMATED TO BE DECREASED BY ($10,000) FOR DSN G132A.

PO PORTION:  $ 83,000
OS PORTION:  $ 0
TOTAL********$ 83,000

G102A  FY03  QUADRENNIAL CARGO GEAR SURVEY
G115A  ANNUAL REGULATORY SURVEYS (FY03)
G121A  BIENNIAL REGULATORY REQUIREMENTS (FY03)
G124A  FIVE (5) YEAR SURVEYS/INSPECTIONS (FY03)
G132A  ROS PHASE IV SUPPORT (FY03)
G133A  ROS VESSEL BUNKERS/FUELS (FY03)

0001 Reimbursable Items/DECREASE 0.00 JOB09/30/2003 

Ref Req No: WRSF_10300145

Funding Information:
- 69 - X4303  - 9 - 03 - 33 -   - 40INT0 - 4100 -  - 254S -  - 0333
- 00V6 - 1 -   - 39
-886.71

($886.71) ($886.71)

This is a New Line

0001AA DEOBLIGATE AND CLOSE 1.00

$82,113.29

($886.71)

$83,000.00

E-DISTRIBUTION: SM/COTR/CO/FINANCE

Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)




