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1 0 1. CONTRACT ID CODE
 

0006

00091

1200 New Jersey Ave SE, MAR380 W28-201

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

is not,   X 1

This modification is being issued to increased funding in the amount of $81,931.94 for the following:

Additional Concrete Quantities for Thickened Edges - $19,601.00
Additional Concrete Quantities for Slab Removal - $10,418.00
Reinforcement of theTrench Drain - $15,857.00
Additional Effort at the Wharf Front - $13,024.00
Requested changes to the Title Block - $1,764.00
Additional work to include Electrical Conductors - $9,788.00
Replacement of the Pressure Release Valve - $1,479.94

All other terms and conditions of the contract remain the same.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

12/02/2009

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Delores Bryant

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

Mutual Agreement Between the Parties

D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

Honolulu, HI 96814--380

Akimeka,LLC
1600 Kapiolani Blvd.,Suite 530

NO. DTMA1C08032

3. EFFECTIVE DATE
12/02/2009

4. REQUISITION/PURCHASE REQ. NO.
See Lines

5. PROJECT NO. 
 

(If applicable)

delores.bryant
DB Signature



Line Item 
Summary

PageTitleDocument Number 1 3 1

$3,305,709.19Total Funding:

DTMA1C08032/0006 Hawaii Harbors Project 02 Dec 09 2 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$81,931.94 $81,931.94

This is a New Line

0007 Increase funding 1.00

Funding Information:
-   - 70X - 1750HPI -   - 2010 -   - 1HPICSV - 5000000 -   -
150000 - 25 - 305 - 6100 -   -   - 6600
81,931.94

$3,305,709.19

$81,931.94

$3,223,777.25Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)



Address Detail
2 3Title

Hawaii Harbors Project

Document Number

DTMA1C08032/0006

Page
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Shipping Addresses
Code Detail Code Detail

Addr: 1200 New Jersey Ave, SE 
MAR810 W28-201

1200 New Jersey Ave., SE MAR510, W28-201 
DOT/Maritime Administration, MAR-510 DOT/Maritime Administration, MAR-810Org:

Addr:
Org: 00020001

Attn:
Phone:
Fax: (   )    -     ext.     Fax: (   )    -     ext.     

(202) 366-5474 ext.     Phone: (202) 366-5076 ext.     
Richard L. Walker, Director, Intermodal Developme Attn: Bob Bouchard, COTR; Intermodal Transp. Spec.
Washington  DC   20590 Washington  DC   20590

Invoice Addresses
Code Detail

MARAD A/P Branch, AMZ-150 PO Box 25710

Code Detail

Addr: MARAD A/P Branch, AMZ-150 PO Box 25710
DOT/ Enterprise Services Center (ESC) OFO/FAA,  Org:0002DOT/  Enterprise Services Center (ESC) OFO/FAA,0001

Addr:
Org:

(405) 954-9573 ext.     Fax:(405) 954-1270 ext.     Fax:
(405) 954-2063 ext.     Phone:(405) 954-1693 ext.     Phone:
Tammy Curnett, Lead Accounting TechnicianAttn:Christy Remington, Accounting TechnicianAttn:
Oklahoma City  OK   73125Oklahoma City  OK   73125


