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1 0 1. CONTRACT ID CODE
 

0004

00094

201 Mission Street, Suite 1800

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

MODIFICATION 0004 REVERSES THE ACTION TAKEN ON MODIFICATION 0003 WHICH CLOSED THE TASK ORDER IN ERROR.  

FROM: $59,962.45
BY:   $145,037.55
TO:   $205,000.00

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

07/14/2010

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Patricia L. Etridge

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

D.  OTHER (Specify type of modification and authority)

Page
1 of 2

2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

San Francisco, CA 94105-1905

DOT/Maritime Administration, WR Acquisition

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

MOORESTOWN, NJ 08057-4701

 
Interocean American Shipping Corporation
302 HARPER DR STE 200

NO.

01/30/2009

DTMA1H05006 GA5IAS09014/

3. EFFECTIVE DATE
07/13/2010

4. REQUISITION/PURCHASE REQ. NO.
See Lines

5. PROJECT NO. 
 

(If applicable)

patricia.etridge
PESign



Line Item 
Summary

PageTitleDocument Number 1 2 1

$205,000.00Total Funding:

GA5IAS09014/0004 GA5IAS09014 PTK CLOSE 13 Jul 10 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

PTK09 M&R REGULATORY FEE/SUPPORT IAS-PTK09-1003A.
PRWR0900022 0002 EXT PP SEP10

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$145,037.55 $145,037.55

Change in Extended Description, Funding, Unit Price
MOD0003 DEOBLIGATE AND CLOSE

MOD0004 PREVIOUS MOD CLOSED TASK ORDER IN ERROR AND ACTION TAKEN IS REVERSED.
FROM: $59,962.45
BY:   $144,037.55
TO:   $205,000.00

0001 PTK09 M&R REGULATORY
FEES/SUPPORT

0.00 LOT

Ref Req No: PRWR0900022

Funding Information:
2009 -   - X4303 - SPR 808 - 27 - PZPA - T - 0000 - 000000 -
70 - 0827 PZ - PA - T000 - 25431 -   -   -
145,037.55

$205,000.00

$145,037.55

$59,962.45

DIST: GAA/COTR/CO/FCO

Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


