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MODIFICATION AUTHORITY:  Changes 
     
DESCRIPTION:  
 
This modification is being issued to delete two vessel work items from Phase VI and to 
apply the funding decrease to a new task (Phase VII) to this Cooperative Agreement. 
 

1. Remove additional piping modification (Item #5 of draft estimate dated 3/21/11 in 
the amount of $147,750.00 and ballast pumping system flow optimization (Item 
#6 of draft estimated dated 3/21/11 in the amount of $133,700.00.  Additional 
piping modification @ $146,750, ballast pumping from optimization @ $133,700 
are total funds to be deducted from Phase VI and to be applied to the new work 
item under (Phase VII) in the amount of $280,450.  The remaining funds in phase 
VI for the vessel upgrades are $452,240.00. 

 
2.  New Phase (Phase VII) is as follows:  Establish Research Institute and Marine  

Vessel Sustainability Center (total cost for this phase is $469,000 using $280,450 
of funds deducted from Phase VI and the additional funding in the amount of 
$188,550 added by this modification. 



 
All other terms and conditions of the Cooperative Agreement remain unchanged. 
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