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1 0 1. CONTRACT ID CODE
 

0001

00091

1200 New Jersey Ave SE, MAR380 W26-429

FACILITY CODECODE S

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

09/28/2010

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Wayne Leong

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

FAR 52.243-2 Changes Cost Reimbursement

D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

ALEXANDRIA, VA 22303-1400

 
INTEGRATED CONCEPTS AND RESEARCH CORPORATION
2550 Huntington Avenue,Suite 109

NO.

03/01/2010

DTMA1D08012 TO-3406/

3. EFFECTIVE DATE
09/10/2010

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. 
 

(If applicable)

Wayne.Leong
Wayne



Line Item 
Summary

PageTitleDocument Number 1 3 1

$2,072,619.30Total Funding:

TO-3406/0001 2010 Const and Tech Support 27 Sep 10 2 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$1,048,992.06 $1,048,992.06

Change in Extended Description, Funding, Unit Price
The contractor shall provide all work in accordance with the Statement of work posted on the POA Contract Management System
to provide Construction and Technical Support during the 2010 construction activities in support of the Port of Anchorage
Intermodal Expansion Project.

This task order provides construction support; construction quality assurance, inspection and subsurface inspection support;
surveying support; and environmental monitoring and compliance support.  The period of performance for this Task Order is from
March 1, 2010  through December 31, 2010.

Funds in the amount of $2,038,320.64 shall be obligated to this Task Order inclusive of base fee of $78,396.95; the award fee
pool is covered in CLIN 0002.

0001 2010 PIEP Construction and Technical
Support Services

0.00 LOT12/31/2010 

(03/01/2010 to 12/31/2010)

Funding Information:
2010 - 70 - X85470 -  005POA -   - CON5 - 00 - 000015 - 0001
- 25 - 305 61 - 00 - 6600 - 11N -  -  - 10468
1,048,992.06

$34,298.66 $34,298.66

This is a New Line
Maximum Amount of Award Fee Available on this Task Order

0002 Award Fee Pool 1.00 LOT12/31/2010 

Funding Information:
2010 - 70 - X85470 -  005POA -   - CON5 - 00 - 000015 - 0001
- 25 - 305 61 - 00 - 6600 - 11N -  -  - 10468
34,298.66

$2,072,619.30

$1,083,290.72

$989,328.58Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)



Address Detail
2 3Title

2010 Const and Tech Support

Document Number

TO-3406/0001

Page

3 of 3

Shipping Addresses
Code Detail

1200 New Jersey Ave., SE MAR830, W28-201 
DOT/Maritime Administration, MAR-830

Addr:
Org:0001

Attn:
Phone:
Fax: (   )    -     ext.     

(202) 366-2320 ext.     
Susan Lee, COTR; Transportatn Specialist
Washington  DC   20590

Invoice Addresses
Code Detail

MARAD A/P Branch, AMZ-150 PO Box 25710

Code Detail

Addr: 400 Seventh Street, SW., Room 7325
DOT/Maritime Administration, MAR-330Org:0002DOT/ Enterprise Services Center (ESC) OFO/FAA, 0001

Addr:
Org:

(   )    -     ext.     Fax:(405) 954-9573 ext.     Fax:
(202) 366-5088 ext.     Phone:(405) 954-2063 ext.     Phone:
Ruby P. McPhaulAttn:Tammy Curnett, Lead Accounting TechnicianAttn:
Washington  DC   20590Oklahoma City  OK   73125



DTMA1D08012 
Task Order 3406 Modification 0001 

  
Task Order 3406 Modification 0001 is hereby incorporated to update the Task Order budget estimates, provide 
remaining incremental funding, add new scope for off-site inspection of galvanized steel sheet pile and well as 
construction administration services in support of the planned North End Dock Cap and utility work and 
funding for the Award Fee Pool. 

  
1.  This Modification includes the following changes:  
  

• Additional scope with funding in the amount of $13,096.53, including ICRC base and award fees, is 
added for field supplies and materials for (CLIN 1) quality assurance and maintaining the Storm Water 
Pollution Prevention Plan (SWPPP) across the construction site.  Confirms approval to proceed with 
these purchases not to exceed (NTE) $12,070.00 granted 9/10/2010. 

  
• Additional funding in the amount $141,344.91, including ICRC base and award fees is added for (CLIN 

2) construction quality assurance within during 2010 by Dowl HKM.  Confirms approval of Dowl HKM 
Change Order #13, extending the subcontract period of performance from 6/30/2010 to 12/31/2010, , 
granted 6/30/2010. Confirms approval to proceed with these efforts (NTE) $130,260.00 granted 
9/10/2010. 

  
• Reallocates existing funding among subcontracts within CLIN 2 as noted below  

  
Reduce Construction Administration Support – ShawGBB, funding by $90,000.00 and reallocate 
to Construction Administration Support - PND.  
  
Reduce Construction Administration Support – Coffman, funding by $25,000.00 and reallocate 
to Construction Administration Support -PND.  
  
Increase PND Engineers funding by $115,000.00 ($90,000.00 + $25,000.00) for additional 
construction administration support due to changes in 2010 requirements.  
  
(Reallocations do not impact either ICRC base or award fees) 
  

• Additional funding in the amount of $101,682.39, including ICRC base and award fees is added based 
on an increased level of effort (CLIN 2) for additional dive inspections of sheet pile bulkhead, and 
support, analysis, recommendations, and reporting by PND.  Confirms approval to proceed with these 
efforts NTE $100,000.00 granted 8/13/2010. 

  
• Additional funding in the amount of $563,262.61, including ICRC base and award fees is added based 

on an increased level of effort for (CLIN 2) construction administration support during 2010 by PND.  
Confirms consent of Subcontract Change Order 4 granted 9/10/2010, NTE $450,000.00, later increased 
to $519,089.00. 

  
• Additional funding in the amount $24,946.41, including ICRC base and award fees is added for the full 

funding for (CLIN 2) construction administration support during 2010 by Shaw/GBB.  Confirms 
approval to proceed with these efforts NTE $22,990.00 granted 9/24/2010.  

  
• Reduces the funding in the amount of $36,106.65, including ICRC base and award fees for (CLIN 2) 

downscoping of construction administration support during 2010 by Coffman Engineers. 
  



DTMA1D08012 
Task Order 3406 Modification 0001 

  
• Additional funding in the amount of $104,615.64, including ICRC base and award fees for (CLIN 2) is 

added for construction administration support by Dowl HKM during 2010.  Confirms approval to 
proceed with the above tasks granted 9/10/2010. 
  

• Additional funding in the amount $15,117.59, including ICRC base and award fees is added for (CLIN 
2) off-site steel/galvanizing inspections by Metalab.  Confirms approval to proceed with these efforts 
NTE $13,392.00 granted 9/10/2010. 

  
• Additional funding in the amount of $87,307.32, including ICRC base and award fees is added for 

(CLIN 3) professional surveying services by McClintock.  Confirms approval to proceed with this task 
NTE $80,461.00 granted 9/10/10. 

  
• Additional funding in the amount of $42,474.00, including ICRC base and award fees is added for 

(CLIN 4) environmental services by Tutka.  This includes Subcontract Change Order #7 for liquid 
sample collection and analysis approved 7/14 2010.  Confirms approval to proceed with this task NTE 
$39,143.00 granted 9/24/10. 

  
• Additional funding in the amount of $16,647.36 for the Award Fee Pool accrued prior to Modification 

0001. 
  
2.  The 4% base fee was recalculated and increased $40,345.85, from $38,051.10 to $78,396.95.  The 1.75% award 
fee also was recalculated and increased by $17,651.31, from $16,647.36 to $34,298.66.  Both are included in the 
budget for this Task Order. 
  
3.  The total funded budget for the Task Order is increased by $1,083,290.72 from $989,328.58 to 
$2,072,619.30, including ICRC fees and profit. 
  
4.  These changes are reflected in ICRC Memorandum I-M 3271 dated 9/03/10, the Task Order 3406 
Modification 0001 Budget and Statement of Work as well as other associated documents all posted on the Port 
of Anchorage Contract Management System. 
  
All other terms and conditions remain unchanged 
 


