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Line Item 
Summary

PageTitleDocument Number 1 4 1

$326,885.67Total Funding:

TO100151001/0001 Hawaii Pier 2 Passenger Terminal 28 Apr 10 2 of 4

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$61,779.45 $61,779.45

This is a New Line
Hawaii Port Infrastructure Expansion Project -  Funds shall be obligated to Task Order 100151001 Mod 0001 to correspond with
the additional effort undertaken in this modification.

0002 Hawaii Pier 2 Task Order Additional Funding. 1.00 JOB

Ref Req No: PR500100021

Funding Information:
2010 -   - 70X175 - HPI1HPI - CS - V500 - 00 - 00150000 -   -
-   -   -   - 25305 - 6100 - 6600 -
61,779.45

$326,885.67

$61,779.45

$265,106.22Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)
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SECTION A -- SOLICITATION/CONTRACT FORM  
 
 
A.1 SUMMARY OF CHANGES 
 
 
   
 
 
 
  


