
AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page
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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
0001 07/02/2010 See Lines

CODE I 000926. ISSUED BY 7. ADMINISTERED BY (If other than Item 6) CODEI 00092
DOT/Maritime Administration, Atlantic Division Acquisition DOT/Maritime Administration, Atlantic Division Acquisition
Office of Acquisition, MRG-7200,7737 Hampton Boulevard, Building 19, Suite Office of Acquisition, MRG-7200,7737 Hampton Boulevard, Building 19, Suite
300 300

Norfolk. VA 23505 Norfolk, VA 23505

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) — 9A. AMENDMENT OF SOLICITATION NO.

COLONNA’S SHIP YARD, INCORPORATED — 9B. DATED (SEE ITEM 11)
400 E INDIAN RIVER RD —

NORFOLK, VA 23523-1 799 (X)
iDA. MODIFICATION OF CONTRACT/ORDER

NO. DTMA2P1O11O

(X) lOB. DATED (SEE ITEM 13)

CODE *
IFACILITY CODE — 06/08/2010

ii. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers El is extended, El is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning

________

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT AflflICICQ TI-IC r—nKIToAr’Tlnonco KIfl AC CCflIZIDCfl PI ITCA nA

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
THE CONTRACT ORDER NO. IN ITEM bA.

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
vfl

BILATERAL AGREEMENT

D. OTHER (Spec/ fype of mod/f/cat/on and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings; including so/ic/fat/on/contract subject matter where feasible.)

FS-2D9 MULBERRY ISLAND DRYDOCKING

Modification issued to increase funding to for Supplemental Labor and Supplemental material needed to cover unexpected repairs found after drydocking of
vessel. All required repairs are within scope of the Statement of Work and as per Condition Reports #1-6, 12, 14-17, 19 and 20 and for the agreed upon
discounted price of $330,000.00. Performance period has been changed to reflect vessel’s delivery date to Contractor and extended through July 26, 2010.

Except as provided herein, all terms and conditions ot the document referenced in Item 9A or iDA, as heretofore changed, remains unchanged and in tull torce and effect.

iSA. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
‘ SobOCinski, VP ContraCts Monique Leake

15B CO C OR/OFFEROR 15C. DATE SIGNED i6B. United States of America 16C. DATE SIGNED
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UNUSABLE
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New Stamp
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Line Item Document Number Title Page

Summary DTMA2P1O1 10/0001 FS-209 Drydocking 2 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub ProjlJob No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

DUNS #003174273

COTR is Martin Walker; Phone Number: 757-887-3233 Xli

0001 FS-209 Drydocking 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

Complete the drydocking of the FS-209 as per the attached DID Statement of Work. Work to be completed 30-days after award.
ef Req No: PRSAR1003O5

0002 COMPARTMENT CLEANING 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0003 OILY WATER DISPOSAL 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0004 MARINE CHEMIST TESTING 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0005 ULTRASONIC HULL SURVEY 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.
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Summary DTMA2P1O11O/0001 FS-209Drydocking 3 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub ProjlJob No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0006 PROPELLER & PROPELLER SHAFT 0.00 JOB $0.00 $0.00
REMOVAL

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0007 SEA VALVES 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0008 SEA CHESTS 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0009 RUDDER INSPECTION 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0010 ENGINE/SHAFTALIGNMENT 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.
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Summary DTMA2P1O1 10/0001 FS-209 Drydocking 4 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0011 INSPECT AND TEST AIR RECEIVERS 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0012 SPUD REPAIRS 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0013 SPUD CABLE SHEAVES 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0014 FENDER SYSTEM INSTALLATION 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

LINE ITEM REMOVED.

0015 FUEL TAN CLEANING AND INSPECTION 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.
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Summary DTMA2P1OI 10/0001 FS-209 Drydocking 5 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub ProjlJob No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0016 GENERAL DAY TANKS CLEANING AND 0.00 JOB $0.00 $0.00
INSPECTION

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0017 MAIN ENGINE DAY TANKS CLEANING AND 0.00 JOB $0.00 $0.00
INSPECTION

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0018 WATERTANKINSPECTION 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0019 ENGINE AND BOILER EXHAUST SYSTEM 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

LINE ITEM REMOVED

0020 HEAT EXCHANGER RECONDITIONING 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.
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Summary DTMA2P1O1 10/0001 FS-209 Drydocking 6 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0021 GENERATO RAW WATER PIPING 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

LINE ITEM REMOVED

0022 INSTALL DEPTH SOUNDER TRANSDUCER 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0023 IMPRESSED CURRENT CATHODIC 0.00 JOB $0.00 $0.00
PROTECTION

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0024 HULL CLEANING AND COATING 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0025 OPTIONAL LINE ITEMS 0.00 NSP $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period
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Summary DTMA2PIO1 10/0001 FS-209 Drydocking 7 of 13

Total Funding: $764,518.00

FYS Fund Budget Org Sub Object Class Sub Program Cost Org Sub ProjlJob No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0025AA DECK CLEANING, SANDBLASTING AND 0.00 JOB $0.00 $0.00
PAINTING

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AB DECKHOUSE CLEANING, SANDBLASTING 0.00 JOB $0.00 $0.00
AND PAINTING

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AC PROPELLER RECONDITIONING 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AD COUPLING BOLTS 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AE STERN TUBE AND STRUT BEARINGS 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.
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Summary DTMA2PIO1 10/0001 FS-209 Drydocking 8 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0025AF STEERING RUDDER STOCK RE-SLEEVING 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0025AG STEERING RUDDER TUBE BUSHING 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0025AH STEERING HYDRAULIC UNITS 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025A1 STEERING CONTROLS 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AJ STEERING CONTROLS 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

DUPLICATE LINE ITEM (See 0025AI)
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Summary DTMA2P1OI 10/0001 FS-209 Drydocking 9 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj!Job No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0025AK SHEAVE SUPPORT STRAIGHTENING 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

0025AL SPUD SHEAVE PIN 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AM LARGE GUIDE SHEAVE PIN 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AN SMALL GUIDE SHEAVE PIN 0.00 JOB $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025A0 STACK PLATING 0.00 EA $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.
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Summary DTMA2P1O1 10/0001 FS-209 Drydocking 10 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0025AP 1/4’ PLATE INSERTS 0.00 LBS $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AQ 5/16 PLATE INSERTS 0.00 LBS $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AR 3/8 PLATE INSERTS 0.00 LBS $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0025A5 3/8’ KNUCKLE PLATE 0.00 LBS $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AT SHAPES OF VARIOUS 0.00 LBS $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.
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Summary DTMA2P1OIIO/0001 FS-209Drydocking 11 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0025AU BRACKETS OF VARIOUS 0.00 LBS $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AV 1/4 WELDS 0.00 FT $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0025AW 5/16 WELDS 0.00 FT $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0025AX 3/8 WELDS 0.00 FT $0.00 $0.00

(06/15/2010 to 07/26/201 0)
Change in Performance Period

See attached SOW.

0025AY CRANE ACCUMULATORS 0.00 EA $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.
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Summary DTMA2P1O1 10/0001 FS-209 Drydocking 12 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0025AZ GAUGES 0.00 EA $0.00 $0.00

(06/15/2010 to 07/26/2010)
Change in Performance Period

See attached SOW.

0026 SUPPLEMENTAL LABOR 5,759.00 MH $46.00 $264,914.00

(06/15/2010 to 07/26/2010)
Change in Performance Period, Quantity, Funding

The Supplemental Labor rate shall be a yard-wide composite labor rate and include all management, supervision, overhead,
G&A; profit on labor, materials and subcontract costs; overtime, quality assurance, delay and disruption, bonding and insurance.
The yard-wide composite rate bid by the Contractor shall be binding during the entire period of this contract for all supplemental
work which cannot be accurately described at this time and is not included in other CLINs.

Funding Information:
-2010-X4303-RRF971-76-FCMO-0-0000-000000-70
-106171 -76- FCMO -25421 -6100-6600-
264,914.00



Line Item Document Number Title Page

Summary DTMA2PIO1 10/0001 FS-209 Drydocking 13 of 13

Total Funding: $764,518.00

FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub ProjlJob No. Sub Reporting Category

See Line Item(s)
Division Closed FYs Cancelled Fund

Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity Issue Unit Price Total Cost

0027 SUPPLEMENTAL MATERIAL 0.00 JOB $35,886.00 $35,886.00

(06/15/2010 to 07/26/2010)
Change in Performance Period, Funding, Unit Price

THIS IS A NOT TO EXCEED AMOUNT

The allowance for supplemental material is for direct costs only plus an allowance of 5% to cover handling, equipment, G&A and
overhead associated with materials and/or subcontract costs. Supplemental material will be payable to the contractor only to the
extent authorized as part of Supplemental Growth Work.

Funding Information:
-2010- X4303 - RRF 971 -76- FCMO -0-0000-000000-70
-106171 -76-FCMO-25421 -6100-6600-
35,886.00

Previous Total: $463,718.00

Modification Total: $300,800.00

Grand Total: $764,518.00
(Includes Discounts)

In order for an in voice to be processed for payment, it must include your Federal ID Number, Purchase Order Number, and Invoice Number. Without these
numbers, your in voice will be returned and payment will be delayed.
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