
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page 

1015 

2. AMENDMENTIMODIFICATION NO. 13. EFFECTIVE DATE 14. REQUISITIONIPURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

0007 0611612010 

6. ISSUED BY CODE I 00093 7. ADMINISTERED BY (/father than Item 6) CODEI 00093 
DOTlMarilime Administration. OGO Acquisition DOTlMariLime Administration, DGO Acquisition 
500 Poydras Street. Room 1223 500 Poydras Street, Room 1223 

New Orleans. LA 70130-3394 New Orleans. LA 70130-3394 

8. NAME AND ADDRESS OF CONTRACTOR (No .• street. county, State and Zip Code) 9A AMENDMENT OF SOLICITATION NO. 

AMERICAN CONTRACTOR AND TECHNOLOGY. INC. 9B. DATED (SEE ITEM 11) 
108 N PAT ST 

SCOTT, LA 70583-5324 (X) 
10A. MODIFICATION OF CONTRACT/ORDER 

NO. DTMA2C09001 

(X) 10B. DATED (SEE ITEM 13) 
cnnF • [FACILITY CODE 0910412009 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

o The above numbered soliCItation is amended as set forth in Item 14. The hour and date specirted 10f receipt of Offers D IS extended. o Is not extended. 

Offers must acknowledge receipt of Lhls amendment pnor \0 the hour and dale Specified in the soliCItation or as amended. by one of the following methods. 

(a) By completing Items 8 and 15. and returning copies of the amendment: (b) By acknO'Ntedgmg receipt of this amendment on each copy of the offer 
submitted, or (c) By separate letter or telegram which indudes a reference to Ihe solicitallon and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT 
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 
IN REJECTION OF YOUR OFFER. If by Virtue of thiS amendment you deSIre 10 change an offer already submitted. such change may be made by telegram or 
letter. proVided each telegram or letter makes reference to the solicitation and this amendment. and is received prior to the opening hour and date specified 

12. ACCOUNTING AND APPROPRIATION DATA (/f required) 

2010 - - X4303 - RRF - 9 - C7DG - 70 - IKE70 - 0761 - C7 - DG70lKE - - - 32270 -1740 - 6000 - $39,478.27 

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF 
CONTRACTS/ORDERS. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN 

L 

L 

THE CONTRACT ORDER NO. IN ITEM 10A. 

---------_._-- -
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMiNISTRATIVE CHANGES (such as 

changes in pa)'lOQ olflCe. appropnation dale. elc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT is ENTERED INTO PURSUANT TO AUTHORITY OF. 

Mutual agreement of both parties 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor l J is not. 0 is required to sign this document and return _1 __ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODlF1CATlON (Organized by UCF section headings, including soliCitation/contract subject maNer where feasible.) 

The purpose of lhis modification Is to provide additional funding in support of the following: CLIN 2000AF Fire Pump Platform and CLlN OOOSAB- Additional 
Paving. 

As a result of this modification, the contract price is increased by $39,478.27 from 53,984,763.34 to $4,024,241.61. 

E )leept as prev 1\ nlln. a erms and ond (ens of lhe d , 
" I ef e C6d lt'l h6 9A 10A heelofote changed enans llChangeoanCl l il t ocum 6rJ r " " m ~ & , , , , 

" In u orce a 
"" ff 

e eel. 

1 SA. NAME AND TITLE OF S~ER (1J''p' or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
Jason Chanslor~- r e S1 e nt Aline Smith 

15B. CONTRACTOR/OFF :r 15C. DATE SIGNED , 68. United States of America 16C. DATE SIGNED 
6/16/10 

BY 
(Signature of person thorlzed to sign) (Slcmature of ContractiQQ. Officer) 

0611612010 

NSN 7540-01·152·6070 STANDARD FORM 30 (REV 1D-e3) 
PREVIOUS EDITION PresClbed by GSA FAR (48 CFR) 
UNUSABLE 53 24 3 

aline.smith
Aline Smith



Line Item 
Summary

PageTitleDocument Number 1 14 12

$4,024,241.61Total Funding:

DTMA2C09001/0007 Composite Fender Piling 15 Jun 102   

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$12,904.08 $12,904.080002AF FIRE PUMP MANHOLE 1.00 JOB

Additional funds are provided to fabricate
and install a galvanized to elevate the
firewater pump 
(09/28/2009 to 09/27/2010)



Line Item 
Summary

PageTitleDocument Number 1 14 12

$4,024,241.61Total Funding:

DTMA2C09001/0007 Composite Fender Piling 15 Jun 10 

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$62,991.18 $62,991.18

CLIN 0005AB CONCRETE WORK -
Fabricate and install a galvanized platform to elevate the firewater pump.
increase of $12,904.08

0005AB CONCRETE WORK 1.00 JOB

(09/28/2009 to 09/27/2010)



Line Item 
Summary

PageTitleDocument Number 1 14 12

DTMA2C09001/0007 Composite Fender Piling 

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price(Start date to End date)

$4,024,241.61

$39,478.27

$3,984,763.34Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)



Contract Level 
Funding Summary

Page1

DTMA2C09001/0007

Document Number

Composite Fender Piling

Title 

Funding Strip Code Change in Funded Amount
$39,478.272010 -   - X4303 - RRF - 9 - C7DG - 70 - IKE70 - 0761 - C7 - DG70IKE -  -  - 32270 - 1740 - 

6000 -  




