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1 0 1. CONTRACT ID CODE
 

0002

00091

400 Seventh Street, SW., Room 7310

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
  -   - X750 - 9 - 03 - 210 -   - XOCV45 - 18000 -  - 2523 -  -  -  -   -   -  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

Task Order 302 Modification 0002 is hereby issued to incorporate the following changes:

1. The purpose of this modification is to change the scope of work to reallocate direct labor hours to reflect actual labor categories and hours utilized and to 
revise the overall budget to include subcontract costs.  The changes are reflected in the Task Order Budget, dated August 26th, 2004, posted on the Port of 
Anchorage Contract Management System. The overall cost associated with the changes is a $6,009.13 increase to the Task Order.  All work shall be 
completed in accordance with the Task Order Statement of Work 

2. By issuance of this modification the Task Order is hereby increased from $225,001.09 to $231,010.22

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

09/10/2004

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tracey L. Ford

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

FAR 52.243-3 Changes Time and Materials or Labor Hours

D.  OTHER (Specify type of modification and authority)

Page
1 of 2

2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

Alexandria, Va 22314

 

ICRC

1033 North Fairfax Street, Suite 400
NO.

10/10/2003

DTMA1D03009 TO-0003/

3. EFFECTIVE DATE
09/10/2004

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. 
 

(If applicable)

tford



Line Item 
Summary

PageTitleDocument Number 1 2 1

$231,010.22Total Funding:

TO-0003/0002 PORT OF ANCHORAGE 10 Sep 04 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$6,009.13 $6,009.13

Change in Funding, Unit Price

0001 Project Task Order 302 Road and Rail
Engineering Requirements

0.00 JOB09/15/2004 

(10/31/2003 to 09/15/2004)

Funding Information:
-   - X750 - 9 - 03 - 210 -   - XOCV45 - 18000 -  - 2523 -  -  -  -
-   -
6,009.13

$231,010.22

$6,009.13

$225,001.09Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


