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1 0 1. CONTRACT ID CODE
 

0002

00091

1200 New Jersey Ave SE, MAR380 W26-429

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
2010 - 70 - X1750 - CIP1CIP - 00 - 1P01 - 00 - 00014600 -  -   -   -   -   - 32010 - 1720 - 6000 -  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

The purpose of this modification is to extend the period of performance to September 30, 2011, at no additional cost to the government.  The project is 77% 
complete and this will allow them the time to complete the project.

All other terms and coniditions remain unchanged

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Bruce Markman

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

FAR 52-243-1 Changes - Fixed Price

D.  OTHER (Specify type of modification and authority)

Page
1 of 2

2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

Oneida, NY 13421-2452

David Rosenberg
FOUR DIRECTIONS, INC
579 Main Street

NO.

09/21/2010

DTMA1V10540/

3. EFFECTIVE DATE
04/15/2011

4. REQUISITION/PURCHASE REQ. NO.
PRMMA100494

5. PROJECT NO. 
 

(If applicable)

bruce.markman
My Stamp



Line Item 
Summary

PageTitleDocument Number 1 2 1

$160,000.00Total Funding:

DTMA1V10540/0002 Hydraulic Elevator 28 Jul 11 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Requisition #GIP10-031

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$0.00 $0.00

Change in Performance Period
Modernization & renovation of the hydraulic elevator Bowditch Hall.  the work is described in detain in specification no
MFP-00-00-12 dated JUly 2010, attached Statement of Work

0001 Hydraulic Elevator 0.00

(09/27/2010 to 09/30/2011)

Ref Req No: PRMMA100494

$160,000.00

$0.00

$160,000.00Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


