AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page
1 of 3
2. AMENDMENT/MODIFICATION NO.-3. EFFECTIVE DATE -4. REQUISITION/PURCHASE REQ. NO. -5. PROJECT NO. (If applicable)
0008 08/12/2004 See Lines
6. ISSUED BY CODE| 00094 7. ADMINISTERED BY (If other than ltem 6)  CODE]

DOT/Maritime Administration, WR Acquisition
Office of Acquisition, MRG-4200,201 Mission Street, Suite 2200

San Francisco, CA 94105-1905

8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
John Gregory

. . 9B. DATED (SEE ITEM 11)
Mormac Marine Enterprises, Inc

100 LIGHTING WAY SUITE 402 X) 10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA8C00024/0007/ MOR30W 04006

) 10B. DATED (SEE ITEM 13)

SECAUCUS, NJ 07094-3616

CODE * |FACILITY CODE 10/31/2003
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
-04-X303-9-04-33- -40MTRO -4100- -254S- -0433-00461- - -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECK ONE| A| THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
I:l THE CONTRACT ORDER NO. IN ITEM 10A.

I:l B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:l C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

. D. OTHER (Specify type of modification and authority)

G. 20 Task Order - Reimbursement

E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organizd by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to decrease funding to CLIN 4002AL.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TIR.E OF CONTRACTING OFFICER(Type or print)
Patricia L. Etri(;ZLeF\ N

nitedyStates of America

- +

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. 16C. DATE SIGNED

- - - B - = g - 08/12/2004
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 Z SPANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION Prescribed by GSA FAR (48 CFR)

UNUSABLE 53.243


petridge


Line |tem Document Number Title Page

Su mm ary MOR30W04006/0008 0004 MOR40W04006 MTR PO/OS 20f 3
Total Funding: $209,571.00
FYs Fund Budget Org Sub Object Class Sub Program CostOrg  Sub Proj/Job No. Sub Reporting Category
Division Closed FYs  Cancelled Fund
Line Iltem Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost

(METEOR) GRP 30 PH4 CLIN 4002AL

0001AG SHIP 2 (METEOR) GRP 30 PH4 CLIN 09/30/2004 1.00 JOB ($8,187.00) ($8,187.00)
4002AL
This is a New Line
MODIFICATION 0004

DECREASE FUNDING FOR REPAIRS AS OUTLINED IN THE MARTS DSN LISTING.

PORTIONS OF THE WORK/SERVICES AUTHORIZED HEREIN SHALL BE ACCOMPLISHED UTILIZING THE SHIP
MANAGER's OWN WORK FORCE.

DSN:
GO083R ANNUAL REGULATORY SURVEYS (FY04) (MOD)
G150A REGULATORY BODY FEES (FY04) (MOD)

PO PORTION: $202,071
OS PORTION: $ 7,500
TOTAL: $209,571

Ref Req No: PRWR0400042/0007

Funding Information:

-04-X303-9-04-33- -40MTRO-4100- -254S- -
0433 - 00461 - - -
-8,187.00

Previous Total: $217,758.00
Modification Total: ($8,187.00)

Grand Total: $209,571.00
(Includes Discounts)
Electronic DISTRIBUTION:
4400 S Wong, 4700 C Johnston/K Antoniadias, Ship Manager




. Title Document Number Page
Address Detail 0004 MOR40W04006 MTR PO/OS MOR30W 04006/0008 30f3
Shipping Addresses
Code Detail
0001 Org:  DOT/Maritime Administration, WR Operations
Addr: METEOR
Benicia CA 94105
Attn:  Kimon Antoniadis, Marine Surveyor
Phone: (415) 744-0273 ext.
Fax: () - ext
Invoice Addresses
Code Detail Code Detail
0001 Org:  DOT/Maritime Administration, WR Finance 0002 Org:  DOT/Maritime Administration, WR Finance

Addr: 201 Mission Street, Suite 2200

San Francisco CA 94105
Attn:  Susan Wong, Financial Analysis
Phone: (415) 744-2574 ext.
Fax: () - ext

Addr: 201 Mission St, Suite 2200

San Francisco CA 94105
Attn:  Ms. Susan Wong, Funds Control Officer
Phone: (415) 744-2574 ext.
Fax: (415) 744-2576 ext.




