

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 0002	3. EFFECTIVE DATE 03/15/2012	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. DOT/ Maritime Administration Pacific Div. Acquisition Office MAR 380-4 201 Mission Street Suite 1800 San Francisco CA 94105	CODE 00094	7. ADMINISTERED BY (If other than Item 6) U. S. DOT Maritime Administration Pacific Div. Acquisition Office MAR 380.4 201 Mission Street Suite 1800 San Francisco CA 94105	CODE 00094
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Interocean American Shipping Corporation Attn: Mitch Walker 302 Harper Dr Ste 200 Moorestown NJ 08057-4701		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 132835366	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA1H05006 IAS13P2012005	10B. DATED (SEE ITEM 13) 10/30/2011
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required) 70XR161710.2012.93340HUD00.1261000000.25432.61006600.7012613340HUD0		Net Increase: \$342,999.00	
<b>13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.</b>			
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.		
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).		
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes Cost Reimbursement Alt II		
	D. OTHER (Specify type of modification and authority)		

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

HUDSON REPAIRS IAS-HUD12-1005 A1  
HUDSON REPAIRS

THE PURPOSE OF THIS PROJECT IS TO INCREASE FUNDING FOR REPAIRS.

1. THIS MOD ADDS WORK ITEMS T THRU CC TO LINE ITEM: 001  
S BB AND CC ARE AS PER THE Q1 REVISED BUSINESS PLAN.

"THIS NEW WORK IS REQUIRED TO MAINTAIN VESSEL READINESS AT AN ACCEPTABLE RRF STANDARD."

2. THIS COMPLETES PROJECT FUNDING @ \$1,139,627. NEW WORK IS FUNDED FROM ORIGINAL ITEM  
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Karen Suarez Contracts Mgr	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Debra K. Velmere
15B. CONTRACTOR/OFFEROR Karen Suarez (Signature of person authorized to sign)	15C. DATE SIGNED 3-16-12
16B. UNITED STATES OF AMERICA Debra K. Velmere (Signature of Contracting Officer)	16C. DATE SIGNED 3/16/2012

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>SURPLUS.</p> <p>3. CHANGE COMPLETION DATE TO 2-28-13 DUE TO DELAY IN FUNDING.</p> <p>4. CHANGES FOR ACCOUNTING CODE:                      70XR161710.2012.93340HUD00.1261000000.25432.61006600.7012613340HUD0                      Amount changed from \$796,628.00 by \$342,999.00to \$1,139,627.00</p> <p>5. SEE ATTACHED SOW FOR THE ENTIRE LIST OF WORK ITEMS</p> <p>Delivery Location Code: 00094-CAPE HUDSON                      Cape Hudson                      InterOcean American Shipping                      COTR:-<del>XXXXXXXXXX</del> Tobin Richmond                      Pier 50                      San Francisco CA 94107-9991</p> <p>Payment:                      MARAD A/P INVOICES                      6500 SOUTH MACARTHUR BLVD                      OKLAHOMA CITY OK 73169</p> <p>FOB: Destination                      Period of Performance: 10/30/2011 to 02/28/2013</p>				

MA PR617-20120421 CAPE HUDSON (IAS-HUD12-1005A2) SOW

Line Item: 001

A) SR 1207864

HPU VENT FANS, PROVIDE FIRE DAMPERS

Provide for removal of existing vent tops and installation of fire dampers.

B) SR 1207862

HULL ANODES PROPELLER AREA

Install 16 new Zinc anodes in way of the stern post and shaft tunnel.

C) SR 1207923

HFO DECK VENTS & FUEL VALVES

Repair/replace two (2) FO vent terminals on main deck from the cascade loop FO vent system.

D) SR 1804768

BILGES AND WASTE WATER HOLDING TANKS; CLEANING

Intent is to pump and clean bilges and holding tank for inspections and repairs.

E) SR 1207959

GRAY WATER DRAINS, #6 DECK – RE-PIPE/REPLACE DECK DRAINS

Eliminate flat transverse header, renew wasted deck traps, and close the system where open to atmosphere. Crop out the existing deck drains installing US type deck drains.

F) SR 1207886

SEA TRIAL FINDINGS; THERMOGRAPHIC SURVEY

Provide a Marine Electrician and materials to rectify 21 faults.

G) SR 1803075

WASTED STERN RAMP TOWER DECK GRATINGS; REPLACE

Replace the stern ramp tower catwalks wasted deck gratings, angle supports and associated steel structure.

H) SR 1206960

ACCOMMODATION LADDERS AND HOISTING GEAR; REBUILD

The intent is to repair and test the Port and Stbd. Accommodation ladders and appurtenances in accordance with ABS regulations.

I) SR 1207725

ANEMOMETER; PROVIDE NEW AND INSTALL

The intent is to remove existing and install a new Anemometer system.

J) SR 1803281  
SSDG 1ST OF 4; ENGINE OVERHAUL- PLANNED  
Provide for OEM evaluation of all SSDG's and subsequent overhaul of critical findings and/or one unit.

K) SR 1207885  
SHORE POWER METER MONITORING SYSTEM; INSTALL  
The intent of this item is to procure and install of a Shore Power Meter Monitoring system.

L) SR 1207819  
MAIN ENGINE AND SUPPORT EQUIPMENT; REPAIR  
The intent is to continue repair requirements identified in previous Sea Trials; i.e. pulsation dampers, exhaust valves and actuators, HP fuel delivery pumps.

M) SR 1207846  
30 TON DISTILLER EJECTOR PUMP; REPIPE  
Correct the suction piping sizing and to provide for a suction strainer and reroute same to minimize line losses.

N) SR 1803037  
LIGHTING CARGO HOLD PH1; UPGRADE AND PROVIDE A MAN LIFT  
Furnish and install new High Efficiency cargo hold lighting & Electrical Circuits to support new lighting.

O) SR 1208023  
SSDG ENGINE SPARES; PROVIDE  
Provide for OEM SSDG parts to bring spares inventories up to suitable levels within the limit of the available funding.

P) SR 1804100  
GENERAL VESSEL PERMIT; UPGRADES  
Improve ship's equipment installations within the limits of funding to comply with General Vessel Permit requirements.

Q) SR 1207863  
VIBRATION ANALYSIS; CORRECT DEFICIENCIES  
Provide for resolution of vibration anomalies within allow funding prioritizing critical machines.

R) SR 1207865  
WASTED NON CRITICAL STRUCTURAL STEEL; RENEW  
Repair and renewal of wasted non-structural steel throughout the vessel as identified and recorded. Includes handrails steps, stanchions, vent covers, door sills etc.

S) SR 1207790

MAIN ENGINE; CMS ITEMS

Support ME Repairs which become apparent during CMS open and inspections.

T) SR 1804370

ELECTRICAL CONTROLLERS AND SWITCHBOARD-UPGRADE (PH 1)

The existing electrical controllers and switchboard controllers are obsolete and are not parts supported. This item is part of a two year plan to upgrade and replace the controller components within the existing frames and cabinets with new up to date and supportable materials.

U) SR 1207399

PORT MAIN SEA CHEST REPAIRS -DRY DOCK REPAIR

The intent of this item is to verify and complete a repair to 75 mm Nipple which was repaired on an emergency basis on the Port MAIN Sea Chest in the Lower engine room. This is an out of water Dry Docking activity.

V) SR 1207031

LIFE BOAT, PORT and STBD., HOOKS: CHANGE OUT WITH NEW OEM

The intent of this item is to change out Lifeboats fore & aft releasing hooks in accordance with and by OEM. Materials will be OFM. This is a SOLAS requirement. Test installation to the satisfaction of the attending surveyor. This will require removing the boat from the ship to a suitable service location and returning to the stowed position. Anticipate that this will occur in conjunction with dry docking.

W) SR 1803083

HYDRAULIC MOORING WINCH; REPAIR

Intent: The mooring winches have numerous oil leaks and are badly corroded. The oil leaks consist of dry gaskets and fittings which can no longer be tightened. In some cases the break band material has become hardened and the drum surfaces are corroded. As a minimum provide for servicing and repairs to leaking gaskets, oil treatment and brake bands.

X) SR 4306081

EXTERIOR PORTHOLE (LIGHT), REPAIR

The intent of this SR is to provide IA to address the Windows ~ Porthole Maintenance issues to the extent possible with available funding. Numerous Windows have poor to minimal sealing and knife edges are severely wasted. Hinges and closures are in poor condition and this has allowed for ingress of water into rooms and spaces and compromised the flooring. Staging required for service ~ maintenance on all Outboard Windows.

Y) SR 1803087

ANCHOR WINDLASS FOUNDATION; RESTORE

The intent of this work scope is to mechanically clean and preserve the Anchor Windlass Foundation and surrounding Deck.

Z) SR 1207951

2011 SEA TRIAL FINDINGS ME CARRIED OVER FROM FY-11

The intent of this item is to continue rectify sea trial findings on Main engine found during sea trials.

AA) SR 1207058

FY12 CO2 AND CBRD ROOM DECK RENEWALS

The Intent of this item is to renew in part of whole the deck in the LPCO2 storage space. Options include crop and renewing with new materials back to original standards or to install DNV approved SPS (sandwich plate system).

BB) SR 1208363

AUXILIARY BOILER BURNER; INSTALL

Provide for services to remove existing Auxiliary Boiler Burner Assembly and install new Owner Furnished Assembly. Services to include a separate attendance after the controls are integrated by others for on sight testing and adjusting

CC) SR 1208419

LT COOLING PUMP; MOTOR SERVICING

During CMS Survey it was noted that the LT Cooling Pump Motor was in need of servicing to address: Stator leads into the J Box are deteriorated and pose a shorting threat. Remove from vessel to shop. Dismantle as needed to clean, bake, repair leads in good order and return to the vessel. Install same in place and test to Owner's satisfaction.