

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

Page 1 of 6

2. AMENDMENT/MODIFICATION NO. 0001 3. EFFECTIVE DATE 02/24/2009 4. REQUISITION/PURCHASE REQ. NO. See Lines 5. PROJECT NO. (If applicable)

6. ISSUED BY DOT/Maritime Administration, WR Acquisition Office of Acquisition, MRG-4200, 201 Mission Street, Suite 2200 San Francisco, CA 94105-1905 CODE 00094 7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR Dale Sirois PACIFIC-GULF MARINE, INC. POST OFFICE BOX 6479 NEW ORLEANS, LA 70174-6479 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05013 / PGM13W09007 10B. DATED (SEE ITEM 13) 11/04/2008 CODE m FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

- (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 2009 - - X4303 - RRF 933 - 40 - HRN0 - 0 - 0000 - 000000 - 70 - 096133 - 40 - HRN0 - 25432 - - -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Table with 2 columns: CHECK ONE, and A-D options for contract modification.

E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Statement of Work Attachment replaced in its entirety.

15A. NAME AND TITLE OF SIGNER 16A. NAME AND TITLE OF CONTRACTING OFFICER Debra K. Velmere 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. United States of America 16C. DATE SIGNED 02/24/2009

Line Item Summary	Document Number PGM13W09007/0001	Title DTMA8C05013 HRN REPAIRS	Page 2 of 6
--------------------------	--	---	-----------------------

Total Funding: \$685,992.00

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
Division		Closed FYs		Cancelled Fund							

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

CAPE HORN SOW Replaced HRN09 1005 A PRWRSM09032 0001

0001AA	Modification 0001	09/30/2009	0.00		\$0.00	\$0.00
--------	-------------------	------------	------	--	--------	--------

This is a New Line

Base year 4, Ship group 13, Ship 2 (CAPE HORN)
CLIN 0402AE; PROJECT NO. PGM HRN09 1005 A1

THE PURPOSE OF THIS MODIFICATION IS TO DELETE LINE ITEM 001A AND ADD LINE ITEM 003K. THIS IS A NET ZERO MODIFICATION.

Ref Req No: PRWRSM09032/0001

Funding Information:

2009 - - X4303 - RRF 933 - 40 - HRN0 - 0 - 0000 - 000000 -
70 - 096133 - 40 - HRN0 - 25432 - - -
0.00

Previous Total: \$685,992.00
Modification Total: \$0.00
Grand Total: \$685,992.00
(Includes Discounts)

Distribution: D Sirois, S Wong, C Johnston, G Thornton, K Antoniadias, J Quach, maradobligations@faa.gov

Award/Contract Modification	Document No. PGM13W09007/0001	Document Title DTMA8C05013 HRN REPAIRS	Page 3 of 6
--	---	--	-------------

TABLE OF CONTENTS

SECTION C -- Descriptions and Specifications	4
C.1 MODIFICATION 0001 Attachment SOW	4

Award/Contract Modification	Document No. PGM13W09007/0001	Document Title DTMA8C05013 HRN REPAIRS	Page 4 of 6
------------------------------------	---	--	-------------

SECTION C -- DESCRIPTIONS AND SPECIFICATIONS

C.1 MODIFICATION 0001 ATTACHMENT SOW

Cape Horn - PRWRSM09032/0001
 Project: PGM-HRN09-1005A
 FY09 M&R REPAIRS
 PGM13W09007
 Mod. #1

This attachment replaces in its entirety the scope of work detailed in the original Task Order.

Line Item: 001
 END OF PERFORMANCE PERIOD IS DECEMBER 31, 2008.

SR: 1802561
 A.) SAT-C; UPGRADE
 ITEM CANCELLED
 Intent: Upgrade the existing SAT-C to meet the new Long Range Tracking regulations.

Line Item: 002
 END OF PERFORMANCE PERIOD IS MARCH 31, 2009.

SR: 4282964
 A.) AFTER FOG BELL & GONG SYSTEM; REPAIR
 Intent: To repair the Automatic Bell and Gong system.

SR: 4282970
 B.) HOUSE A/C COOLING PMP; OVERHAUL
 Intent: To overhaul the salt water cooling pump for the air conditioning.

SR: 1802447
 C.) RAMP & DECK; REPAIR
 Intent: The intent of this SR is to accomplish repairs to the ramp and interior decks.

SR: 4282971
 D.) F/O TRANSFER PUMP PIPING; REPAIR
 Intent: To repair the discharge pipe for the fuel oil transfer pump.

SR: 1802438
 E.) #1 SW PUMP; REWIND
 Intent: To rewind the #1 salt water main circulating pump.

SR: 4282969
 F.) CONTROLLER EMERG. START AIR COMPRESSOR; REPLACE
 Intent: To replace the controller for the emergency start air compressor.

Award/Contract Modification	Document No. PGM13W09007/0001	Document Title DTMA8C05013 HRN REPAIRS	Page 5 of 6
------------------------------------	---	--	-------------

SR: 4280856

G.) ACCOMMODATION WINDOWS; SERVICE AND REPAIR

Intent: The intent of this work order is to refurbish the vessel's accommodation windows.

SR: 1802381

H.) HABITABILITY; SHOWER DECKS & TILE IMPROVE

Intent: The intent of this SR is to improve the vessel's personnel living quarters.

SR: 4282967

I.) JW HEATER, SSDGS; INSTALL

Intent: To provide one JW heater and pump to supply heat to the SSDG's.

SR: 4282983

J.) WATER DRAINS UNDER A/C SPACE; REPAIR

Intent: To repair or replace water drains located under A/C space. To include, piping, brackets, coating, insulation and staging.

Line Item: 003

END OF PERFORMANCE PERIOD IS JUNE 30, 2009.

SR: 1802380

A.) ABS IDENTIFIED STEEL; REPAIR

Intent: The intent of this SR is to provide for steel repairs as they are identified by ABS surveys.

SR: 1802436

B.) ACCOMMODATION LADDERS; REPAIR

Intent: To remove the port and stbd. accommodation ladders for an extensive repair.

SR: 1802441

C.) CARGO MAX, PROGRAM; UPGRADE

Intent: To provide a qualified naval architect to upgrade the Cargomax program to a usable windows version. The new program must be approved by ABS and USCG.

SR: 4280123

D.) LP CO2 SPACE DECK; REPAIR

Intent: The intent of this work order is to remove the existing insulated deck, preserve the bare metal, and coat with an epoxy paint.

SR: 4282984

E.) DECK GRATING, ENGINE ROOM; REPAIR

Intent: To secure and repair the lower engine room deck plating and framing.

SR: 1802382

F.) WEATHER DECK & STACK PRESERVATION

Intent: The intent of this SR is to restore steel surfaces on the weather decks.

SR: 4282966

G.) MAST, FORE, STRUCTURE; REPAIR

Award/Contract Modification	Document No. PGM13W09007/0001	Document Title DTMA8C05013 HRN REPAIRS	Page 6 of 6
--	---	--	-------------

Intent: To make general steel repairs to the Foremast and attachments to return it to original design condition. To crop and renew as required damaged items such as ladders, pad eyes, catwalks and mounting brackets and repair coat to the latest MARAD specifications.

SR: 4280660

H.) WEATHER DECK WATERTIGHT DOORS; REPLACE

Intent: Replace 4 dogged weather tight doors.

SR: 4280734

I.) SAVE-ALLS AROUND MOORING WINCHES; INSTALL

Intent: To install "Save-Alls" around all anchor and mooring winches in order to catch any hydraulic oil that may leak out of the piping.

SR: 4280735

J.) SAVE-ALLS UNDER AFT ROLLING CHOCKS; RESTORE

Intent: The intent of this work order is to restore the Save Alls located below the rolling chocks.

SR: 1802852

K.) ANEMOMETER; REPLACE

Intent: The intent of this work order is to replace the vessels anemometer and supporting hardware.

Line Item: 004

END OF PERFORMANCE PERIOD IS SEPTEMBER 30, 2009.

SR: 1802379

A.) PUMPS/MOTORS/VALVES; REPAIR

Intent: The intent of the SR is to repair pumps, motors and valves which should fail during FY09.