

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE _____ Page 1 of 7

2. AMENDMENT/MODIFICATION NO. 0003 3. EFFECTIVE DATE 08/20/2009 4. REQUISITION/PURCHASE REQ. NO. See Lines 5. PROJECT NO. (If applicable) _____

6. ISSUED BY DOT/Maritime Administration, WR Acquisition Office of Acquisition, MRG-4200, 201 Mission Street, Suite 2200 San Francisco, CA 94105-1905 CODE 00094 7. ADMINISTERED BY (If other than Item 6) CODE _____

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Dale Sirois PACIFIC-GULF MARINE, INC. POST OFFICE BOX 6479 NEW ORLEANS, LA 70174-6479 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05013 / PGM13W09008 (X) 10B. DATED (SEE ITEM 13) 11/06/2008 (X)

CODE m FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

- (a) By completing Items 8 and 15, and returning _____ copies of the amendment;
 - (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
 - (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.
- FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 2009 - - X4303 - RRF 933 - 40 - HUD0 - 0 - 0000 - 000000 - 70 - 096133 - 40 - HUD0 - 25432 - - -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) G.11 Task Order - Reimbursement

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

- The purpose of this Modification is to add and fund paragraphs F-L to the Statement of Work CLIN 0004 (attached). Task order period of performance is not increased.
- Modification increases task order from \$464,317 by \$106,000 to \$570,317.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Debra K. Velmere 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. United States of America BY  16C. DATE SIGNED 08/20/2009 (Signature of person authorized to sign) (Signature of Contracting Officer)

Line Item Summary	Document Number PGM13W09008/0003	Title PGM13W09008 HUD REPAIRS	Page 2 of 7
--------------------------	--	---	-----------------------

Total Funding: \$570,317.00

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
Division		Closed FYs		Cancelled Fund							

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	--	----------	---------------	------------	------------

CAPE HUDSON Change SOW PGM HUD09 1005 A5
PRWRSM09033 0005

0001AE	MOD 0005		1.00	LOT	\$106,000.00	\$106,000.00
--------	----------	--	------	-----	--------------	--------------

(11/06/2008 to 09/30/2009)

This is a New Line

Base year 4, Ship group 13, Ship 3 (CAPE HUDSON)
CLIN 0403AE; PROJECT NO. PGM HUD09 1005 A5

THE PURPOSE OF THIS MODIFICATION IS TO PROVIDE ADDITIONAL FUNDING TO THE PROJECT FOR THE ACOMPLISHMENT OF NEW ITEMS LISTED IN THE ATACHED SOW.

THE NEW TOTAL OF THE PROJECT IS \$570,317.00

SR: 4303191

F.) FORKLIFT TRUCK, CATERPILLAR V80E, REPAIR

Intent: To service and repair the caterpillar V80E forklift truck, returning it to safe and reliable service.

SR: 4303192

G.) FORKLIFT TRUCK, MITSUBISHI CATERPILLAR, DP50K

Intent: To service and repair the mitsubishi caterpillar DP50K forklift truck, returning it to reliable service.

SR: 4303193

H.) RAMP & CARGO GEAR HYDRAULICS, REPAIR

Intent: To replace various ramp & cargo gear hydraulic hoses, renew cylinder seals, and repair fitting leaks.

SR: 4303194

I.) FORKLIFT TRUCK, HYSTER H520B

Intent: To service and repair the hyster H520B forklift truck, returning it to safe and reliable service.

SR: 4303195

J.) ENGINE, PORT LIFEBOAT, REPAIR

Intent: To procure overhaul parts and, after receipt, to engage the services of a qualified contractor / mechanic to remove the motor from the lifeboat, overhaul the motor, and re-install & test the motor.

SR: 4303196

K.) MOTOR, STERN TUBE OIL, REPAIR

Intent: To troubleshoot & repair the #2 stern tube lube oil pump motor, and to provide a spare motor.

SR: 4303197

L.) PUMP, MAIN SALT WATER #1, OVERHAUL

Intent: To overhaul the #1 main salt water cooling pump.

Ref Req No: PRWRSM09033/0005

Funding Information:

2009 - - X4303 - RRF 933 - 40 - HUD0 - 0 - 0000 - 000000 -
70 - 096133 - 40 - HUD0 - 25432 - - -
106,000.00

Previous Total: \$464,317.00
Modification Total: \$106,000.00
Grand Total: \$570,317.00
(Includes Discounts)

Award/Contract Modification	Document No. PGM13W09008/0003	Document Title PGM13WO9008 HUD REPAIRS	Page 3 of 7
--	---	--	-------------

TABLE OF CONTENTS

SECTION C -- Descriptions and Specifications	4
C.1 MODIFICATION 0003 - SOW CHANGE	4

Award/Contract Modification	Document No. PGM13W09008/0003	Document Title PGM13WO9008 HUD REPAIRS	Page 4 of 7
--	---	--	-------------

SECTION C -- DESCRIPTIONS AND SPECIFICATIONS

C.1 MODIFICATION 0003 - SOW CHANGE

Cape Hudson - PRWRSM09033 0005
 Project: PGM-HUD09-1005A
 FY09 M&R Repairs
 PGM13W09008
 Mod. #3

This modification replaces in its entirety the statement of work (SOW) detailed in modification #2 of the Task Order.

Line Item: 001
 END OF PERFORMANCE PERIOD IS DECEMBER 31, 2008.

SR: 1802563
 A.) SAT-C; UPGRADE
 ITEM CANCELLED
 Intent: Upgrade the existing SAT-C to meet the new Long Range Tracking regulations.

Line Item: 002
 END OF PERFORMANCE PERIOD IS MARCH 31, 2009.

SR: 1802389
 A.) RAMP & DECK; REPAIR
 Intent: The intent of this SR is to accomplish repairs to the ramp and interior decks.

SR: 4302074
 B.) EMERGENCY GENERATOR CO2 SYSTEM; SURVEY
 Intent: To provide service of naval architect to determine proper installation and materials for fixed CO2 system for emergency generator compartment aft and fwd. Fire pump generator compartment, in accordance with all applicable USCG, IMO, and SOLAS regulatory requirements.

SR: 1802387
 C.) HABITABILITY; SHOWER DECKS & TILE IMPROVE
 Intent: The intent of this SR is to improve the vessel's personnel living quarters.

SR: 4302199
 D.) CARGO HOLD LIGHTING; UPGRADE
 Intent: To provide materials & labor to upgrade the lighting on cargo deck #1 to a level equivalent to cargo deck #2.

SR: 4302202
 E.) SAFETY CHAINS; FABRICATE & INSTALL
 Intent: To provide materials & labor to fabricate & install stanchions and safety chains around identified hazardous areas in the engine room.

Award/Contract Modification	Document No. PGM13W09008/0003	Document Title PGM13W09008 HUD REPAIRS	Page 5 of 7
------------------------------------	---	--	-------------

(Item cancelled as has already been completed.)

SR: 4302203

F.) HAND RAILS & PLATFORMS; REPAIR

Intent: To provide materials & labor to repair hand rails and platforms as identified by the most recent safety vessel survey.

SR: 4302218

G.) GREY WATER PIPING; CROSSOVER

Intent: To provide labor & materials to fabricate and install cross-over piping from port side and starboard side accommodation grey water drains to black water drains.

SR: 4302206

H.) ELEVATORS, CARGO HOLD & PERSONNEL; REPAIR

Intent: To provide labor & materials to troubleshoot, repair, and return cargo hold elevator to safe service, and to re-set weight limit on personnel elevator.

SR: 4302207

I.) SECURITY LIGHTS; REPAIR

Intent: To provide labor & materials to replace security lights' fused knife switch with a 60 amp breaker, and to replace 50 amp supply breaker with a 70 amp breaker.

Line Item: 003

END OF PERFORMANCE PERIOD IS JUNE 30, 2009.

SR: 4302200

A.) ENGINE ROOM OVERHEAD; CLEAN

Intent: To provide materials & labor to clean the engine room overhead of accumulated soot & dirt in preparation for re-coating.

SR: 1802386

B.) ABS IDENTIFIED STEEL; REPAIR

Intent: The intent of this SR is to provide for steel repairs as they are identified by ABS surveys.

SR: 1800811

C.) CARGO MAX, PROGRAM; UPGRADE

Intent: To provide a qualified naval architect to upgrade the Cargomax program to a usable windows version. The new program must be approved by ABS and USCG.

SR: 1802388

D.) WEATHER DECK & STACK PRESERVATION

Intent: The intent of this SR is to restore steel surfaces on the weather decks.

SR: 4302209

E.) CO2 SYSTEMS, EMERGENCY GENERATOR SPACES; INSTALL

Intent: Provide labor & materials to install approved, fixed CO2 fire protection systems in emergency generator space and emergency fire pump generator space. Emergency generator space will also require fabrication & installation of a damper to seal the radiator cooling air intake duct.

Line Item: 004

END OF PERFORMANCE PERIOD IS SEPTEMBER 31, 2009.

Award/Contract Modification	Document No. PGM13W09008/0003	Document Title PGM13W09008 HUD REPAIRS	Page 6 of 7
------------------------------------	---	--	-------------

SR: 4301762

A.) PELOURUS, GYRO REPEATERS, STBD & PORT BASES; REPLACE

Intent: Replace wasted base of starboard and port Pelourus (Gyro repeater) stands.

SR: 4302204

B.) CRANE, CONTAINER, SLEWING MOTOR; REPAIR

Intent: To provide materials & labor troubleshoot and repair the 40-ton container crane slewing motor hydraulic brake.

(Item canceled as has already been completed.)

SR: 1802385

C.) PUMPS, MOTORS, & VALVES; REPAIR

Intent: To repair pumps, motors and valves that fail during FY-09.

SR: 4302208

D.) CONTAINER CRANE, GLASS & LIGHTS; REPAIR

Intent: To supply labor and materials to repair damaged operating cab window glass & frames, interior light, and boom flood lights.

SR: 1803335

E.) #3 SSDG PARTS; RECONDITION

Intent: To recondition cylinder heads, start air valves, fuel pumps, lube oil pumps, fuel injectors, and fuel camshaft.

SR: 4303191

F.) FORKLIFT TRUCK, CATERPILLAR V80E, REPAIR

Intent: To service and repair the caterpillar V80E forklift truck, returning it to safe and reliable service.

SR: 4303192

G.) FORKLIFT TRUCK, MITSUBISHI CATERPILLAR, DP50K

Intent: To service and repair the mitsubishi caterpillar DP50K forklift truck, returning it to reliable service.

SR: 4303193

H.) RAMP & CARGO GEAR HYDRAULICS, REPAIR

Intent: To replace various ramp & cargo gear hydraulic hoses, renew cylinder seals, and repair fitting leaks.

SR: 4303194

I.) FORKLIFT TRUCK, HYSTER H520B

Intent: To service and repair the hyster H520B forklift truck, returning it to safe and reliable service.

SR: 4303195

J.) ENGINE, PORT LIFEBOAT, REPAIR

Intent: To procure overhaul parts and, after receipt, to engage the services of a qualified contractor / mechanic to remove the motor from the lifeboat, overhaul the motor, and re-install & test the motor.

SR: 4303196

K.) MOTOR, STERN TUBE OIL, REPAIR

Intent: To troubleshoot & repair the #2 stern tube lube oil pump motor, and to provide a spare motor.

SR: 4303197

L.) PUMP, MAIN SALT WATER #1, OVERHAUL

Intent: To overhaul the #1 main salt water cooling pump.

Award/Contract Modification	Document No. PGM13W09008/0003	Document Title PGM13WO9008 HUD REPAIRS	Page 7 of 7
--	---	--	-------------