

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0004	3. EFFECTIVE DATE 12/31/2011	4. REQUISITION/PURCHASE REQ. NO. MA-PR617-20120236	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. DOT/ Maritime Administration Pacific Div. Acquisition Office MAR 380-4 201 Mission Street Suite 1800 San Francisco CA 94105	CODE 00094	7. ADMINISTERED BY (If other than item 6) U. S. DOT Maritime Administration Pacific Div. Acquisition Office MAR 380.4 201 Mission Street Suite 1800 San Francisco CA 94804	CODE 00094
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Pacific-Gulf Marine, Inc. Post Office Box 6479 New Orleans LA 70174-6479		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 720794824	FACILITY CODE	X 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05016 PGM16P2011016	10B. DATED (SEE ITEM 13) 02/03/2011

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes-Cost Reimbursement Alt II
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

KYS REPAIRS PGM-KYS11-1005 A4
Cost reimbursable items KEYSTONE STATE

THE PURPOSE OF THIS MOD IS TO EXTEND WORK AND SERVICES AS STATED BELOW:

1. Item 0003: END OF PERFORMANCE PERIOD IS CHANGED FROM SEPTEMBER 30, 2011 TO MARCH 31, 2012.

Extend Performance period for the following items:

B.) CARGO HATCHES 2P & 2S; REPAIRS (SR 1804081)

Intent: The intent of this work order is to restore the cargo hatch sealing surfaces.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) REBOVER, RRF Program Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Debra K. Velmere
15B. CONTRACTOR/OFFEROR 	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED 1/9/12	16C. DATE SIGNED 1/9/2012

NAME OF OFFEROR OR CONTRACTOR
Pacific-Gulf Marine, Inc.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>C.) CARGO HATCHES 3P & 3S; REPAIRS (SR 1804080) Intent: The intent of this work order is to restore the cargo hatch sealing surfaces.</p> <p>Work will be completed in late February 2012. Delays due to extremely long lead time for hatch cover gaskets to be manufactured in addition contractor had to remove all equipment from the ship and remobilize after the TURBO Activation causing additional delays.</p> <p>2. NET ZERO MOD TO Increase Task Order Period of Performance from 12/31/2011 to 3/31/2012. Delivery Location Code: 00094-KEYSTONE STATE Keystone State Pacific Gulf Marine 2433 Mariner's Square Loop, Ste. 21 Pier 2, Berth 10, Nas Alameda Alameda Ca 94501</p> <p>Payment: MARAD A/P INVOICES 6500 SOUTH MACARTHUR BLVD OKLAHOMA CITY OK 73169</p> <p>FOB: Destination Period of Performance: 02/03/2011 to 03/31/2012</p>				