

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES	
			1	2
2. AMENDMENT/MODIFICATION NO. 0002	3. EFFECTIVE DATE 12/31/2011	4. REQUISITION/PURCHASE REQ. NO. MA-PR617-20120238	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. DOT/ Maritime Administration Pacific Div. Acquisition Office MAR 380-4 201 Mission Street Suite 1800 San Francisco CA 94105	CODE 00094	7. ADMINISTERED BY (If other than Item 6) U. S. DOT Maritime Administration Pacific Div. Acquisition Office MAR 380.4 201 Mission Street Suite 1800 San Francisco CA 94804	CODE 00094	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Pacific-Gulf Marine, Inc. Post Office Box 6479 New Orleans LA 70174-6479		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)	
CODE 720794824 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA8C05016 PGM16P2011022	10B. DATED (SEE ITEM 13) 07/26/2011	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
70XR161710.2011.93340GCN00.1161000000.25432.61006600/7011613340GCN0

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 change cost reimbursement
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

GRAND CANYON REPAIRS PGM-GCN11-1005B2
CHANGES FOR LINE ITEM NUMBER: 603AE
Description changed from Cost reimbursable items GR CANYON STATE

1. NET ZERO MOD TO Increase Period of Performance from 12/31/2011 to 3/31/2012.

Extend Performance period for the following item:

C.) BILGE, BALLAST AND FUEL SYSTEMS; SURVEY (SR 1804135)

Intent: Provide the service of an engineering firm to accomplish an "as existing" verification of the vessel's bilge, ballast, and fuel oil piping including equipment system
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) REBOYER, RRF PROGRAM MANAGER	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Debra K. Velmere
15B. CONTRACTOR/OFFEROR 	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED 1/9/12	16C. DATE SIGNED 1/9/2012

NAME OF OFFEROR OR CONTRACTOR
Pacific-Gulf Marine, Inc.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>and containment drains adding contaminants to the bilge waste and sludge systems.</p> <p>Project scheduled to complete mid February. Delay was due to ABS review changes being made to proposed drawings which included additional ship board surveys, modifications to drawings and resubmitted to ABS for final approval.</p> <p>2. Task Order Period Of Performance End Date changed from 31-DEC-11 to 31-MAR-12</p> <p>Delivery: 03/31/2012 Delivery Location Code: 00094-GRAND CANYON Grand Canyon State Pacific Gulf Marine COTR: Leonard LaGrappe Pier 2, Berth 10, Nas Alameda Alameda Ca 94501-7601</p> <p>Payment: MARAD A/P INVOICES 6500 SOUTH MACARTHUR BLVD OKLAHOMA CITY OK 73169</p> <p>FOB: Destination Period of Performance: 07/26/2011 to 03/31/2012</p>				