

DEPARTMENT OF TRANSPORTATION
MARITIME ADMINISTRATION

TIGER II GRANT AGREEMENT

PROJECT NUMBER: DTMA1G11002
MODIFICATION: 0005
TITLE: Coos Bay Rail Line Rehabilitation
FUNDING DATA: N/A
RECIPIENT NAME AND ADDRESS: Oregon International Port of Coos Bay
125 Central Avenue
Suite 300
Coos Bay, OR 97420-2378
AGENCY NAME AND ADDRESS: DOT/Maritime Administration
Office of Acquisition, MAR-380
1200 New Jersey Avenue, SE., W28-201
Washington, DC 20590

MODIFICATION AUTHORITY: Mutual Agreement Between the Parties


DESCRIPTION:

This modification is being issued to extend the period of performance to July 31, 2013, at no additional cost to the government. The purpose of this extension is for the delayed start date that affected the overall project schedule.

The remaining balance of \$16,069,148.83 remains unchanged.

All other terms and conditions of the grant remain unchanged.

DEPARTMENT OF TRANSPORTATION
MARITIME ADMINISTRATION:



Judy Bowers, Agreements/Contracting Officer

2/13/13
Date



Bruce Markman, Contracting Officer

02/13/2013
Date