

DEPARTMENT OF TRANSPORTATION  
MARITIME ADMINISTRATION

TIGER II GRANT AGREEMENT

PROJECT NUMBER: DTMA1G11005  
MODIFICATION: 0002

TITLE: Gulf Marine Highway Intermodal Infrastructure Development:  
Port of Manatee, Florida and The Port of Brownsville, Texas

FUNDING DATA: N/A

RECIPIENT NAME AND ADDRESS: Manatee County Port Authority  
300 Tampa Bay Way, Suite 1  
Palmetto, FL 34221-6603

AGENCY NAME AND ADDRESS: DOT/Maritime Administration  
Office of Acquisition, MAR-380  
1200 New Jersey Avenue, SE., W28-201  
Washington, DC 20590

MODIFICATION AUTHORITY: Mutual Agreement Between the Parties

DESCRIPTION:

This modification is being issued to extend the period of performance to August 30, 2013, at no additional cost to the government. The purpose of this extension is for various delays, the retirement of the Port Director, and the actual contract award date was nearly a year later than expected. The project is 40% complete.


The remaining balance of \$11,500,000.00 remains unchanged.

All other terms and conditions of the grant remain unchanged.

DEPARTMENT OF TRANSPORTATION  
MARITIME ADMINISTRATION:

  
\_\_\_\_\_  
Judy Bowers, Agreements/Contracting Officer

2/13/13  
Date

  
\_\_\_\_\_  
Bruce Markman, Contracting Officer

02/13/2013  
Date