

DEPARTMENT OF TRANSPORTATION  
MARITIME ADMINISTRATION

TIGER II GRANT AGREEMENT

PROJECT NUMBER: DTMA1G11004  
MODIFICATION: 0001  
TITLE: New Intermodal Port  
FUNDING DATA: N/A  
RECIPIENT NAME AND ADDRESS: Northwest Tennessee Regional Port Authority –  
Port of Cates Landing  
350 US Highway 51  
Bypass South  
Dyersburg, TN 38024  
AGENCY NAME AND ADDRESS: DOT/Maritime Administration  
Office of Acquisition, MAR-380  
1200 New Jersey Avenue, SE., W28-201  
Washington, DC 20590

MODIFICATION AUTHORITY: Mutual Agreement Between the Parties

DESCRIPTION:

This modification is being issued to extend the period of performance to March 17, 2013, at no additional cost to the government. The purpose of this extension is due to construction delays due to record low Mississippi River elevations and postponing of the harbor maintenance dredging by the United States Army Corp of Engineers.


The remaining balance of \$13,000,000.00 remains unchanged.

All other terms and conditions of the grant remain unchanged.

DEPARTMENT OF TRANSPORTATION  
MARITIME ADMINISTRATION:

  
\_\_\_\_\_  
Judy Bowers, Contracting Officer

11/29/12  
\_\_\_\_\_  
Date

  
\_\_\_\_\_  
Delores Bryant  
Agreements/Grants Officer

\_\_\_\_\_  
Date

