

2. AMENDMENT/MODIFICATION NO. 0001	3. EFFECTIVE DATE 06/28/2011	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---------------------------------------	---------------------------------	----------------------------------	--------------------------------

6. ISSUED BY DOT/Maritime Administration, MAR-380 400 Seventh Street, SW., Room 7310 Washington, DC 20590	CODE 00091	7. ADMINISTERED BY (If other than Item 6) CODE
--	---------------	--

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) ICI Services Corporation 500 Viking Drive, Suite 400 Virginia Beach, VA 23452-7477	9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) (X) 10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA1C07006 / TO110000019 (X) 10B. DATED (SEE ITEM 13) 03/16/2011
---	---

CODE m FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail


13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) By Mutual Agreement

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to extend the task order period of performance for CLINS 0001 and 0002 to 31 December 2011 at no cost to the Government.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jill M. Kline		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. United States of America BY  (Signature of Contracting Officer)	16C. DATE SIGNED 06/30/2011
(Signature of person authorized to sign)			

Line Item Summary	Document Number TO110000019/0001	Title ICI Services, LLC - Special Survey	Page 2 of 2
--------------------------	--	--	-----------------------

Total Funding: \$74,500.00

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
See Line Item(s)											
Division	Closed FYs	Cancelled Fund									

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

ICI Services Corporation Doing Business As (DBA) ICI Services

0001	Special Safety Surveys	(03/20/2011 to 12/31/2011)	0.00	EA	\$0.00	\$0.00
------	------------------------	----------------------------	------	----	--------	--------

Change in Performance Period

Contractor will conduct a special safety survey of fifty (50) Ready Reserve Force vessels in accordance with MARAD approved Special Safety Survey Check Sheet. The surveys will be conducted aboard the vessels located in their home ports along the West Coast, East Coast, and Gulf Coast as listed on attachments. MARAD shall also provide necessary contact information to the contractor. See Statement of Work in Section C.

Contractor will provide interim reports one week after completion of individual surveys. Within one month after the completion of the physical surveys, the Contractor will deliver the data-based report of findings, the report of trend analysis and recommendations, and the file of photographic documentation of negative findings.

0002	Travel	(03/20/2011 to 12/31/2011)	0.00	LOT	\$0.00	\$0.00
------	--------	----------------------------	------	-----	--------	--------

Change in Performance Period

Travel will be approved by the COTR and in accordance with the Federal Travel Regulations (FTR).

Previous Total: \$74,500.00
Modification Total: \$0.00
Grand Total: \$74,500.00
 (Includes Discounts)

Marshall, Janice (MARAD)

From: Jordan, Adrian (MARAD)
Sent: Monday, June 06, 2011 6:40 PM
To: Marshall, Janice (MARAD)
Cc: Kline, Jill (MARAD); 'saftyguy@comcast.net'
Subject: FW: Special Safety Survey Tasking

Janice/Jill:

Please extend ORDER# TO110000019/Contract# DTMA1CO7006 to the end of this calendar year, i.e. 31 December 2011. This task is set to expire on 16 July 2011. The termination date was arbitrarily selected to correspond to the end of the current option year on this contract. Approximately 70% of the surveys have been completed to date. Please bear in mind that the data must still be compiled into a final format, followed by a findings briefing for Director, Office of Ship Operations (MAR-610). Depending upon the Office Director review, the possibility exists that some (i.e. one or more) of the vessels may require resurvey, to ascertain any improvement in noted deficiencies.

FYI, I intend to exercise the renewal option on this contract for its next option year.

Tks,
Andy

From: Jordan, Adrian (MARAD)
Sent: Thursday, March 17, 2011 3:40 PM
To: 'don.starbuck@icisrvcs.com'
Subject: Special Safety Survey Tasking

Don,

FYI.

From: Marshall, Janice (MARAD)
Sent: Thursday, March 17, 2011 3:21 PM
To: 'MARADObligations@faa.gov'; 'Badran, Lynda'
Cc: Jordan, Adrian (MARAD); Kline, Jill (MARAD); 'saftyguy@comcast.net'
Subject:

Your document, DTMA1CO7006-TO110000019 was uploaded VOA. [Click here to view your file.](#)

Janice Marshall
Contract Specialist
DOT/Maritime Administration
Office of Acquisition, MAR 380
1200 New Jersey Ave, S.E.
Washington, DC 20590
202-366-1744 (Office)
202-366-3237 (Fax)