

2. AMENDMENT/MODIFICATION NO. 0001	3. EFFECTIVE DATE 03/10/2011	4. REQUISITION/PURCHASE REQ. NO. See Lines	5. PROJECT NO. (If applicable)
---------------------------------------	---------------------------------	---	--------------------------------

6. ISSUED BY DOT/Maritime Administration, DGO Acquisition 500 Poydras Street, Room 1223 New Orleans, LA 70130-3394	CODE 00093	7. ADMINISTERED BY (If other than Item 6) CODE
---	---------------	--

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) MAERSK LINE LIMITED ONE COMMERCIAL PL 20TH FL NORFOLK, VA 23510-2126	9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. N033C055340 / MLL40G09021 (X) 10B. DATED (SEE ITEM 13) (X) 06/11/2009
---	--

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a)
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to de-obligate the remaining balance and close out the task order.

As a result of this modification, the task order total value is:
 From: \$150,000.00
 Decreased by: \$ 28,711.79
 To: \$121,288.21

The Ship Manager hereby agrees that pursuant to FAR 4.804, Closeout of contract files, that all invoices have been submitted and paid for against this task order, and hereby certifies that, pursuant to clause H.5 of the contract, the Ship Manager has paid to the Government any funds, rebates, credits, or other amounts (including interest, if any) accruing to or received by the Ship Manager or any assignee arising under this task order. Further, by signing this modification, the Ship Manager is providing a closing statement certifying completion of this task order as required by FAR 4.804-5(a)(13).

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) James E. Gordis Director of Contracts	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Marie Casse
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED MAR 10 2011
16B. United States of America BY  (Signature of Contracting Officer)	16C. DATE SIGNED 03/10/2011

Line Item Summary	Document Number MLL40G09021/0001	Title ALR-FY09 HURRICANE MOORING	Page 2 of 2
Total Funding: \$121,288.21			
FYs Fund Budget Org Sub Object Class Sub Program Cost Org Sub Proj/Job No. Sub Reporting Category See Line Item(s)			
Division Closed FYs Cancelled Fund			
Line Item Number	Description	Delivery Date (Start date to End date)	Quantity Unit of Issue Unit Price Total Cost
0001	CLIN 3004AA - Cost Reimbursable Items	(06/15/2009 to 09/30/2009)	0.00 JOB (\$28,711.79) (\$28,711.79)
Change in Extended Description, Funding, Unit Price This modification is issued to de-obligate the remaining balance and close out the task order. (See Attachment J-9 individually funded via task order) FY09 Other Reimbursables - Hurricane Mooring Mods A Project No. MLL-ALR09-2013A Account: 020-013 The intent of this project is to provide for other reimbursables to improve the vessels capability to remain in port during hurricane conditions. This includes the purchase and installation of upgraded chocks and bits, the installation of the portable mooring capstans, and providing a new power supply to the capstans. Work Item List Attached Ref Req No: PRCR0900186 Funding Information: 2009 - 70 - X4303 - SPR - 8 - 0802 - GZ - MIS - - 70 - 0802GZ - MI - S000 - 25432 - 6100 - 6600 - -28,711.79			
			Previous Total: \$150,000.00 Modification Total: (\$28,711.79) Grand Total: \$121,288.21 (Includes Discounts)