

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE	Page 1 of 4
2. AMENDMENT/MODIFICATION NO. 0001	3. EFFECTIVE DATE 12/19/2011	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)		
6. ISSUED BY U.S. Merchant Marine Academy (Procurement) MMA-5206, Division of Procurement Kings Point, NY 11024-1699		CODE 00095	7. ADMINISTERED BY (If other than Item 6)		CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code)  Fletcher Thompson Three Corporate Drive Shelton, CT 06484-6244			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			(X)	10A. MODIFICATION OF CONTRACT/ORDER NO. DTMA5C06157	
			(X)	10B. DATED (SEE ITEM 13) 08/28/2006	
CODE 1		FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended
- Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

- - 1750 - 1 - 06 - 260 - - 1E1AR - 5050146 - - 25305 - - - 1 - - \$-4,547.01

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

<b>CHECK ONE</b>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input checked="" type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**  
Purpose of this modification is to close-out subject contract DTMA5C06157.

A. Total contract price is hereby decreased by \$4,547.01

B. Subject contract DTMA5C06157 is hereby closed.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Max Diah	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. United States of America BY <u>ML S. DL</u> (Signature of Contracting Officer)	16C. DATE SIGNED 12/19/2011
(Signature of person authorized to sign)			

<b>Line Item Summary</b>	<b>Document Number</b> DTMA5C06157/0001	<b>Title</b> Wiley Hall - Structural Engineering	<b>Page</b> 2 of 4
--------------------------	--	---	-----------------------

Total Funding: \$17,452.99

FYs	Fund	Budget Org	Sub	Object Class	Sub	Program	Cost Org	Sub	Proj/Job No.	Sub	Reporting Category
Division	Closed FYs	Cancelled Fund									

Line Item Number	Description	Delivery Date (Start date to End date)	Quantity	Unit of Issue	Unit Price	Total Cost
------------------	-------------	---	----------	---------------	------------	------------

0001	Provide the services of a Structural Engineer		0.00	JOB	(\$4,547.01)	(\$4,547.01)
------	---	--	------	-----	--------------	--------------

(08/28/2006 to 10/11/2006)

Change in Unit Price

The A-E shall provide all labor, materials, tools and equipment required to provide the services of an engineer to evaluate the condition of existing structural members, the load capacity of the existing structure and the required modifications of the existing structure to properly support the rooftop air handler without vibration. The design is also required to include any roof patching or repair associated with the installation of the replacement unit and any required structural modifications.

Previous Total: \$22,000.00  
Modification Total: (\$4,547.01)  
**Grand Total: \$17,452.99**  
(Includes Discounts)

TIN: 06-0349730  
Remit to:  
Three Corporate Drive  
Shelton, CT 06484-6244

<b>Contract Level Funding Summary</b>	<b>Document Number</b> DTMA5C06157/0001	<b>Title</b> Wiley Hall - Structural Engineering	<b>Page</b> 3 of 4
---	--	---	-----------------------

<u>Funding Strip Code</u>	<u>Change in Funded Amount</u>
- - 1750 - 1 - 06 - 260 - - 1E1AR - 5050146 - - 25305 - - - 1 - -	(\$4,547.01)

## Address Detail

### Title

Wiley Hall - Structural Engineering

### Document Number

DTMA5C06157/0001

### Page

4 of 4

## Shipping Addresses

Code	Detail
0001	<p>Org: U.S. MERCHANT MARINE ACADEMY</p> <p>Addr: Dept. of Engineering Resources DPW Building</p> <p>Kings Point NY 11024-1699</p> <p>Attn: Barry Niss, Head, Dept Eng Resources</p> <p>Phone: (516) 773-5586 ext.</p> <p>Fax: (516) 773-5422 ext.</p>

## Invoice Addresses

Code	Detail
0001	<p>Org: U.S. MERCHANT MARINE ACADEMY</p> <p>Addr: Fiscal Section</p> <p>Kings Point NY 11024-1699</p> <p>Attn: Osvaldo Jorge, Head of Accounting</p> <p>Phone: ( ) - ext.</p> <p>Fax: ( ) - ext.</p>